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EXECUTIVE SUMMARY 

On August 17, 2011, the Inspection Panel registered a Request for Inspection, 

(hereafter referred to as “the Request”), concerning the Republic of Kazakhstan: Western 

Europe-Western China International Transit Corridor (CAREC-lb & 6b) – South West 

Roads Project (IBRD Loan No. 7681-KZ) financed by the International Bank for 

Reconstruction and Development (IBRD, the Bank). The Inspection Panel has previously 

registered a Request for Inspection (IPN Request RQ 10/04) on April 29, 2010, 

concerning the same Project (the First Request).  

The Project 

The Kazakhstan: Western Europe-Western China International Transit Corridor 

(CAREC-lb & 6b) – South West Roads Project (the Project) was approved by the Board 

of Executive Directors on April 30, 2009 and is currently under implementation. 

 

The Project is a major part of the overall Government led effort to develop the 

Western Europe to Western China (WE-WC) Transit Corridor. The specific Project 

Development Objective (PDO) is to increase transport efficiency along the road sections 

between the Aktobe/Kyzylorda oblast border and Shymkent and to improve road 

management and traffic safety in Kazakhstan.  

 

This will be achieved through: (a) Upgrading and reconstruction of 1,062 km of 

road sections within South Kazakhstan and Kyzylorda oblasts (regions); (b) 

Strengthening the capacity of the Committee for Roads and implementing a road 

management system for planning and budgeting of road maintenance, rehabilitation and 

construction on the national road network; (c) Increasing the capacity of the Ministry of 

Transport and Communications (MoTC) and the Committee for Roads to monitor and 

supervise Project implementation with particular emphasis on procurement, financial 

management and safeguards; and (d) Improving road safety and facilitating the provision 

of services along the WE-WC Corridor.  

 

Request for Inspection 

 The Request for Inspection was submitted by a representative of the Kazakh 

nongovernmental organization (NGO), The National Analytical Information Resource 

Public Association (NAIR), on his own behalf and on behalf of NAIR and 24 Project 

Affected Persons.  

The Request raises issues related to potential loss of assets and livelihood in 

connection with land acquisition for the Project, as well as potential adverse 

environmental impacts with regard to different sections of the Project. These claims are 

focused on the following four issues: 
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 A claim by an individual in Turkestan Rayon that Bank omissions may result in 

failure to compensate adequately for assets and investments due to land 

acquisition.  

 A claim that the roadway design through a densely populated area of the Yntymak 

neighborhood would generate environmental harm, such as noise and safety 

concerns. 

 A claim that their comments on the draft Environmental Impact Assessment 

(EIA) for the proposed Temirlanovka Bypass section of the Project have not been 

taken into account and that the current draft EIA does not adequately assess the 

environmental impact of the proposed bypass. 

 A claim that a contractor operating in Sairam Rayon initiated works on lands for 

which compensation to owners or leaseholders had not yet been finalized.  

Management Response 

 In Management’s view the Request for Inspection is based on assumed 

harmful outcomes of ongoing activities and a misplaced assumption that no actions 

are being taken to address the issues raised by the Requesters. All issues referred to 

in the Request have been acknowledged by the Bank and by the Committee for 

Roads and are being addressed through the appropriate channels, such as the 

Project’s grievance redress mechanism, local courts, the akimats, the Committee for 

Roads, and the Bank, as relevant. Management considers that the issues raised are 

typical for a project of this scope and complexity and recognizes that such issues need to 

be identified and addressed as they arise in the course of Project implementation, as is 

being done. Some of the issues are also similar to Project issues that were satisfactorily 

addressed in the First Request for Inspection of this Project.  

 With respect to the claim concerning pending compensation by the 

individual in Turkestan Rayon, the Bank has made clear its position to the 

Turkestan Rayon akimat and to the Committee for Roads that works that affect this 

property cannot begin until the issue is resolved. Management wishes to point out 

that the Requester’s rightful ownership of the respective plot including the question 

of the plot’s actual size is currently being considered by a civil court in Kazakhstan. 

The compensation process stipulated in the Resettlement Action Plan (RAP) will build on 

the outcome of this court case and the Requester will be eligible for compensation or 

assistance under the RAP in line with Bank policy.  

 With respect to the issues associated with the Yntymak roadway redesign, 

Management notes that the Bank and the Committee for Roads have remained 

actively engaged in responding to community concerns. In fact, the redesign process 

being undertaken is in response to earlier community concerns. The Committee for 

Roads is actively working on a solution to address the concerns raised by local residents. 

In accordance with the Loan Agreement, the Government has committed to resolving all 

design issues in a manner consistent with Bank policy requirements before beginning any 

works in this vicinity. 
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 With respect to the issues associated with the EIA for the Temirlanovka 

Bypass, Management agrees that effective and timely public consultation is 

essential. Management, however, wishes to point out that the EIA referred to in the 

Request is regarded by the Bank as a draft which currently is not at a sufficiently 

advanced stage for meaningful public consultation. The Bank has advised the 

Borrower that consultations should occur as soon as possible after the Bank finds the 

draft EIA acceptable for this purpose.  Therefore any claim of violation of Bank policy in 

connection with this issue is premature. The Bank will continue to support the Committee 

for Roads in its efforts to prepare an EIA that will be acceptable. 

 With respect to the allegations of a premature start of works in Sairam 

Rayon, Management has made its position clear to the Committee for Roads that 

resolution of remaining issues is necessary before works can proceed on the one land 

parcel for which compensation is still in dispute. Management understands that one 

contractor was misinformed and prematurely entered privately leased land for one 

day prior to the payment of compensation to the property lease holders. 

Management was advised by the Committee for Roads that the contractor immediately 

withdrew from the property upon instruction from the Committee for Roads, and no 

material harm was caused during the one day of incursion. Management notes that the 

Committee for Roads has been responsive on this matter and that compensation has 

subsequently been paid to seven out of the eight affected Requesters in accordance with 

the RAP for the Project. Management notes that the Requesters do not claim that any 

material harm resulted from the incursion. The Bank continues to seek confirmation that 

no harm has occurred. 

Management is concerned that the multiple roles of the Lead Requester in 

relation to this Project contribute to premature claims and reflect a potential 

conflict of interest on his part. The Lead Requester has taken the initiative, on an 

ongoing basis throughout the implementation of the Project, of actively collecting 

individual concerns and communicating such issues to the Project’s grievance redress 

mechanism and directly to the Bank. Management notes the role that the Lead Requester 

has performed in bringing potential issues to the attention of the Bank and to the 

Committee for Roads, though in most cases those issues were already known and in the 

process of being resolved. However, Management has increasing concern about the role 

of the Lead Requester in two areas: firstly, that actions of the Lead Requester have the 

effect of escalating these issues under the assumption of a harmful outcome before the 

ongoing efforts to resolve them have been exhausted; secondly, that the Lead Requester’s 

other activities in connection with the Project may lead to confusion or even a conflict of 

interest on his part. Management notes that the Lead Requester was involved as a 

consultant to the  road designers hired by the Committee for Roads, and was responsible 

for organizing public consultations on the EIA for the Temirlanovka Bypass, obtaining 

clearances for the document from relevant authorities, and performing other 

administrative duties on behalf of the road designers.  

 This Project has multiple channels to identify and address issues promptly 

and on an ongoing basis. The Project has supplemented the existing domestic channels 

for grievance redress with a project level grievance mechanism which provides for 
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grievance coordinators appointed by the supervision consultant for each section of the 

road. Project supervision has been carried out regularly by a high level interdisciplinary 

team of Bank staff and the Bank has allocated a significantly higher supervision budget to 

this Project.  In addition, Regional management, including the ECAVP, the Country 

Director and the Sector Manager have on various occasions visited the Project sites and 

stressed to senior Government officials the importance of providing an effective and 

responsive grievance redress mechanism, as well as ensuring strict compliance with all 

relevant safeguard policies of the Bank. 

 Management believes that the Bank has made diligent efforts to apply its 

policies and procedures in the context of the planning for, and implementation of, 

this Project. In Management’s view, the Bank has followed its policies and 

procedures applicable to the matters raised by the Request. Management believes 

that neither the Requesters’ rights nor interests have been adversely affected by a 

failure of the Bank to implement its policies and procedures. Management welcomes 

the opportunity to clarify the issues and questions raised by the Requesters. 
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I. INTRODUCTION 

1. On August 17, 2011, the Inspection Panel registered a Request for Inspection, 

IPN Request RQ 11/02 (hereafter referred to as “the Request”), concerning the Republic 

of Kazakhstan: Western Europe–Western China International Transit Corridor (CAREC-

lb & 6b) – South West Roads Project (IBRD Loan No. 7681-KZ, the Project) financed by 

the International Bank for Reconstruction and Development (IBRD, the Bank). The 

Inspection Panel has previously registered a Request for Inspection (IPN Request RQ 

10/04) on April 29, 2010, concerning the same Project (the First Request). 

2. Structure of the Report. The document contains the following sections: Section II 

presents the Request; Section III provides background on the Project; Section IV 

discusses special issues related to the Request; Section V presents Management’s 

response and Section VI contains the conclusion. Annex 1 presents the Requesters’ 

claims, together with Management’s detailed responses, in matrix format. Other Annexes 

include an overview of supervision missions and site visits, and a list of the Bank’s 

relevant communications with the Lead Requester. Map 1 shows the Project area and 

Map 2 shows details of the locations of affected areas described in the Request. 

II. THE REQUEST  

3. The Request for Inspection was submitted by a representative of the Kazakh 

nongovernmental organization (NGO) “National Analytical Information Resource” 

(hereafter “NAIR”), on his own behalf 
1
 and on behalf of NAIR and 24 Project Affected 

Persons (hereafter referred to as the “Requesters”). The Request was complemented by 

clarifications which are included as part of the Request.  

4. No further materials were received by Management in support of the Request. 

5. The Request contains claims that the Panel has indicated may constitute violations 

by the Bank of various provisions of its policies and procedures, including the following:  

 OP/BP 4.01, Environmental Assessment  

 OP/BP 4.04, Natural Habitats  

 OP/BP 4.12, Involuntary Resettlement  

 OP/BP 13.05, Project Supervision  

 OMS 2.20, Project Appraisal  

 The World Bank Policy on Access to Information dated July 1, 2010. 

                                                 
1 While the Notice of Registration states that the Request was submitted by the Lead Requester, a 

representative of NAIR, “on his own behalf and on behalf of NAIR and 24 Project-affected people,” it is 

not clear from the Request whether the Lead Requester is indeed claiming on his own behalf, the harm to 

which his claim might relate and which Bank policy or procedure may have been violated. 
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III. PROJECT BACKGROUND 

A. THE PROJECT 

6. The strategic vision of the Government of Kazakhstan for economic 

development is based on diversification and integration of the economy into the 

global market. This requires both investment in the economic sectors as well as 

improvements in the investment climate. The geography, population, economy and trade 

flows of Central Asia have an important bearing on transportation challenges in 

Kazakhstan. Within the region, distances are substantial (around 3,000 km across 

Kazakhstan) and access to major markets involves very long travel distances. There are 

significant physical and non-physical barriers to trade within the region, which have been 

the subject of discussion at the Central Asia Regional Economic Cooperation (CAREC).
2
 

Trade with Russia continues to be important for the region mainly for historical reasons, 

with much of this trade transiting through Kazakhstan. China is growing in importance as 

a trading partner for Central Asia, with Kazakhstan taking the largest share. The CAREC 

countries have designated six major international transport corridors that link Central 

Asia with China, Russia, South Caucasus, South Asia, Turkey and Western Europe. The 

Project is financing improvements to parts of the CAREC corridors that pass through 

Kazakhstan. 

7. The overall objectives for the transport sector in Kazakhstan are identified 

in the Government’s Transport Sector Development Strategy 2006-2015 and the 

Road Sector Development Program 2006-2012. These Government documents define 

investment programs that include rehabilitation of the Republican (National) road 

network and the provision of selected additional infrastructure, particularly along the 

CAREC corridors. The transport strategy also aims to harmonize current legislation with 

international norms and standards and the promotion of innovative technologies. The 

strategy also includes as an objective the provision of services to users along the 

corridors, including improvements in road safety. Roads are a key element of the 

Kazakhstan transport system, playing an important role in the provision of basic access to 

rural areas, in addition to providing essential transit corridors for trade. Much of the road 

network was constructed during the Soviet era and has significantly deteriorated due to 

lack of adequate maintenance. While financing for the road sector has considerably 

increased over the past decade, the main reasons for poor performance of the roads are 

the lack of proper planning, insufficient institutional capacity and a rapid growth in 

motorization brought about by the transition to a free-market economy after the collapse 

of the Soviet Union.  

8. The Project was conceived as part of the Government’s strategy to stimulate 

economic growth and reduce poverty in the poorest parts of the country, by 

improving access to the two concerned regions, as well as providing employment in 

the construction sector and related services. Not only will the Project provide efficient 

                                                 
2 CAREC comprises: Afghanistan, Azerbaijan, People's Republic of China (focusing on Xinjiang Uygur 

Autonomous Region), Kazakhstan, Kyrgyz Republic, Mongolia, Tajikistan and Uzbekistan. 
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transport links for the poorest regions of Kazakhstan, it will also provide an efficient 

transit corridor for other countries in the region, particularly Tajikistan and the Kyrgyz 

Republic. The improvement of the corridor will facilitate movements of goods and 

people and will improve road safety. It will also facilitate industrial, agricultural, and 

commercial activities, with improved trade and services along the road and in adjacent 

towns and cities. 

9. The Government’s Road Sector Development Program includes financing for 

improvements to the 2,840 km road corridor linking Western Europe to Western 

China through Kazakhstan and Russia. The overall objective of the Program is to 

improve transport efficiency and safety, and promote development along one of 

Kazakhstan’s main strategic road transport corridors. Transport and trade efficiency are 

expected to be improved through provision of better infrastructure and services along the 

entire corridor, leading to reduced transport costs, and gradual reforms of the entities 

responsible for all categories of roads in Kazakhstan.  

B. PROJECT OBJECTIVE  

10. The Bank financed Project is a major part of the overall Government led 

effort to develop the WE-WC Transit Corridor. The specific Project Development 

Objective (PDO) is to increase transport efficiency along the road sections between the 

Aktobe/Kyzylorda oblast border and Shymkent and to improve road management and 

traffic safety in Kazakhstan. This will be achieved through:  

 Upgrading and reconstruction of 1,062 km of road sections within South 

Kazakhstan and Kyzylorda oblasts along the WE-WC Corridor from the 

Aktobe/Kyzylorda oblast border to Shymkent (including the northern bypass to 

Shymkent city); 

 Strengthening the capacity of the Committee for Roads and implementing a road 

management system for planning and budgeting of road maintenance, 

rehabilitation and construction on the Republican road network;  

 Increasing the capacity of the Ministry of Transport and Communications 

(MoTC) and the Committee for Roads to monitor and supervise Project 

implementation with particular emphasis on procurement, financial management 

and safeguards; and  

 Improving road safety and facilitating the provision of services along the WE-WC 

Corridor. 

11. The Project will lead to more efficient and safer transport, lower road 

transport costs, improved traffic safety, and better road services along the WE-WC 

Corridor. For the Project objectives to be fully achieved it was recognized that there is a 

need to strengthen the planning and management capacity of the Committee for Roads in 

order to improve the efficiency of Project implementation and the utilization of resources 

allocated to the sector, and hence lower the economic costs of transport nationally and 

particularly along sections of the WE-WC Corridor. The Project will also assist in 

developing plans for improving road safety and road services. This will lead to lower 
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social costs stemming from reduced road traffic injuries and improved movement of 

goods and passengers. 

C. PROJECT COMPONENTS 

12. The Project comprises five components: 

 Component 1: Upgrade and reconstruction of road sections within Kyzylorda 

oblast (excluding the bypass to Kyzylorda), estimated at a total cost of 

US$1,334.5 million equivalent, excluding physical and price contingencies, and 

the costs of consulting services for supervision of the construction. About 788.5 

km of road sections (most of which will be 2-lane) in Kyzylorda oblast will be 

rehabilitated or upgraded with modern structural design to lower the life-cycle 

cost of the road asset, including road safety features and road services. Land 

acquisition and road design costs are financed by the Borrower.  

 Component 2: Upgrade and reconstruction of road sections within South 

Kazakhstan oblast from the Kyzylorda oblast border to Shymkent, including the 

bypasses to Kyzylorda and Shymkent, at an estimated cost of US$879.1 million 

equivalent, excluding physical and price contingencies, and the costs of 

consulting services for construction supervision. About 273.4 km of road sections, 

all of which will be dual carriageways with 4 lanes, will be reconstructed or 

upgraded to include road safety features and road services. Land acquisition and 

road design costs are also financed by the Borrower.  

 Component 3: Project Management Consultants (PMC) estimated at US$6.5 

million equivalent. The consultant services are designed to assist the Committee 

for Roads with the management of all activities associated with the projects 

financed by international financial institutions (IFIs),
3
 including the supervision of 

all safeguard and fiduciary aspects, as part of a joint effort by all IFIs and the 

Government to ensure efficient and transparent implementation of the WE-WC 

Corridor program. Additional financing towards the full PMC costs will be made 

by the other participating IFIs, estimated at another US$6 million. The main 

beneficiaries will be the Committee for Roads and the MoTC from improved 

efficiency in Project implementation and management of the road network.  

 Component 4: Institutional development and preparation of action plans to 

improve road safety and road services estimated at US$3.5 million equivalent. 

The component comprises consulting services for: (i) a study to review options 

for strengthening the Committee for Roads and improving the overall condition of 

the road network; (ii) a training program to enhance capacity of Committee staff 

in project management, with particular emphasis on fiduciary and safeguards 

aspects; (iii) development and implementation of a road management system 

comprising a computerized database system for planning and scheduling road 

interventions; (iv) preparation of plans for improving road services along the 

                                                 
3 Other sections of the WE-WC Transit Corridor are financed by the Asian Development Bank, the 

European Bank for Reconstruction and Development, and the Islamic Development Bank. 
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Project road; (v) improvement in the oversight of environmental protection; and 

(vi) improvement in road safety through preparation of a road safety design 

manual, road safety audit, identification of accident black spots, strengthening of 

road accident research and estimation of the social cost of road accidents. Related 

civil works along the Corridor, such as improvements of links to local roads, 

construction of bus terminals, road/rail terminals, etc., will be financed through 

Components 1 and 2.  

 Component 5: This will finance consulting services for supervision of civil works 

under Components 1 and 2, estimated at US$55.0 million. This also includes 

review of detailed engineering designs and supervision of the implementation of 

Environmental Management Plans (EMPs) prepared for each road section.  

13. During Project preparation, the Bank discussed and agreed with the 

Government and with the other IFIs on the use of the PMC to assist the Committee 

for Roads with the management and implementation of the WE-WC Corridor 

development program. The PMC is funded by the participating IFIs through the 

corresponding project loans. The specific role of the PMC is to undertake quality control 

in the management of all contracts, monitor safeguards implementation and oversee the 

work of supervising engineers employed under separate consulting services contracts. 

The PMC is responsible for preparing bidding documents, bid evaluation reports, quality 

control reports, and other progress reports for the entire WE-WC Corridor. In addition to 

the transfer of skills through training and day-to-day operations, the PMC interaction 

with the Committee of Roads is expected to lead to better control of the implementation 

schedule and will provide quality assurance for the executed works. This is designed to 

ensure strict adherence to all contract specifications, including full compliance with 

environmental and social safeguards requirements.  

14. During the initial stages of preparation, the Project was designed to be 

financed as separate phases of an Adaptable Programmatic Loan (APL), but this 

was later changed to a Specific Investment Loan (SIL), with implications for 

safeguards procedures. Phase 1 of the APL would have comprised road sections placed 

in environmental screening Category B, for which the Environmental Assessment 

Review Framework (EARF) and Resettlement Policy Framework (RPF) had been 

prepared and disclosed. It was anticipated that a subsequent Phase 2 would be a Category 

A operation involving involuntary resettlement. However, during the appraisal mission, 

the Government requested that the entire Loan be committed upfront, as was done for the 

road sections financed by other IFIs. Consequently, the proposed financing instrument 

was changed from an APL to a SIL as this was the only Bank instrument that would 

fulfill the request by the Government. With the change of the lending instrument from an 

APL to a SIL at appraisal, the entire Project was reclassified as environmental Category 

A, involving involuntary resettlement. The implication of this re-classification was that 

the EARF was no longer sufficient for the requirements under OP 4.01, which specify 

that a detailed Environmental Assessment (EA) report covering all road sections under 

the Project, incorporating site-specific EMPs, should be completed, disclosed and 

consulted upon, prior to appraisal. With regard to OP 4.12, compliance requires 

completion and disclosure of a Resettlement Action Plan (RAP) prior to appraisal if all 



6 

 

affected persons and the land to be acquired can be identified at that time – otherwise an 

RPF can be an appropriate form of resettlement instrument.  

15. As a consequence of the change of lending instrument from an APL to a SIL 

at appraisal, a request was made to senior Bank management for a waiver to be 

sought from the Board of Executive Directors to exempt the Project from the 

requirement for the EA report and the RAPs to be completed and disclosed prior to 

appraisal. The request to senior Bank management dated October 6, 2008,
4
 was made on 

the understanding that the EA report and the RAPs would be completed to the satisfaction 

of the Bank prior to presentation of the Project to the Board of Executive Directors. The 

EARF and RPF were subsequently withdrawn from the InfoShop because their disclosure 

had been superseded by the waiver request. It was agreed that an EA and RPF would be 

completed prior to Board presentation, while preparation of the site-specific EMPs and 

RAPs would be carried out during the Project implementation phase.   

16. As of August 2011, Project implementation is progressing mostly as planned. 

A total of 21 civil works contracts have been issued for the 1,065 km of roads financed 

under this Project (with the exception of the bypass to Temirlanovka settlement). Project 

supervision has been regularly carried out by a high level interdisciplinary team of Bank 

staff (including two staff based in Kazakhstan). The Bank has allocated significantly 

higher supervision budgets to this Project from the outset – approximately 2.5 times the 

average for supervision of projects in Central Asia. 

IV. SPECIAL ISSUES 

17. This is the second Request for Inspection of this Project. The First Request 

related to a different section of the WE-WC road corridor, focused on the proposed 

improvements at Birlik settlement along the existing bypass to Turkestan city. 

Management was satisfied that the revised designs for the road segment at Birlik 

settlement were amended and other additional measures were taken by the Borrower to 

address issues raised by local residents. The Inspection Panel, in light of the satisfactory 

resolution of key matters of concern to the requesters and the positive response to the 

requesters concerns documented in the management response, did not recommend an 

investigation. 

18. Management believes that the Requesters’ claims reflect issues typically 

encountered in a project of this scope and complexity. Resolving such issues can 

take considerable time and, indeed, efforts are already underway to resolve all of 

the complaints raised. The Project record indicates that the Committee for Roads has 

consistently taken steps to resolve issues that arise in a manner consistent with domestic 

law and practice and with Bank policies. It should be noted that in Kazakhstan at the 

present time, resolution of issues such as compensation for land expropriation is 

                                                 
4 The initial request to seek a waiver was approved by senior Bank management on October 6, 2008. This 

was subsequently amended on March 30, 2009. The waiver was approved by the Board concurrently with 

the approval of the Project on April 30, 2009. 



7 

 

undertaken in a careful and methodical manner, in part due to concerns that the Financial 

Police
5
 will investigate and possibly find fault with authorities’ decisions or with the use 

of public funds. As a result it is common practice for parties to refer grievances to courts 

for judgment, and the legal process (including appeals) can take several months or years 

to be completed.  

19. While the Project grievance process is not raised in the Request, 

Management notes that the Project has a two-channel grievance redress mechanism. 

One channel, as is traditionally the case in Kazakhstan, involves Project Affected Persons 

lodging complaints or concerns with local government officials (the akimat), who are 

generally the local officials designated to deal with ownership, property valuation and 

compensation issues. This is supplemented by a second channel provided for under the 

Project comprising grievance coordination functions undertaken by designated staff 

employed by supervision consultants for each road section financed through the Project. 

The role of the grievance coordinators is to deal with complaints or concerns relating to 

contractor performance and to any damages that might be caused as a result of the civil 

works in remote locations.  

20. Each channel is intended to record systematically complaints and concerns, 

as well as the steps taken to address them. The Committee for Roads through the PMC 

is required to maintain an overall grievance database and to report on results. The Project 

has made significant efforts to inform local residents about grievance redress 

opportunities. Brochures describing procedures and providing contact information have 

been disseminated, and were available to the public in the offices of akimats visited by 

the Bank in April 2011. As part of its effort to enhance the operation of the grievance 

redress mechanism, the PMC has provided standardized reporting formats to the akimats 

and has committed to undertake regular visits with the akimats and the supervision 

consultants in order to achieve more effective reporting on complaints received and 

actions taken as a result. 

21. Many complaints have been addressed in a satisfactory manner, and 

additional measures are being introduced to improve the systematic recording of 

grievances and reporting on actions taken. Regarding the akimat channel, the Bank has 

interviewed akimat officials, who indicate that local concerns generally continue to be 

addressed in an ad-hoc manner. Concerns beyond the purview of the akimat typically are 

referred to the Committee for Roads at the oblast level for consideration, or are referred 

to the courts for legal review. Officials and complainants appear to have little interest in 

formal registration of complaints, which runs counter to usual domestic practice. Because 

of the structure of the Project grievance mechanism, which relies on grievance 

coordinators appointed by the supervision consultants, it is taking time for the second 

channel to become fully operational. With regard to the Requesters’ claims, Management 

notes that these have all been previously raised through the akimat channel and/or 

directly to the PMC.  

                                                 
5 Agency of the Republic of Kazakhstan for Fighting Economic and Corruption Crimes (Financial Police). 
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22. The Bank has also  promoted two other grievance mechanisms to bolster 

Project responsiveness to concerns and complaints. A “Tripartite Committee” was 

established in 2009, in which the Lead Requester as an NGO representative, the 

Committee for Roads and the PMC would meet to discuss identified concerns. After a 

brief period of initial success, the NGO representative indicated that he did not wish to 

continue as he felt that it was not sufficiently responsive to his views. During the Bank’s 

field missions in April and in August 2011, the NGO representative agreed to participate 

in an attempt to revitalize that process. The Bank subsequently initiated a process to 

establish a Multi-Stakeholder Group (MSG) to coordinate activities between the MoTC, 

NGOs and the IFIs to facilitate NGO engagement in monitoring all aspects of the 

implementation of the WE-WC transport corridor. A Memorandum of Understanding 

among the Committee for Roads, the PMC and the NGOs is currently being negotiated. 

23. As was the case in the First Request, Management is committed to examine 

diligently all complaints brought forward. Recognizing that it will take time to 

integrate existing national grievance resolution channels with those established by the 

Project, the Bank has sought to facilitate grievance resolution as described above.   

Regional management, including the ECAVP, the Country Director and the Sector 

Manager have on various occasions visited the Project sites and stressed to senior 

Government officials the importance of providing an effective and responsive grievance 

redress mechanism, as well as ensuring strict compliance with all relevant safeguard 

policies of the Bank. 

24. Management is concerned that the multiple roles of the Lead Requester in 

relation to this Project contribute to premature claims and reflect a potential 

conflict of interest on his part. The Lead Requester has taken the initiative, on an 

ongoing basis throughout the implementation of the Project, of actively collecting 

individual concerns and communicating such issues to the Project’s grievance redress 

mechanism and directly to the Bank. Management notes the role that the Lead Requester 

has performed in bringing potential issues to the attention of the Bank and to the 

Committee for Roads, though in most cases those issues were already known and in the 

process of being resolved. However, Management has increasing concern about the role 

of the Lead Requester in two areas: firstly, that actions of the Lead Requester have the 

effect of escalating these issues under the assumption of a harmful outcome before the 

ongoing efforts to resolve them have been exhausted; secondly, that the Lead Requester’s 

other activities in connection with the Project may lead to confusion or even a conflict of 

interest on his part. Management notes that the Lead Requester was involved as a 

consultant to the road designers hired by the Committee for Roads, and was responsible 

for organizing public consultations on the EIA for the Temirlanovka Bypass, obtaining 

clearances for the document from relevant authorities, and performing other 

administrative duties on behalf of the road designers. 
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V. MANAGEMENT’S RESPONSE 

25. In Management’s view the Request for Inspection is based on assumed 

outcomes and a misplaced assumption that no actions are being taken to address the 

issues raised by the Requesters. All issues referred to in the Request are in the 

process of being resolved through the appropriate channels, such as the Project’s 

grievance redress mechanism, local courts, the akimats, the Committee for Roads, 

and the Bank, as relevant. In Management’s view these issues are frequently 

encountered in a project of this scope and complexity, and it is part of the role of the 

Project to identify and address such issues as they arise throughout implementation. 

Some of the issues are also similar to Project issues that have been satisfactorily 

addressed and resolved, such as in the First Request for Inspection of this Project. Hence, 

Management believes that the issues raised are already being adequately dealt with by the 

Bank and/or the Committee for Roads.  

26. Management observes that the Project involves road improvements across a 

1,065-km alignment, requiring implementation in multiple jurisdictions. As is 

commonly the case in projects of such technical and administrative complexity, planning 

and implementation issues can arise at any point in time, reflecting unanticipated 

situations relating to particular cases or locations, as is the case with this Request. 

Management acknowledges that adverse impacts could occur if the Requesters’ issues 

were not addressed. In the context of the Project, however, the issues raised by the 

Requesters have been acknowledged by the Bank and by the Committee for Roads and 

are being addressed by the appropriate channels. In fact, some of the issues raised by the 

Requesters relate to redesign processes that are ongoing. For example, the Temirlanovka 

Bypass and the Yntymak section, redesigns are being undertaken directly in response to 

earlier concerns expressed by local residents.  

27. Management recognizes that the Committee for Roads, acting on behalf of 

the Borrower, has actively engaged with the Requesters in response to issues raised. 

To date, the Committee’s record is strong in resolving complaints, as evidenced by 

several measures to redesign particular road segments in response to consultations with 

local communities. Management recognizes the importance of supporting and further 

strengthening the capacity of the Committee for Roads to manage projects in a manner 

consistent with Bank policies and procedures. As a way of providing such support, the 

Bank has closely followed up and intensively supervised Project implementation and 

performance (see Annex 2 for site visit and supervision missions). Efforts to strengthen 

the formal recording and reporting aspects of the Project grievance redress mechanism 

are ongoing. Specifically, the PMC has developed and is circulating formats to 

standardize recording and reporting. The formats are to be used both by grievance 

coordinators and by akimats. To date, recourse to akimats remains a more familiar and 

accessible process for local residents. Management believes that the Bank and the 

Committee for Roads have shown consistent and appropriate efforts to identify and 

address planning and implementation issues, including being accessible to Project 

Affected Persons and other stakeholders, and have demonstrated continued commitment 

to meeting all Bank policy and procedure requirements. 
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28. Regarding road design issues, Management confirms that in line with Bank 

policies road designs will not be approved, and works will not start, until plans and 

designs are finalized based on full and due consideration of the issues involved, 

including meaningful consultations with local communities and other stakeholders, 

and all required documents have been approved by the Bank. Management remains 

committed to ensuring that the Committee for Roads meets its Project obligations to 

avoid harm, or to mitigate harm that occurs, or may have occurred during implementation 

of the Project.  

29. Management’s response is focused on the four issues raised by the 

Requesters: 

A. A claim by an individual in Turkestan Rayon that Bank omissions may result 

in failure to compensate adequately for assets and investments due to land 

acquisition.  

B. A claim that the roadway design through a densely populated area of the 

Yntymak neighborhood would generate environmental harm, such as noise 

and safety concerns. 

C. A claim that their comments on the draft Environmental Impact Assessment 

(EIA) for the proposed Temirlanovka Bypass section of the Project have not 

been taken into account and that the current draft EIA does not adequately 

assess the environmental impact of the proposed bypass. 

D. A claim that a contractor operating in Sairam Rayon initiated works on lands 

for which compensation to owners or leaseholders had not yet been finalized.  

A. THE CLAIM BY AN AFFECTED PERSON IN TURKESTAN RAYON 

30. This complaint relates to a parcel of land on which the Requester has constructed 

a commercial building, and which may be subject to land acquisition. The Requester is 

seeking compensation for anticipated profits from commercial operations and the cost for 

constructing a car park. There are ongoing disputes regarding the amount of land that he 

owns and whether or not he was prevented by the local authorities from commencing 

commercial operations. These disputes so far have led to three court cases with a fourth 

case pending.   

31. Management notes that a RAP is in place that specifically identifies the Requester 

as a potentially Project Affected Person and provides for his compensation, which will be 

based on both the final determination regarding his property and land requirements of the 

Project. At present the Requester’s rightful ownership of the plot, including the question 

of the actual size of this plot, is being clarified by a civil court case in Kazakhstan. Court 

proceedings rendered judgments in October 2010, February 2011, and April 2011, with 

appeals still ongoing. The Requester will be eligible for compensation or assistance under 

the RAP in line with Bank policy. The actual amount will depend on the outcome of the 

court case and the final design. The Bank has made clear its position to the Turkestan 

Rayon akimat and to the Committee for Roads that works that would affect this property 

cannot begin until the issue is resolved.  
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32. The Committee for Roads in South Kazakhstan Oblast is considering whether 

minor road redesign may reduce the impact on the Requester’s property. Based on site 

visits in August 2011 and interviews with the Requester, the Bank is of the view that 

even with the proposed redesign the road works would still result in some impacts that 

would require compensation. The Committee for Roads has been engaged in seeking 

resolution to the issue, with the direct involvement of high-ranking Project officials in 

discussions with the Requester and the rayon akimat. The Bank has also informed the 

Committee for Roads that the compensation that would be due to the Requester will need 

reassessment, based on the actual impacts that eventually may occur, and taking into 

account inflation that may have occurred since the initial assessment (as is consistent 

with domestic practice).  

B. ISSUES ASSOCIATED WITH YNTYMAK ROADWAY REDESIGN 

33. The Requesters’ claim states that the planned upgrading of a 5-km stretch of road 

in a densely populated peri-urban area from two lanes to four lanes will cause noise and 

safety problems for residents. The Requesters propose specific remedies, including 

construction of a noise control barrier and decorative plant barriers throughout the 

affected Yntymak neighborhood.  

34. Management notes that a redesign process is being undertaken, in response to 

earlier concerns expressed by the local community to the Committee for Roads. The 

initial design was motivated, in part, by an intention to minimize land acquisition and 

population displacement in a densely populated area. The Bank and the Committee for 

Roads have remained actively engaged in responding to community issues. In a recent 

(August 2011) site visit, the Bank found that prospects for effective redesign – satisfying 

city road design standards and local residents – are limited by the spatial constraints of 

this narrow area in which the alignment must be situated. The Bank has made suggestions 

regarding possible means to reduce or mitigate environmental risks, but at present it is 

not possible for the Bank to state whether an appropriate design can be achieved without 

recourse to further land acquisition and population displacement. 

35. Based on interviews with residents and the Lead Requester, the Bank believes that 

a significant part of continuing community concern relates to progress with the proposed 

redesign. Management notes that the first consultations on the preliminary designs for 

this road section were held in July 2009, and did not identify concerns with the design. 

However, subsequent consultations with the local population on the detailed designs 

carried out by the road designer in March 2011, in the presence of the Lead Requester 

and senior officials from the Committee for Roads, identified community concerns with 

the detailed designs. Following this, a review by the PMC of the original design was 

carried out in June 2011. The PMC recommended changes to the design utilizing a 

narrower road cross section. The PMC also recommended carrying out an analysis of the 

impacts of this changed design. The Committee for Roads agreed with the PMC 

recommendations and instructed the designers to prepare a new design based on these 

recommendations. The Bank will ensure that consultations take place as soon as a draft of 

the revised design is available.  
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36. The Bank has reminded the Committee for Roads that an updated site-specific 

EMP together with an updated site-specific RAP (if additional land acquisition is found 

to be necessary), will need to be prepared, based on the final design. The Bank will not 

issue its No Objection for the commencement of road works until all required documents 

have been reviewed and approved by the Bank. 

C. ISSUES ASSOCIATED WITH TEMIRLANOVKA BYPASS EIA 

37. The Requesters state that Project agencies have failed to follow appropriate 

procedures relating to public consultation regarding the proposed Temirlanovka Bypass, 

and that the EIA does not adequately assess the environmental impacts of the proposed 

bypass. The Requesters state that the process to date violates provisions regarding 

consultation on environmental matters under the Bank’s OP 4.01, domestic regulations 

and the Aarhus Convention. The Requesters claim that there has been a failure to comply 

with national law and specifically a failure to register and analyze public comments on 

the EIA and to report on this analysis. With respect to OP 4.01, the Requesters cite the 

requirements for the Borrower to consult project affected groups and NGOs during the 

EA process and to take their views into account.  

38. Management notes that the proposed bypass around Temirlanovka was the result 

of consultations held in January 2009 with local communities on the original design for a 

proposed 2.3 km elevated highway through the middle of the settlement. Local residents 

rejected plans for the elevated roadway and the road bypass was accepted as the 

alternative after further public consultations. The Committee for Roads awarded a 

contract to a design consultant in 2010 to prepare a design for the bypass. Consequently, 

this required the preparation of an EIA and a RAP for the bypass.  

39. The Requesters state that the EIA document lacks specific reference to a range of 

environmental issues that may be relevant in constructing a road bypass in the proposed 

location. The Bank concurs and has provided extensive comments on two successive 

versions of the preliminary draft EIA to this effect. Specifically, the Bank has noted that 

the current draft EIA is largely generic and is lacking in information and analysis 

regarding site-specific conditions and issues.  

40. Management agrees that effective and timely public consultation is essential. 

However, in order to have meaningful consultations the document needs to be of 

sufficient quality. The existing EIA document has not been approved by the Bank and, in 

the Bank’s view, does not meet the required standard for consultation and disclosure. The 

Bank formally communicated in April 2011 to the Borrower that the draft EIA was not 

acceptable in its current form and content and made it clear that completion of a 

satisfactory EIA and an EMP with meaningful consultation as required in OP 4.01 as well 

as by national law and the Aarhus Convention (and completion of a site-specific RAP) 

for the new road bypass remains necessary before designs are finalized and works may 

commence. Once the EIA has been revised and improved to a state acceptable to the 

Bank, it will be duly shared with the public and consultations organized. The Bank will 

continue to support the Committee for Roads in its efforts to prepare an EIA that will be 

acceptable. 
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41. Management further notes that OP 4.04 was not triggered at the time of appraisal 

of the Project because the EIA indicated that no significant impacts on any natural 

habitats were anticipated. Management wishes to point out that the Temirlanovka Bypass 

was not included in the Project design at that time, as it was introduced as a redesign 

solution in response to concerns expressed by local residents about the original design for 

an overpass. OP 4.04 would now be triggered only if the EIA for the Temirlanovka 

Bypass (when completed) indicates that this redesign involves potential impacts on 

natural habitats. However, preliminary assessments by the Bank based on site visits by 

staff in August 2011 indicate that the proposed area for the bypass construction is in close 

proximity to a rayon center, and both the river and adjacent land areas are already 

significantly degraded as a result of heavy human use. Therefore, the affected area is 

unlikely to qualify as a natural habitat and OP 4.04 is unlikely to apply. This will be 

confirmed through the EIA process currently being carried out. 

D. ALLEGATIONS REGARDING PREMATURE START OF WORKS IN SAIRAM RAYON 

42. The Requesters claim that a contractor initiated works in Spring 2011 in two 

locations that were still subject to agreement on, and payment of, compensation due to 

land acquisition by the Project. The Requesters claim that such actions were in violation 

of OP 4.12, Involuntary Resettlement.  

43. In response to information provided to the Bank, a field visit was conducted by 

Bank staff in August 2011 to clarify the situation. During the visit, the Bank was 

informed that a contractor had moved equipment onto private property and initiated 

works on lands for which compensation arrangements were still subject to dispute, and 

for which compensation had not been paid at the time. The Bank was advised by the 

Committee for Roads that the contractor had mistakenly been informed that works could 

begin on the land parcels involved. Following receipt of complaints from property 

leaseholders, the contractor stopped work in the area. The Bank was advised that the 

incursion lasted about one day and the extent of works undertaken involved some initial 

scraping and removal of topsoil.  

44. Management notes that the Committee for Roads has been working with the 

affected households to reach agreement on compensation. The Committee for Roads has 

informed the Bank that as of August 31, 2011, seven of the eight affected households had 

reached agreement on compensation, and one case remains pending.  

45. The Bank has made its position clear to the Committee for Roads that resolution 

of remaining issues is necessary before works can proceed on the one land parcel for 

which compensation is still in dispute. The field visit by the Bank in August 2011 

confirmed that no works have been in progress since then involving this land plot for 

which compensation issues remain outstanding. 

46. Management further observes that the Requesters do not claim that any material 

harm resulted from the incursion, and do not propose any specific remedial measures. 

The Bank continues to seek information relating to any appreciable harm that may be 

associated with these events. In the absence of specific claims, and in the absence of 
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information indicating that appreciable harm has occurred, Management believes that no 

further action is required in relation to this incursion.  

VI. CONCLUSION 

47. The Requesters’ claims, accompanied by Management’s detailed responses, 

are provided in Annex 1. In Management’s view, the Bank has been fully responsive 

to the issues raised, and has made every reasonable effort to apply its policies and 

procedures in the context of the Project. As a result, Management is of the view that 

the Requesters’ rights or interests have not been, nor will be, adversely affected by a 

failure of the Bank to implement its policies and procedures. Management will continue 

to monitor all aspects of implementation, including the issues raised by the Requesters, to 

ensure full compliance with Bank policies. 
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ANNEX 1 
CLAIMS AND RESPONSES 

No Claim Response 

1.  We may incur damage as a result of deficiencies or 
omissions by the World Bank during implementation of the 
project “South-West Roads Development: Western Europe-
Western China International Transit Corridor (CAREC 1B & 
6B),” (IBRD Loan No. 7681-KZ) (Corridor Project), which is 
under way in the Republic of Kazakhstan. . .  

The project design calls for a section of the planned road 
through the city of Turkestan to run along an existing 
bypass. At the intersection of M. Shokai and Zh. Karmenov 
streets along the planned route there is a parcel of land 
that is privately owned by a citizen [the Requester].  

A commercial facility, selling construction material, has 
been built on this land. To construct this building, the owner 
invested his entire family capital, as well as loans from 
close acquaintances, business colleagues, and from a 
bank in the amount of US$45.000 with an interest rate of 
US $3.000 a year. [the Requester] received a notification 
on the start of the Western Europe–Western China 
highway rehabilitation project precisely at the time when he 
finished constructions, but he was unable to start its 
operation and obtain the anticipated income. As a result, 
he became insolvent; his arrears on all the loans he 
received are growing every month. Therefore, it is 
necessary on the basis of available financial documents to 
calculate the amount of forgone gain from the 
aforementioned business facility. In addition, a parking lot 
has been built on public land for the facility‟s customers. 
These costs must also be compensated. Based on an 
appeal filed by [the Requester] at the cassation level, the 
South Kazakhstan Oblast Court ruled in favor of legalizing 
the facility. However, the Turkestan City Administration 
refused to issue [the Requester] documents allowing him to 
operate the store. Furthermore, representatives of the local 
government authority did not formalize their refusal in 
writing, and thereby deprived [the Requester] of an 
opportunity to file a claim with the court against the their 
actions. At the same time, abusing their official powers, 
they have repeatedly attempted to raze the parking lot in 
front of the store with the help of the building contractor 
DENA RAHSAZ CONSTRUCTION Co., with which the 
Government of the Republic of Kazakhstan has entered 
into a contract on lot km 2057-km 2111 of the road 
between the Russian Federation border (toward Samara) 
and Shymkent.  

This is a clear violation of the Bank‟s Operational Policy 
“Involuntary Resettlement,” the Resettlement Policy 
Document and the laws of the Republic of Kazakhstan.  

In Turkestan, there is a registered complaint in the 
Grievance Redress Database from a Requester who 
has stated that he obtained commercial use rights for 
a piece of land in 2008, and built business facilities 
there. He has not yet received any compensation 
because the legality of his claim to ownership has 
been contested by the rayon akimat. The Requester 
has referred the matter to the courts. According to 
the latest information available to the Bank, the court 
proceedings have not yet resolved issues regarding 
the Requester. 

Given the uncertainty surrounding his situation, the 
Requester states that he has been unable to launch 
his business, leaving his facilities unutilized in the 
interim. Though court proceedings are continuing, it 
appears that the Requester has been informed that 
his claim would be compensable under the laws of 
Kazakhstan if he were to obtain akimat 
documentation confirming his use rights.  

Under Bank policy terms, the Requester is potentially 
a Project-Affected Person, and RAP data tables 
indicate he is to be compensated.  

The Bank was informed that the Committee for 
Roads would prepare and review redesign options. 
Based on a site visit and interview with the 
Requester in August 2011, however, the Bank 
observed that redesign within the existing alignment 
would likely cause safety, parking and access issues 
that would require careful consideration. In any 
event, compensation would remain necessary for 
loss of assets and land that would still fall within the 
alignment.  

The Bank recommended that the Committee for 
Roads intervene directly to ensure that the final 
design provides adequate safety and access 
measures and that the Requester is fully 
compensated for land and assets that would be 
acquired.  

During the August 2011 site visit, the Bank also met 
representatives of the contractor and the supervision 
team. There was no evidence that any works had 
started on the Requester‟s property. The contractor‟s 
representatives and the supervision teams confirmed 
that they will not move forward with civil works that 
affect the property until further notice.  
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No Claim Response 

2.  Another problem concerns the project “Reconstruction of 
the road from the Russian Federation border (toward 
Samara) to Shymkent, km 2231-km 2260.” On July 30, 
2009, at a meeting on implementation of the “Western 
Europe-Western China” project through South Kazakhstan 
Oblast with the participation of representatives from the 
World Bank, the Oblast Akimat, the Committee for Roads 
of the Republic of Kazakhstan Ministry of Transport and 
Communication, the Oblast Committee for Roads, 
interested members of the public and design, land-
management and other stakeholders, the following 
question, among others, was raised:  

 The project engineer asserts that calculations done in 
the locations of the construction, taking into account 
the presence of 2-3 meters high .walls, acting as 
protective barriers, show that the concentration of toxic 
substances in emitted gases (carbon oxides, 
hydrocarbons, carbon black, and lead compounds in 
the air) is within the permissible standards at a 
distance of 35-40 meters from the nearest traffic lane 
and will not have a negative impact on the 
environment. In reality, in the Yntymak residential 
neighborhood, located 5 km along the road, the 
distance between the residences‟ construction lines 
opposite each other in the widest part of the road is 
54.7 meters. Given a projected roadway width of 15 
meters, what is left for each side of the road up to the 
construction line is a maximum of 20 meters, rather 
than the 35-40 that the project engineer contends.  

 The project designer‟s assertion that the distance from 
the projected road to the community of Yntymak is 40 
meters does not reflect reality, it is 15-20 meters.  

 The project engineer says that noise will not have a 
negative impact on living conditions of the population in 
the settlement of Yntymak provided that fences are 
installed at a distance of 10 meters from the road. 
Therefore, the fences must be installed at a distance of 
5 meters· from the construction lines of the residences.  

 According to the project engineer, the existing forest 
areas along the road being reconstructed are located 
30-40 meters from the center line of the roadway, 
whereas the required width of the right-of-way for 
reconstruction of a road is 16 to 28 meters from the 
center of the roadway. Hence, when the road is 
reconstructed, existing forest areas do not have to be 
cut down. In reality, however, there are the trees that 
are planned alongside of existing roads in Yntymak will 
be felled during the implementation of the project.  

We raised a general question: to what extent does this 
meet the standards of environmental safety?  

Management notes that a redesign process is being 
undertaken, in response to earlier concerns 
expressed by the local community in the Yntymak 
residential neighborhood to the Committee for 
Roads. The original design was motivated, in part, by 
an intention to minimize land acquisition and 
population displacement in a densely populated 
area.  

Management is aware of the spatial constraints and 
related technical difficulties associated with the 
design of the portion of the road running through 
Yntymak, which is a peri-urban neighborhood of 
Shymkent. Legitimate concerns have been raised by 
residents about the construction of a four lane road 
based on the current design. Management notes that 
this road section is being redesigned, following 
meetings between the Committee for Roads, the 
designer, the Project Management Consultants 
(PMC) whose responsibility was to review the 
design, and consultations with the local residents. 
Field visits by Bank staff confirmed that the original 
design would have caused significant negative 
impacts on local residents‟ lives and businesses, in 
varying degrees on some properties along the 5 
kilometer section of road through Yntymak.  

Management would like to point out that the 
concerns of the residents have been recognized both 
by the Bank and the government, and the Committee 
for Roads is now considering alternative designs to 
the Yntymak section. The current strategy of the 
Committee for Roads is to redesign the 4 lane road 
with narrower lanes, thus allowing more space 
between abutters and the roadway.  

The Bank visited the road section and discussed the 
new design during the field trip in August 2011, and 
requested the Committee for Roads to meet with 
local residents again to discuss and adjust the new 
design prior to finalization. In the site inspection, the 
Bank found that prospects for effective redesign – 
satisfying city road design standards and local 
residents – are limited by the spatial constraints of 
this narrow area in which the alignment must be 
situated. The Bank has made suggestions regarding 
possible means to reduce or mitigate environmental 
risks, but at present it is not possible for the Bank to 
state whether an appropriate design can be achieved 
without recourse to further land acquisition and 
population displacement. 

It should be noted that the section through Yntymak 
is not on a critical time path for construction and 
therefore there is still time to adjust the new design 
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No Claim Response 

In his response, N.B. UMIRBAYEV, Deputy Chairman of 
the Committee for Roads, said that interested members of 
the public can make their criticisms after contracts are 
entered into with building contractors. The Technical 
Specifications of the contracts will take account of and 
incorporate the instructions to the contractors if they are 
justified. N. B. UMIRBAYEV said that measures may be 
recommended in regard to environmental requirements for 
the Yntymak residential neighborhood.  

We raised this problem with the Shu-Talas Committee for 
the Environment of the Republic of Kazakhstan Ministry of 
Environmental Protection in September 2009.  

In early June 2011, we received the Technical 
Specifications for this lot from the office of the Project 
Management Consultant (PMC) and from the Committee 
for Roads. Upon studying the document, we discovered 
that the project engineer‟s recommendations in the EIA 
report for construction of a noise-control barrier and 
planting decorative plants with a full technical description 
were not taken into account.  

Based on the foregoing, we insist that revisions be made to 
the Technical Specifications of the contract of Kukdong 
Engineering & Construction Co. Ltd to fulfill the World 
Bank‟s environmental safety requirements and standards 
and the environmental laws of the Republic of Kazakhstan, 
specifically:  

1) to build a noise-control barrier at km 2255 to km 2258 of 
the projected road on both sides of the street in the 
Yntymak residential neighborhood;  

2) to plant decorative plants at km 2255-2260 of the 
projected road.  

This is a clear violation of the World Bank‟s Operational 
Policy OP4.01 “Environmental Assessment.” 

following consultations with local residents to ensure 
that the design is optimized to answer both the 
demand of road users (better traffic flow, better road 
safety, etc.) and the demand of local residents for 
sufficient mitigation of anticipated negative impacts. 
The Bank requested the Committee for Roads to 
develop a catalogue of design solutions for noise 
protection, parking / business access and greening, 
and present this to the public in the context of a 
continuing dialogue between local residents and 
designers. The Bank will ensure that consultations 
take place as soon as a draft of the revised design is 
available. 

The Bank notes that regardless of the technical 
solution that will be adopted, the traffic on this 
section of the road will significantly decrease once 
construction of the north-eastern bypass of 
Shymkent (also financed under the Project) is 
completed and the bypass is opened to traffic (in 
about 24 months). The road will become safer 
because transit/through traffic will be diverted to the 
bypass, and the road through Yntymak will be used 
primarily by local traffic (which tends to be slower, 
comprising on average lighter vehicles). 

3.  On the third issue, pursuant to the terms of the Loan 
Agreement signed between the Republic of Kazakhstan 
and the International Bank for Reconstruction and 
Development on June 13, 2009, and ratified by Republic of 
Kazakhstan Law No. 172-4 of July 10, 2009, the Borrower 
shall implement the Corridor Project in South Kazakhstan 
Oblast through the Republic of Kazakhstan Ministry of 
Transport and Communications with the assistance of the 
Project Management Consultant of the Canadian company 
SNC Lavalin.  

In October 2010, the EIA report for the “Temirlanovka 
Bypass”, by the “GradStroyEkoProyekt” Limited Liability 
Partnership (LLP) (hereinafter, the Environmentalist); was 
sent to the South Kazakhstan Oblast Office of Natural 
Resources and Resource Management (hereinafter, the 
Expert) of the Shu-Talas Committee for Environmental 

Management notes that the proposed bypass around 
Temirlanovka was the result of consultations held in 
January 2009 with local communities on the original 
design for a proposed 2.3 km elevated highway 
through the middle of the settlement. Local residents 
rejected plans for the elevated roadway and the road 
bypass was accepted as the alternative after further 
public consultations. The Committee for Roads 
awarded a contract to a design consultant in 2010 to 
prepare a design for the bypass. Consequently, this 
required the preparation of an EIA and a site-specific 
RAP. 

The current version of the draft EIA was reviewed by 
the Bank in April 2011 and was deemed not 
acceptable to the Bank. The Borrower subsequently 
asked the consultant to revise the document and this 
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Protection (EP) of the Republic of Kazakhstan Ministry of 
EP for the state environmental experts‟ conclusions.  

This report does not comply with the Instructions on 
Conducting Environmental Impact Assessment of Planned 
Commercial or Other Activities when Pre-planning, 
Planning, Pre-design and Design Documents, which was 
approved by Order No. 204-p of the Republic of 
Kazakhstan Ministry of EP of June 28, 2007, and the 
standards of the World Bank Operational Policies OP 4.01, 
Operational Policy “Environmental Assessment,” of 
January 1999.  

As a result, in October 2010, [two of the Requesters], 
representatives of “NAIR”, sent the Expert their Comments 
on the EIA report suggesting to return the report to the 
Environmentalist for further study and impact assessment 
of the “The Temirlanovka Bypass” project to comply with all 
the requirements and standards of the World Bank and the 
laws of the Republic of Kazakhstan.  

Subsequently, the authorized body, the Oblast‟s Committee 
for the Committee for Roads of the Republic of Kazakhstan 
Ministry of Transport and Communications, failed to meet 
the requirements of the Instructions for Incorporating Public 
Opinion on the EIA project, specifically:  

 failed to confirm the registration of the letters with 
“Comments” from the “NAIR” representatives;  

 failed to analyze comments and suggestions received 
from the public;  

 failed to prepare the relevant report;  

 failed to present its comments on the suggestions from 
the public.  

The Expert, in turn, gave an unsatisfactory response (No. 
08/4778 of December 7, 2010) to our letter of November 
25, 2010, which was e-mailed to the Expert:  

“The materials regarding the working design for 
construction of the section of road „Temirlanovka Bypass‟ 
are under review by the state environmental experts‟ panel 
and, pursuant to Article 50 of the Republic of Kazakhstan 
Environmental Code, the time frame for the review by the 
environmental experts‟ panel should not be 3 months from 
the time the application is submitted. We also inform you 
that, pursuant to Article 53 of the Republic of Kazakhstan‟s 
Environmental Code, Article 9 of the Republic of 
Kazakhstan‟s Law “On the Civil Service”, and the Decree 
on Civil Service, government employees serving as State 
environmental experts shall ensure the safekeeping of the 
documentations by preventing the disclosure of information 
entrusted to them and shall carry out the administration‟s 
orders and directives and the decisions and instructions of 
higher-ranked agencies to the extent of their authority.” 

was re-submitted to the Bank in July 2011. During 
the mission in August 2011, the Bank reviewed the 
revised version of the EIA, and found that it was still 
unacceptable. The mission included a field visit to 
the bypass alignment by the Environmental 
Specialist on August 17, 2011. Further Bank 
comments on the revised EIA were submitted to the 
Borrower on August 18, 2011.  

Management notes that the EIA in its current state is 
not ready for disclosure. The draft EIA still does not 
comply with the standards required by the Bank and 
is thus a work in progress. The criticism brought forth 
by the Requesters of the poor quality of the EIA is 
shared by the Bank and this has been clearly and 
unambiguously communicated to the Borrower. 
During the August 2011 mission, the Bank issued 
clear recommendations and guidance to the 
Committee for Roads on how the EIA could be 
improved. Once the EIA has been revised and 
improved to a state acceptable to the Bank, it will be 
duly shared with the public and consultations 
organized in compliance with OP 4.01, national laws 
and the Aarhus Convention.  

During the site visit, the Bank observed that the 
majority of the bypass alignment will run through 
agricultural and range land. The Bank further noted 
that there are two short sections (both about 1 km of 
length) with relatively higher environmental 
sensitivity;  

1) The settlement along a road heading east from 
Temirlanovka, which would be traversed by the 
bypass alignment.  

2) A road section of about 1.5 km length, that 
traverses the Arys River floodplain and crosses 
the Arys River by means of a four lane bridge of 
about 350m.  

The preliminary assessments based on the August 
2011 site visits by the Bank indicate that the 
proposed area for the bypass construction is in close 
proximity to a rayon center, and both the river and 
adjacent land areas are already significantly 
degraded as a result of heavy human use. 
Therefore, the affected area is unlikely to qualify as a 
natural habitat and OP 4.04 is unlikely to apply. This 
will be confirmed through the EIA process currently 
being carried out. 
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With this statement we conclude that there is a violation of 
NAIR‟s right to participate in decision-making processes on 
matters related to the environmental under the procedure 
prescribed by the laws of the Republic of Kazakhstan 
(Article 14 of the Republic of Kazakhstan Environmental 
Code of January 9, 2007, No. 212-III ZRK) and a restriction 
of NAIR‟s right to express its opinion during the 
environmental expertise review.  

Pursuant to Article 6, “Public Participation in Decisions on 
Specific Activities” of the Convention on Access to 
Information, Public Participation in Decision-Making and 
Access to Justice in Environmental Matters (Aarhus 
Convention):  

“7. Procedures for public participation shall allow the public 
to submit, in writing or, as appropriate, at a public hearing 
or inquiry with the applicant, any comments, information, 
analysis or opinions that it considers relevant to the 
proposed activity.  

“8. Each Party shall ensure that in the decision due account 
is taken of the outcome of the public participation.  

“9. Each Party shall ensure that, when the decision has 
been taken by the public authority, the public is promptly 
informed of the decision in accordance with the appropriate 
procedures. Each Party shall make accessible to the public 
the text of the decision along with the reasons and 
considerations on which the decision is based.”  

These precise provisions were not complied with by the 
authorized government bodies.  

Finally, the following provisions were violated:  

 clause 15 of the World Bank‟s Operational Policy 
“Environmental Assessment”: “For all Category A 
projects during the EA process, the borrower consults 
project-affected groups and local nongovernmental 
organizations (NGOs) about the project‟s 
environmental aspects and takes their views into 
account”;  

 clause 12 of the World Bank‟s Operational Manual BP 
4.01 “For Category A projects this review gives special 
attention to [ ... ] the nature of the consultations with 
affected groups and local NGOs and the extent to 
which the views of such groups were considered”;  

 clause 2 (h) of Annex B of the World Bank‟s 
Operational Policy “Environmental Assessment”: “iii) 
Record of [ ... ] consultations with public groups and 
local nongovernmental organizations (NGOs) specifies 
any means other than consultations [...] that were used 
to obtain the views of affected groups and local NGOs.” 
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4.  Concerning the “Shymkent Bypass” section of the projected 
road from km 2231 of Route M32 “Russian Federation 
border via Samara to Shymkent” to km 674 of Route A-2 
“Kborgos via Almaty and Shymkent to the Republic of 
Uzbekistan border”, the Project runs through agricultural 
land belonging to the following [eight] citizens of the 
Republic of Kazakhstan:  

The content of their grievances is the following:  

a) in the spring of 2011, the contractor AzerkorpU/Tepe JV 
began excavation work on the land of [2 of the citizens] 
before the Agreement on the Amount of Compensation for 
Losses Resulting from the Expropriation was signed. On 
April 4, 2011, the South Kazakhstan Oblast Committee for 
Roads entered into the above Agreement with these 
individuals, and terminated it by a letter of April 12, 2011.  

b) in the spring of 2011, the contractor AzerkorpU/Tepe JV 
began excavation work on the land of [one of the citizens] 
without formalizing an Agreement on the Amount of 
Compensation for Losses Resulting from the Expropriation 
of Land.  

c) with regard to the land of the other individuals, 
excavation works have not begun on the lands of other 
citizens only because of the spontaneous·resistance of 
these landowners.  

According to a letter from a specialist in the office of the 
PMC of SNC Lavalin of June 13, 2011, the following [four] 
individuals: …were paid compensation on May 5, 2011 by 
the Committee for Roads and their land was confiscated 
under the Agreement.  

With regard to the other four land users, the Committee for 
Roads and the local Akimat are initiating a lawsuit to revise 
the previous Assessment Report due to an allegedly 
inflated amount of compensation.  

This is a. clear violation of the World Bank‟s Operational 
Policy OP 4.12 “Involuntary Resettlement,” specifically:  

• clause 10. Resettlement measures are linked to the 
implementation of the investment component of the 
project so that the confiscation of land or the restriction 
of access to it is carried out only after implementation 
of all necessary .measures related to resettlement ... In 
particular, land and other property may be confiscated 
only after the appropriate compensation is paid.  

Enquiries by the Bank during the field visit in August 
2011 indicated that the Contractor had prematurely 
entered some private agricultural land for which 
compensation arrangements were still under dispute. 
After initiating some topsoil scraping and removal, 
the Contractor subsequently stopped the works once 
he was informed of the situation, and the works have 
not resumed since.  

To date, according to the Sairam Rayon akimat, 
seven of the eight land users have reached 
agreement while one case remains pending. At 
present, and in accordance with OP 4.12 
requirements, construction has been halted and will 
not proceed on the relevant parcel until the issue has 
been resolved. In the remaining case, the Committee 
for Roads has sought court determination as to 
whether the proposed compensation is excessive. In 
August 2011, the court ruled that the assessment 
and proposed compensation is appropriate. The 
Committee for Roads has not yet decided whether to 
appeal the court‟s decision.  

The Bank has stated to the Committee for Roads 
and PMC that, if the value of the property were to be 
reassessed and if the compensation amount were 
lowered below that provided by the RAP, a detailed 
review would be required to demonstrate that the 
revised compensation remains sufficient to obtain a 
replacement asset of equivalent market value. The 
Bank has made its position clear to the Committee 
for Roads that resolution of remaining issues is 
necessary before works can proceed on the one land 
parcel for which compensation is still in dispute. The 
field visit by the Bank in August 2011 confirmed that 
no works have been in progress since then involving 
this land plot for which compensation issues remain 
outstanding. The Bank also requested the 
Committee for Roads to provide a formal response 
as to whether the Contractor entered private land 
before the compensation process was agreed upon, 
and whether any appreciable property damages 
occurred as a result. In the absence of specific 
claims, and in the absence of information indicating 
that appreciable harm has occurred, Management 
believes that no further action is required in relation 
to this incursion. 

5.  [One of the Requesters] between 2009 and 2011 has 
repeatedly sought assistance from the Turkestan City 
Administration; the Oblast Committee for Roads; and 
other authorized bodies, as well as the Project‟s 
Committee for the World Bank. The Committee for 
Roads contends that [the Requester] is fully entitled to 

In responding to the Requester‟s concern, the Bank 
intended to clarify the appropriate channels through 
which issues such as these can be raised and 
addressed. As is standard practice, the Bank prefers 
to allow domestic processes to run their course 
before the Bank directly intervenes. But in all cases, 
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receive compensation. Representatives of the Project‟s 
Committee for the World Bank, in their response of April 
13, 2011, stated that they do not intend to solve specific 
problems of individual land users and land owners, and 
that it is the prerogative of the Committee for Roads and 
the Project Management‟s Consultant, and that the Plan 
approved by the Bank fully satisfies the representatives 
of the Project‟s Department. The Turkestan Akimat 
denies [the Requester] the right to receive compensation 
for the direct impact of the project.  

outcomes consistent with Bank policy standards are 
required. In this Project, compensation to individual 
Project Affected Persons is addressed in the RAP. 
The Bank will continue close supervision to ensure 
full implementation of the RAP.  

This message was also passed to the Lead 
Requester during a meeting held between the Bank 
and the Requesters in Shymkent in April 2011. 

The status of the case related to the Requester‟s 
property in Turkestan is described under Item 1. 

6.  Attached to this Request are the letters with which we 
appealed to all the agencies. We believe the Bank has 
the right to demand that the Client enforce its policy.  

We appealed to .the Project Leader of the World Bank 
and to the Astana office of the World Bank in October 
2010 by e-mailing a letter with an attachment of 
Comments by [two of the Requesters] regarding the EIA 
report by GradStroyEkoProyekt LLP on the 
“Temirlanovka Bypass” project. We received no 
response.  

We appealed to the Project‟s Committee for the World 
Bank regarding the violations related to the implementation 
of the Resettlement Action Plan for South Kazakhstan 
Oblast, but on April 13, 2011, we received an unequivocal 
reply that the Bank did not intend to address specific 
problems of individual land users and owners and that this 
is the prerogative of the Committee of Roads and the 
Project Management Consultant and the Plan approved by 
the Bank fully satisfies the representatives of the Project‟s 
Department.  

We appealed to the Committee for Roads (the letter and 
reply are attached), and not until June 13, 2011, did we 
receive a letter from the PMC for South Kazakhstan 
Oblast in which he informed us that the problem for the 4 
land users had been solved, and for the other 4 land 
users a judicial review would take place ..  

Management notes that the letters referred to in the 
Request were not provided. 

Management agrees that the Bank is responsible for 
ensuring that the Borrower implements the Project in 
full compliance with Bank policies. The Loan 
Agreement provides remedies that the Bank can call 
upon in the event that the Borrower fails to meet its 
obligations. 

The Bank has been in contact with the Lead 
Requester and informed him that the Bank concurred 
with him regarding the deficiencies in the draft EIA 
and that the document had not been approved by the 
Bank.  

In responding to the Requester‟s concern, the Bank 
intended to clarify the appropriate channels through 
which issues such as these can be raised and 
addressed. As is standard practice, the Bank prefers 
to allow domestic processes to run their course 
before the Bank directly intervenes. But in all cases, 
outcomes consistent with Bank policy standards are 
required. In this Project, compensation to individual 
Project Affected Persons is addressed in the RAP. 
The Bank will continue close supervision to ensure 
full implementation of the RAP. 

The process of resolving land acquisition issues in 
Sairam is continuing. Since the reported incursion, 
seven of the eight households involved in the 
complaint subsequently have reached agreement on 
compensation. 

7.  We ask the Inspection Panel to recommend to the 
Executive Directors of the World Bank to conduct an 
investigation into the aforementioned matters in regard to 
all four situations, and to make revisions to the Corridor 
Project regarding the area of the Yntymak residential 
neighborhood in the city of Shymkent.  

See Item 2 for the details about the status of the 
Yntymak residential neighborhood new design.  

8.  What may be the environmental and social impact of the 
construction of the “Western Europe-Western China” 
Project on the “Bypass in Temirlanovka” section in case the 

See Item 3 for details on the Bank‟s views regarding 
the quality of the current draft EIA for the 
Temirlanovka Bypass. 
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construction activities are carried’ out with this 
environmental impact assessment prepared by LLC 
“GradStroyEkoProyekt” (the Environmentalist) for the 
technical assignment of LLP “Doris”?  

8a. Regarding the first issue, Clause 4.7, “Impact 
assessment of the project on the condition of vegetation,” 
in the EIA report by the Ecologist states: “In the area of the 
construction site, there are no plant species that have been 
added to the Red Book. The impact of the project on 
vegetation is determined by the emission of hazardous 
substances into the atmosphere,” while clause 4.8, “Impact 
assessment of the project on wildlife,” states: “There are no 
animal species that have been added to the Republic of 
Kazakhstan Red Book in the area affected by construction. 
No epidemic among animals in the affected zone of the 
business activity project has been reported. Considering 
the absence of any significant impact from the project on 
the condition of fauna, no changes or consequences from 
these changes in wildlife are expected.”  

This information from the Ecologist suggests that the 
Ecologist either did not conduct the necessary field 
research to compile the report or conducted it in a 
superficial manner. The impression is such that the 
project route in the above section will run through a 
desert. In reality everything is precisely opposite.  

The design for the Bypass of the Village of Temirlanovka 
calls for the construction of a 350 meters long bridge and a 
road embankment across the floodplain of the Arys River, 
which is 1.4 kilometers wide. There is a section of tugai 
forest in this floodplain where willows and silvery oleaster 
interwoven with Clematis vine grow; needle grass, tamarisk 
and chingil grow in the fields. In the spring and fall, there 
are a great many diverse mushrooms in these forests. 
Fauna is represented, among others, by ducks, herons, 
pheasants, feathered predators and jackals; in the river 
itself are barbs, catfish and small fish. For thousands of 
residents, situated only 30 km from the middle reaches of 
the Arys River of the city of Shymkent, its banks have 
become a place of accessible relaxation and various kinds 
of recreation. What will happen to this section of tugai 
forest after the project route is put into service? What is the 
plan for environmental actions for the aforementioned 
species of flora and fauna? None of this is in the EIA report 
by the Environmentalist. Hence, the project will have a 
direct, irreversible physical impact on the ecosystem of the 
Arys River over a small section. According to data from 
scientists at the Industrial Ecology and Biotechnology 
Research Institute of Mukhtar Auezov South Kazakhstan 
State University, in terms of chemical characteristics, the 
Arys River is a highly polluted body of water, and the 
quality of the water falls under Class 3 medium-polluted 
waters. The algal flora of the river is represented by six 
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species of diatomic algae. The zooplankton in the river is 
represented by three species of animal flagellates and one 
species each of amoeba and infusorian. The sources of 
water pollution are: nitrates, ammonium salts, sulfates, 
copper, lead, zinc, ions of magnesium, and petroleum 
products. Concentrations of these pollutants are two to 
seven times higher than the maximum permissible levels. 
How is an increase in the pollution of the Arys River to be 
prevented after the road is put into service? How is the 
adverse environmental impact of the project to be 
decreased? What do the specialists and experts propose to 
address this? Judging by the EIA report, they do not 
propose anything at all except planting trees along the 
route near the development zone.  

 8b. The EIA lacks any series of studies on social· issues: 
medical-biological, demographic, and social-cultural. No 
description is provided of the residential area through which 
the bypass around the village of Temirlanovka will run - the 
settlement of Kazhymukan:  

-the numerical size, gender, and age composition of the 
population, the labor force, employment level, common 
types of diseases related to environmental impact, 
recreation and so forth. What changes will take place in 
terms of these indicators after the project route is put into 
service? What is the plan to reduce the adverse impact? 
The EIA report contains neither analysis nor mitigation 
plan. Yet South Kazakhstan Oblast leads the republic in 
the prevalence of anemia among new mothers and in infant 
mortality up to 1 year of age. The hazardous environmental 
impact is one of the leading causes of these and other 
diseases.  

In addition, as a teacher in the oblast‟s education system, I 
would like to point out that instruction in the oblast‟s 
schools concerning safe crossing of the roadway is 
nonsystematic and superficial. This is the first time that a 
road of the first technical category is being built in the 
Oblast: high speed, heavy traffic, with its own specific 
transit characteristics. The EIA should have specified the 
level, scope, and specific nature of a program to 
disseminate a minimum of information regarding the road 
itself and children‟s safety in the particular conditions of a 
high-speed highway. 

See Item 3 for details of the Bank‟s views regarding 
the quality of the current EIA document for 
Temirlanovka Bypass. These elements have all been 
brought to the attention of the CR and the firm in 
charge of finalization of the EIA.  

 8c. The Environmentalist failed to provide an assessment 
of the flooding of residents‟ homes in the village of 
Temirlanovka, as occurred on the night of February 27, 
2008, when snowmelt overflowed the Naiman irrigation 
ditch and burst through it. The stream damaged roads and 
bridges, a school and a water pipeline, and residents of 30 
homes suffered losses. 

See Item 3 for details of the Bank‟s views regarding 
the quality of the current draft EIA for Temirlanovka 
Bypass. This element will also be brought to the 
attention of the Committee for Roads and the firm in 
charge of finalization of the EIA.  
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Annex 2 
Overview of Supervision Missions and Site Visits (July 2010 to August 2011)  

# Mission Dates Mission members Areas Visited 

 
1 

July 29 – August 1, 
2010 

• Task Team Leader 
• Operations Officer 
• ET Consultant - Engineer 

• Astana 
• Kyzylorda Oblast 

2 
September 27 – 
October 1, 2010 

• Task Team Leader 
• Senior Environmental Specialist 
• JPA Engineer 
• Operations Officer 
• ET Consultant - Engineer 

• Astana 
• Kyzylorda Oblast 

3 
December 7-14, 

2010 

• Sector Manager 
• Task Team Leader 
• Operations Officer 

• Astana 

4 
January 19-23, 

2011 
• Lead Social Development Specialist 
• Operations Officer  

• Astana 
• South Kazakhstan Oblast 

5 April 12-17, 2011 

• Task Team Leader 
• Senior Environmental Specialist 
• Operations Officer 
• ET Consultant - Engineer 

• Astana,  
• South Kazakhstan Oblast 

6 June 2, 2011 

• Country Director 
• Country Manager 
• Sector Manager 
• Operations Officer 

• Astana,   
• South Kazakhstan Oblast  
• Kyzylorda Oblast 

7 
August 8- 

August 31, 2011 

• Task Team Leader 
• Senior Environmental Specialist 
• Lead Social Development Specialist 
• Operations Officer 
• ET Consultant - Engineer 

• Almaty 
• South Kazakhstan Oblast 
• Kyzylorda Oblast  
• Astana 

 
Note:  Excludes missions by the Bank fiduciary team 
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Annex 3 
List of the Bank’s Relevant Communications with the Lead Requester  

(November 2010 – August 2011)  

FROM DATE TO SUBJECT 

Lead Requester 11/25/2010 INT, Task Team 
Leader 

Complaint to the WB 

Lead Requester 11/25/2010 Task Team Leader Environmental Impact on Temirlanovka 

Lead Requester 11/25/2010 Sametova, Task 
Team Leader 

Request to provide the outcomes of the state 
ecological expertise 

Task Team Leader 11/25/2010 Lead Requester Concerns regarding EIA 

Lead Requester 12/04/2010 Task Team Leader Sharing on the successful campaign on ADB 
monitoring 

Lead Requester 12/05/2010 Task Team Leader Request for the WB policies 

Task Team Leader 12/10/2010 Lead Requester Info on civil works is unavailable 

Lead Requester 12/20/2010 Task Team Leader Resettlement plan 

Lead Requester 12/24/2010 Task Team Leader New version of the monitoring project and update 
on the NGO activities and request for the new 
budget allocation of 33000 USD  

Lead Requester 02/15/2011 INT, Task Team 
Leader 

Reminder on the status of two complaints 

Task Team Leader 02/23/2011 Lead Requester Circulating draft letter to Project Team and suggest 
audio conference 

Lead Requester 03/03/2011 UNECE, EC, Task 
Team Leader 

Complaint 

Lead Requester 03/03/2011 Task Team Leader Reminder on the violation of the Operational Policy 
on the Resettlement issues 

Lead Requester 03/03/2011 MOTC, Task Team 
Leader 

Notification to the GOR that complaint will be 
forwarded to the EC 

Lead Requester 03/04//2011 Task Team Leader Additional historical info on Khurlug town 

Lead Requester 03/05/2011 UNECE, Task 
Team Leader 

Statement on observing the standards of the 
Aarhuus Convention 

Task Team Leader 03/08/2011 Lead Requester Your e-mail dd Feb. 15 about SKO RAP 

Lead Requester 
 

03/14/2011 Task Team Leader,   
IP 

Claim on damage and meeting the environmental 
standards of the WB 

Task Team Leader 03/15/2011 Lead Requester Response on the letter fm ShymkentKazdorproekt 
with claims 

Lead Requester 03/16/2011 Task Team Leader Request for the Inspection  

Lead Requester 03/16/2011 Task Team Leader Requesting assistance to get responses from KZ 
Road Agencies 

Lead Requester 03/16/2011 Task Team Leader Corrigendum of the attachments 

Lead Requester 03/24/2011 Task Team Leader New complaint  fm ShymkentKazdorproekt 

Task Team Leader 03/25/2011 Lead Requester Response on the complaint fm 
ShymkentKazdorproekt 

Lead Requester 03/27/2011 Task Team Leader Letter response on letter dd. 03/25 – Absence of 
conflict of interest between Lead Requester and 
Designer 

Lead Requester 03/28/2011 Task Team Leader Reassurance not to raise any political or social 
issues around Temirlanovka during the field trip 

Task Team Leader 03/28/2011 Lead Requester Confirmation of the field trip and participation of the 
Sr. Environment Specialist 

Task Team Leader 03/28/2011 Lead Requester Acknowledge of e-mail and schedule of the trip 
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FROM DATE TO SUBJECT 

Lead Requester 04/09/2011 Task Team Leader Reconfirming the field trip once again 

Task Team Leader 04/09/2011 Lead Requester Reconfirming the field trip once again fm the WB 
side 

Lead Requester 04/19/2011 IP, Task Team 
Leader 

Complaint to IP 

Lead Requester 06/02/2011 Task Team Leader Request for the feedback on the facts stated in the 
letter fm ShymkentKazdorproekt 

Lead Requester 08/25/2011 Task Team Leader Petrol Station and Inspection Panel 

Task Team Leader 08/30/2011 Lead Requester Petrol Station and Inspection Panel 

 
 
 


