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Notice of Non-Registration and  

Panel’s Observations of the First Pilot to Support Early Solutions   

 

 

A.  Background 

 

1. This note presents the results of the first Inspection Panel (“the Panel”) case under its 

“Pilot Approach to Support Early Solutions for Request for Inspection” (“the Pilot”).
1
 On 

September 30, 2013, the Panel received a Request for Inspection of the Nigeria: Lagos 

Metropolitan Development and Governance Project (P071340) (“the Project”), and after 

consulting with the Requesters and Management, the Panel decided to consider this case under 

the Pilot approach.   

 

2. In addition to presenting the results of the case in the context of the Pilot, this note also 

provides insights into the issues that arose during the Panel’s assessment of the case and the 

lessons that emerged from it. 

 

B.  Request for Inspection 

 

3. The Request for Inspection (“the Request”, attached as Annex I) was submitted by the 

Social and Economic Rights Action Center (SERAC) in Lagos, on behalf of “individuals, 

families and groups living in the Badia area of Lagos State” alleging that the Project has caused 

the “impoverishment and insecurity” of Badia residents, a vulnerable slum community in Lagos, 

as a result of evictions that have occurred under the Project “without prior consultation, notice, 

compensation or resettlement.” 

                                                      
1
 Under the newly adopted Pilot Approach (IPN’s Operating Procedures, Annex 1, Pilot Approach for Early 

Solutions, para. 8), the Panel is required to verify that the Request meets basic requirements for Registration, but 

based on agreement from both Requesters and Management to seek an opportunity to resolve the concerns, the Panel 

can postpone its decision to register the Request and instead initiate a Pilot Approach. 
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4. The Requesters believe that they have suffered serious harm as a result of actions and 

omissions of the World Bank. They state that the Bank is “clearly obliged to ensure that the 

project is implemented in accordance with its own Operational Policies and to hold Lagos State 

to its commitments under the LMDGP Project Agreement.” Specifically, the Requesters state that 

on March 6, 2012, over 100 structures in Badia were demolished to make way for the 

construction of a drainage canal built as part of the Project and that a retroactive Resettlement 

Action Plan (“RAP”), completed in December 2012, provided minimal financial assistance to 

124 Project Affected people (“PAPs”) which was “insufficient to offset the harms suffered, 

especially in light of the delay of nearly nine months.” 

 

5. They add that on February 23, 2013, again, hundreds of structures were demolished in the 

area of Badia East immediately adjoining the canal mentioned above, forcefully evicting about 

9.000 inhabitants.
2
 According to the Requesters, both incidences occurred without prior 

consultation, notice, compensation or resettlement and resulted in their further impoverishment. 

 

6. They also add that since February 23, 2013, no relief or emergency aid measures have 

been provided to mitigate the extreme suffering of thousands of affected people. The Request 

refers to a number of interactions in which these concerns have been raised with World Bank 

representatives between March 2012 and July 2013. 

 

C.  Project 

 

7. The Project’s development objective (PDO) was to increase sustainable access to basic 

urban services through investments in critical infrastructure. The Project was approved by the 

Bank’s Board on July 6, 2006. The Project was restructured on July 5, 2011, the PDO was not 

changed, although some activities under the Project components and results framework were 

revised. The Project closed on September 30, 2013. 

 

8. The Request relates to two sub-components A.1 and A.2 of the Project. Sub-component 

A.1 focused on building the capacity of the Lagos State Urban Renewal Authority to assess, 

develop, plan and coordinate the execution of a city-wide upgrading program, through the 

execution of the upgrading subprojects in nine of the largest slums identified in 1995 (Agege, 

Ajegunle, Amukoko, Badia , Iwaya, Makoko, Ilaje, Bariga, Ijeshatedo/Itire). Sub-component A.2 

planned to develop a long-term technical solution to flooding, including building the highest 

priority civil works investments to mitigate flooding, the establishment of an efficient 

Geographic Information Systems database management, a rational reassessment of drain designs 

to develop a prioritized construction program, a deferred maintenance program to clear the large 

volumes of solid waste, silt, and vegetation built up over the years, the development of a routine 

maintenance program to mitigate the extensive flooding that annually plagues the city, the 

provision of technical assistance and training for the Office of Drainage Services, and conflict 

mitigation.  

                                                      
2
 The Panel was informed that some of the evicted families or their forefathers had been allocated land and relocated 

to Badia by the Federal Government from the location taken decades ago by the Federal Government to construct 

the current National Theatre. While these families do not have a Certificate of Occupation, they possess Letters of 

Allotment issued by the Federal Government, and on that basis, are contesting their eviction through the national 

courts. 
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D.  Notice of Receipt, Adoption of the Pilot Approach, and Panel Interim Note 

 

9. At the time of receipt of the Request, the Requesters informed the Panel that their key 

concern was to ensure that a retroactive RAP relating to the 2013 evictions would be finalized, 

funded and properly implemented. The Panel’s initial review established that the Request met the 

admissibility criteria. On October 31, 2013, Bank Management in turn provided the Panel with 

an Action Plan (Annex II). The note included actions to address the concerns of the Requesters 

and a timeline for implementation of compensation payments. 

 

10. The Requesters agreed to the Action Plan provided that: (i) the 2012 RAP, prepared after 

the evictions of March 2012, is disclosed; (ii) the most recent revision of the 2013 RAP (or 

addendum to the 2012 RAP as was originally indicated), is disclosed along with related 

documents; and (iii) a clarification about the timetable for the setting up of the grievance 

mechanism. The Requesters indicated to the Panel that they expected no fewer than 350 people 

who may have been wrongfully left out of the list of affected people eligible for compensation to 

be submitting grievances. The Panel communicated to Management these three important points 

needed for effective engagement and dialogue. Management acknowledged these points. 

 

11. In taking the decision to apply the Pilot approach, the Panel took into consideration the 

following factors: 

 

(a) The criteria for undertaking the Pilot Approach were fully met, namely; 

 the issue of concern being raised is specific and focused in nature; 

 availability of a time-bound Management Action Plan to resolve problems, with 

Management’s commitment of financial and supervision resources until the 

completion of the Action Plan; and, 

 the agreement of Requesters and Management to pursue this course of action. 

 

(b) The urgency of the situation and the need for compensation, given that 9,000 

destitute persons evicted from their homes had not yet received any monetary 

compensation; and, 

 

(c) The possibility of ensuring prompt payment of the compensation to the evicted 

persons through intensive deployment of the Project’s financial and staff resources 

and Management’s continued supervision, even though the Project had already 

closed. 

 

12. The Panel thus informed the Board of Executive Directors on November 11, 2013 

through a “Notice of Receipt of Request” that in accordance with the steps set out in the Pilot 

approach, it would ask the Requesters and Management to engage in direct dialogue on these 

matters, and to keep it updated on progress in addressing the concerns of the Requesters. In line 

with the Pilot approach, the Requesters retained the right at any time to declare their non-

satisfaction and request the Panel to register their Request. 
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13. On March 20, 2014, the Panel informed the Board in an Interim Note that the agreed 

actions were still being implemented,
3
 and that Requesters and Management were continuing 

their engagement with each other and with the authorities to resolve the outstanding issues. The 

Panel also informed the Board that Management expected the majority of the affected people to 

receive compensation by the end of April 2014, and that an effective grievance process would be 

in place to properly address residual claims. The Panel informed the Board that it would wait for 

the implementation of these actions, and would convey its decision by May 2014. 

E.  Site Visit 

 

14. In order to assess the progress achieved under the Pilot, a Panel team consisting of 

Chairperson Eimi Watanabe, Panel Member Gonzalo Castro de la Mata, then Acting Executive 

Secretary Dilek Barlas, and Senior Operations Officer Serge Selwan visited Lagos and Abuja 

between May 27 and May 30, 2014. 

 

15. The team met with the Requesters, their Representative (SERAC), and 6 out of 8 of the 

designated community representatives.
4
 SERAC and the community representatives also guided 

the team through a site visit and a meeting with approximately 80 additional residents of Badia 

East. The team was also received by officials of the Lagos State Government including the 

Attorney General, the members of the inter-departmental Technical Committee constituted for 

the purpose of resolving the Badia evictions, and officials of the Lagos Community Mediation 

Centers (CMC), in operation since 1999 and which act as the Grievance Redress Mechanism 

(GRM) for the purposes of the Pilot. In Abuja, the team met with the Director of the 

International Economic Relations Department of the Federal Ministry of Finance, and the World 

Bank staff. 

 

16. The meetings with SERAC and community representatives in the SERAC office and the 

visit to the Badia East community, lasting the entire day, gave the Panel an opportunity for 

formal as well as more informal interaction with SERAC and community representatives and 

members, and the Panel was able to observe the confidence that the community representatives 

placed on SERAC. 

 

17. The Panel wishes to express its gratitude to all of the above people who generously 

allocated their time and provided detailed information during the meetings, site visit and through 

other means. The Panel also wishes to record its appreciation to Management, who has kept the 

Panel informed during this process, responded immediately to requests for information, and 

made excellent arrangements for the Panel’s visit. 

 

  

                                                      
3
 Communication dated January 28, 2014, from SERAC to the World Bank to “formally convey our no-objection to 

the compensation package as proposed by the Lagos State Government and accepted by the Badia East community’s 

representatives.” 
4
 The other two representatives were not available that day because of personal commitments. 
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F.  Events since the 2013 February Demolitions 

 

18. According to the Project’s Implementation Completion Report (ICR),
5
 following the 

February demolitions the Bank advised the Government of Lagos State to adopt and apply the 

provisions of the Project Resettlement Policy Framework (RPF). In its meetings with the Lagos 

Government, the Panel learned that a Technical Committee consisting of representatives of 

relevant Government departments was inaugurated in June 2013 to prepare and implement a 

RAP based on the RPF. The Committee held a meeting with affected people in early July 2013, 

and later requested the two communities of Badia East (Ajeromi and Oke Ilu-Eri) to select four 

representatives each. These eight community representatives then submitted lists of affected 

people to the Technical Committee, which became the baseline data for the RAP. 

 

19. The community representatives and the Technical Committee interacted on the 

compensation amounts between September and December of 2013, which were later approved 

by the Lagos Government Executive Council. These amounts were agreed by the community 

representatives on December 30, 2013. On February 21, 2014, the Lagos State Government 

informed the general public through a newspaper that the RAP for the Badia East community 

designed specifically for the February 2013 evictions would be disclosed at the Local Council 

Development Area. The RAP was made available for 21 days in hard copy and was also 

disclosed on the website of the Lagos State Government. Following disclosure, the Lagos 

Government started compensation payments. The Panel learned that the beneficiary information 

forms used by the Lagos State Government to process claims included a clause through which 

acceptance of the payments represent a renunciation of any future claims related to the evictions. 

 

20. On March 8, 2014, the Panel was informed by Management of a delay in compensation 

payments due to the inability of certain affected people to provide State-issued identification 

cards. Management also informed the Panel that the Attorney General of the Lagos State 

Government requested the Lagos State Resident Registration Agency to issue identification cards 

to the affected people; in cases where some were unable to provide any form of identification, 

their compensation payments would be processed on the basis of affidavits from any recognized 

community leaders or members. Management also informed the Panel that the Technical 

Committee would continue to address unresolved claims, including approximately 140 tenants 

identified by SERAC that were earlier omitted from the main list. 

 

21. On April 24, 2014, Management informed the Panel that as of April 11, 2014, out of a 

total of 1,933 tenants, 1,554 had received their compensation payments (i.e., 80%), while another 

214 were cleared for payment, and an additional 63 tenants who had claimed to have  been 

omitted from the original list, had also been cleared and paid compensation. Furthermore, 

Management informed the Panel that community representatives contacted by a Bank mission 

had expressed satisfaction and confirmed that most of the omitted affected people were included 

under the GRM; efforts were also ongoing to identify and validate any other affected people who 

may have been omitted by the GRM. Management also informed the Panel that by April 28, 

2014, the Technical Committee would submit a time bound action plan for the completion of the 

RAP implementation and would start providing the Bank with a monthly progress report on its 

                                                      
5
 Implementation Completion and Results Report, Lagos Metropolitan Development and Governance Project, dated 

March 24, 2014. 
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implementation. Management further informed the Panel that the Lagos State Government would 

provide training opportunities at the State Vocational centers for PAPs as part of livelihood 

restoration and that the Technical Committee would sensitize those interested on the procedures 

for accessing these opportunities. 

 

22. Following Management’s communication, the Panel contacted SERAC to confirm the 

information it had received. On the same day, SERAC confirmed that there was a marked 

improvement in terms of compensation payments being made to affected people. However, 

SERAC was unable to provide an exact figure, stating that they were not being kept fully 

informed of the numbers of affected people paid. Concerning the GRM, SERAC confirmed that 

it was in place. During its visit to Lagos, the Panel met representatives from the CMC, which 

was functioning as a grievance mechanism in the context of the Pilot.  As such, it was intended 

that CMC receive and attempt to resolve complaints from identified claimants that have not yet 

received payment. The CMC was expected to direct any new claimants that have not been 

verified to the Technical Committee. 

 

23. The information received by the Panel from Management on June 27, 2014, indicated 

that a majority of the affected people on the original list [have/had] received their compensation 

payments. Management also indicated that they received complaints from [community members 

and] SERAC regarding 126 structure owners (100 large and 26 medium) whom are yet to receive 

payments despite being cleared and processed. Management noted that the Project Finance 

Management Unit, with the support of Bank’s financial management mission, is reviewing the 

financial transaction process to understand the constraints and to establish measures to clear the 

pending payments. Furthermore, Management included next steps to expedite the process for 

resolving all pending cases and bringing the RAP to a successful close. 

 

24. On July 2, 2014, the Panel received a letter signed by two of the original three 

Requesters,
6
 stating that instead of SERAC, they were now designating a Barrister to represent 

them, and that they now wished the case to be registered. On July 11, the Panel received a 

communication from the Barrister, outlining their reasoning for requesting the Panel to register 

the Request (Annex III). 

 

25. On July 8, the Panel received a communication from SERAC conveying “the Badia East 

community’s expression of satisfaction with the implementation of the Resettlement Action Plan 

for Badia East thus far,” and their “expression of satisfaction with the pilot process of the World 

Bank Inspection Panel.” They state also that although there are outstanding commitments to be 

met under the RAP, the community is satisfied with the seriousness that the Lagos state 

government and the Bank Management have demonstrated towards resolving outstanding issues 

arising from the February 13, 2013, forced eviction in Badia East. Attached to this 

communication was a letter signed by five community representatives and the third Requester, 

indicating their “wish to state categorically that the intents of the letter (in reference to the letter 

dated July 2, designating the Barrister as representative) did not emanate from our community as 

there was no consultation whatsoever with stakeholders before such representation was made 

and as such we disassociate ourselves from same” (Annex IV). 

 

                                                      
6
 One of whom is a community representative.  



- 7 - 

 

 

26. On July 14, 2014, the Panel received a communication from Management, with a 

commitment of actions to complete the outstanding issues, including (i) the processing of all 

project affected people who are yet to be cleared for payment (July 9-11); (ii) the resolution of 

all outstanding grievances (July 14-25); (iii) ascertaining prompt follow-up of names cleared for 

payment and full monitoring to enable payment to all respective beneficiaries (by end of July); 

(iv) allow participation in vocational training opportunities in 17 centers across Lagos State 

(August 1-18); and, (v) ensure a final report is prepared by the Technical Committee with the 

help of the CMC and Project Financial Management Unit (August 18-31) (Annex V).  

Management further committed to maintain oversight and submit a report to the Board of 

Executive Directors by the full conclusion of the payments and final RAP implementation. 

G.  Panel’s Observations Regarding the Evictions and Further Actions by Management 

 

27. The Panel makes the following observations based on its interactions with the community 

representatives, Requesters and their representatives, Government officials, Bank Management, 

the Panel’s observations from the site visit, and its review of correspondence and additional 

information. Although the Panel did not conduct an investigation or attempted to review 

Management’s compliance or otherwise with applicable Bank Policies and Procedures, it notes 

the following regarding the results of the Pilot, as well as the process itself. 
 

(a) The evictions in Badia East resulted in very serious harm to thousands of people 

who lost their homes and belongings overnight and with little or no warning. These 

people are among the poorest citizens of the State of Lagos, and lack the capacity to 

effectively complain or seek redress from government authorities. Furthermore, 

their condition after the evictions was desperate. 

 

(b) The Panel recognizes the efforts and accomplishments of the Bank throughout the 

implementation of the Pilot process to ensure that funds were disbursed in a speedy 

manner to affected people. Management deployed resources, and significant 

supervision attention to implement an Action Plan that has so far resulted in 

approximately 84.3% of the affected people being paid, with an additional 5% 

cleared for payment. These actions have provided important relief to most of the 

people that were evicted. 

 

(c) In the words of the Requesters representative (SERAC), the compensation payments 

may not have materialized without the Pilot. SERAC expressed their recognition of 

the effectiveness of the Pilot process in providing compensation payments to the 

affected community in a relatively short time compared to a full investigation. As 

noted below, SERAC, in 1998, presented the Panel an earlier Request for Inspection 

relating to another Bank-financed Project.  

 

(d) Nonetheless, a major shortcoming of the implementation process has been that the 

RAP was prepared and implemented ex-post (“retroactively”). While the 2012 

evictions took place for drainage works under the Project, the Panel understands that 

the 2013 Badia demolitions were not part of a planned resettlement activity under the 
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Project. Under the provisions of the Financing Agreement,
7
 however, for both the 

2012 and 2013 evictions, the process should have followed the principles of the 

Policy on Involuntary Resettlement (see below). 

 

(e) The retroactive nature of the RAP implied that no socio-economic studies were 

conducted with the involvement of potentially affected people, which should have 

included the results of a survey listing the occupants of the affected areas and the 

standard characteristics of the households to be resettled, in addition to the baseline 

information on their livelihoods or standards of living. The lack of such a survey 

made it challenging for legitimate claimants to stake their claims when they had lost 

proper identification; likewise, it also made it difficult to separate legitimate 

claimants from those that attempted to take advantage of the situation by claiming 

payments to which they were not entitled. 

 

(f) This retroactive RAP process also meant that prior consultation on resettlement was 

entirely lacking, and the process of communities being consulted through selected 

community representatives took place only after the RAP document was being 

prepared.   After the evictions, it is not surprising that many people had to leave Badia 

East and immediately seek alternatives for housing and jobs elsewhere. Identifying 

and consulting affected people under these circumstances proved extremely 

challenging. 

 

(g) Furthermore, without a proper baseline it is very difficult to assess whether or not the 

payments received are fair and sufficient to restore the livelihoods of affected people 

as mandated in Bank Policy. Many of the affected people interviewed by the Panel in 

Badia East complained that payments were totally insufficient for them to restore 

their previous livelihoods. On the other hand, the Bank engaged two independent 

experts specifically to determine proper compensation amounts based on current 

market rates, and advised the Government accordingly. 

 

(h) A key shortcoming in the implementation of this Project may have emanated from the 

contradiction between OP 4.12, Bank Policy on Involuntary Resettlement and state 

legislation. Bank Policy on Involuntary Resettlement, in paragraphs 15 and 16 

recognizes the eligibility for benefits of displaced persons “who have no recognizable 

legal right or claim to the land they are occupying,” but are given “resettlement 

assistance in lieu of compensation for the land they occupy, and other assistance, as 

necessary to achieve the objectives set out in this policy.” This is in contrast to the 

legislation of the State of Lagos, which considers anyone without a legal title to land 

as a squatter, and as a result would not have rights to compensation.  

 

According to the ICR,
8
 “there were material differences about the principles of the 

RPF. The State was uninterested to apply these principles on a large scale and in a 

slum setting. Even though compliance with OP 4.12 was achieved under parallel 

Bank projects (within the transport portfolio for instance), material differences 

                                                      
7
 Financing Agreement, Lagos Metropolitan Development and Governance Project, Credit Number 4219 UNI, 

between the Federal Republic of Nigeria and the International Development Association, dated July 31, 2006.  
8
 ICR, para. 40. 
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remained with the LMDGP and related to the notion of informality among poor and 

low-income squatters, many of which [were] migrants. While technical solutions 

could have been found to substantially limit the number of potential Project Affected 

people (PAPs) under the draining component, it appears that the State was 

uninterested to explore them. This could have been a function of the increase in own 

resources allowing the State to finance draining works itself or fundamental policy 

difference about OP 4.12 in a slum setting.”   

 

These divergent views resulted in a situation in which the proper implementation of 

safeguard provisions became very challenging from the start of the Project. The ICR 

notes that even after restructuring “works have proceeded and triggered demolition in 

several cases without prior RAPs.”
9
 This led to the Bank taking the decision in July 

2012 to suspend all activities related to new sub-projects until an action plan to 

redress the situation was put in place. 

 

(i) The Panel notes the incidences of past forceful evictions of slum dwellers in Lagos, 

including the forceful eviction of some 2,000 slum residents under the Drainage and 

Sanitation Project for which the Panel received a Request for Inspection in 1998. This 

may be partially the context in which the Financing Agreement for the current Project 

included a provision stating that “the Recipient shall cause the Project Implementing 

Entity to carry out city wide upgrading programs in accordance with acceptable 

principles including those of the Resettlement Action Plan (RAP).”
10

 Accordingly, the 

Lagos State Government committed, under the Financing Agreement, to abide by the 

principles of the Bank Policy on Involuntary Resettlement. Pursuant to the Bank’s 

policies (OP/BP 13.05 Policy on Supervision and OP/BP 10.00 Policy on Investment 

Project Financing), Management needs to ascertain that the Borrower is carrying out 

the Project activities in accordance with the Financing Agreement. The Panel also 

notes that the above noted obligation under the Financing Agreement continues until 

the repayment of the Credit. 

 

While the Panel commends Management’s intent to provide proper protection to  

involuntarily resettled people due to all city wide upgrading activities in Lagos 

through the inclusion of the above covenant in the Financing Agreement, given the 

potentially enormous numbers that may be involved and the complexity of 

resettlement actions, the past instances of forceful resettlement, and continued 

instances of demolitions under this Project, it is the Panel’s view that the enforcement 

of such a provision would have required substantive supportive measures, including a 

review of the provision in the context of a larger policy framework concerning illegal 

settlements, a concurrent commitment involving capacity building, review of national 

and local  legislation and other regulations, and securing additional resources. In the 

                                                      
9
 ICR, para. 41. 

10
 The Financing Agreement, states that “such principles shall include the following: (i) involuntary resettlement 

should be avoided where feasible; (ii) where it is not feasible to avoid involuntary resettlement, displaced persons 

shall be meaningfully consulted and should have opportunities to participate in planning and implementing 

resettlement programs; and (iii) displaced persons should be assisted in their efforts to improve their livelihoods 

and standards of living or at least to restore them, in real terms, to pre-displacement levels.” See Schedule 2, 

Project Execution, Section V, Other Undertakings, p. 11. 
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absence of ensuring concrete measures that enable the operationalization of the 

provision in the Financing Agreement, the Panel believes that the Bank fell short of 

protecting the poor and vulnerable communities against forceful evictions. 

 

(j) Finally, the Panel notes that the ICR recommends a stand-alone case study “to extract 

lessons learned from LMDGP in a more systematic manner, provide in-depth analysis 

of the modalities of urban sector engagements in a mega-city like Lagos, and make 

recommendations towards the structure and manner of engagement in such 

settings.”
11

 The Panel fully endorses this recommendation and suggests that such a 

case study analysis might be shared with the Board of Executive Directors. 

 

H.  Lessons Learned for Future Pilots 

 

28. During its meetings with the Requesters representatives (SERAC), the Panel was 

informed that the Lagos State Government initially denied the participation of SERAC in 

meetings designed to formulate the RAP. Furthermore, SERAC was not formally informed about 

any steps taken by the Lagos State Government in the context of the Pilot; it was only after Bank 

Management’s intervention that SERAC was able to inform itself of the situation, thus remaining 

a fairly “distant witness” in the process, even though it was the legal representative of the 

Requesters. Towards the final stages of the Pilot, and following further direct intervention of 

Management, SERAC was able to play a more direct and proactive role in the proceedings. As 

stated earlier, the Panel observed the interaction between SERAC and the community, and the 

latter’s expression of confidence in SERAC.  The Panel also noted throughout the interaction 

with SERAC that they consistently went back to ascertain the community’s wishes before 

proceeding with the next step. 

 

29. An important lesson for future Pilots therefore is that the Panel needs to ensure that the 

mandate that is given to the Requesters’ representative is made clear to all stakeholders, 

especially government authorities, thus ensuring that they remain a full participant and 

representative of the community and are well informed throughout implementation. 

 

30. The selection by the communities themselves of eight representatives was an important 

process. There needs to be clearly defined and accepted procedures for consultation and 

representation, and a willingness of all stakeholders to abide by the established process.  

 

I.  Conclusion and Proposed Actions Moving Forward 

 

31. The Panel carefully reviewed the issues of community representation due to conflicting 

communications sent to the Panel as set forth in paragraphs 25-26 above. The Panel notes that 

the initial Request for Inspection was submitted by the Social and Economic Rights Action 

Center (SERAC) in Lagos, on behalf of “individuals, families and groups living in the Badia 

area of Lagos State”. The Panel also notes that the majority of the eight selected community 

representatives expressed their satisfaction with the implementation of the Action Plan. While 

the Panel’s Pilot process notes that the Panel will register the Request if the Requesters are not 

satisfied with the process, in this particular instance, after ascertaining that the majority of the 

                                                      
11

 ICR, p. 23. 
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community representatives expressed their satisfaction in writing and Management has taken 

adequate measures to address the remaining concerns related to the implementation of the Action 

Plan, the Panel has decided not to register the Request and thus conclude the Pilot process.
12

 

 

32. Overall, the Panel considers that the implementation of the Pilot approach provided an 

opportunity to for the  Lagos State Government and the Bank, together with SERAC, to speedily 

work together, thus allowing them to effectively (if not always perfectly) provide immediate 

compensation and thus relief to thousands of affected people. The Panel wishes to recognize and 

appreciate the concerted effort made by Management, at all levels, in support of this outcome.  

 

33. In sum, the circumstances that prevailed under the Pilot were as follows: (i) there was an 

urgent need for immediate relief, (ii) the evictions had already occurred and the population was 

being dispersed, (iii) the Resettlement Action Plan was prepared retroactively under these 

conditions, (iv) the project was already closed, and (v) there was a fundamental difference in the 

perception that the Borrower and the Bank had regarding the affected people and their 

entitlements. In this situation, the Bank and SERAC, working with the Project authorities, had 

done their utmost to bring compensation to the affected individuals and families, and as of today, 

some 84.3% have already received their payments, with a firm action plan to complete the 

remainder. Thus, under these circumstances, in the Panel’s view, the decision to implement the 

Pilot proved to be effective.  However, the Panel recognizes that there were aspects of the Project 

that fell short of Bank safeguard requirements, and that there are important lessons for future 

projects involving resettlement in urban slums in a sustainable manner. Meanwhile, there have 

also been lessons learnt by all sides from the Pilot process itself. 

 

34. In moving forward, however, and consistent with the decision to pursue the Pilot 

approach, the Panel wishes to assure itself that the process set in motion can be completed to the 

satisfaction of all claimants, and within a reasonable timeframe. To this end, the Panel notes the 

following: 

 

(a) Management’s firm commitment to maintain oversight to the full conclusion of the 

payments to the affected people, as spelt out in Management’s plan presented on 

July 14 (Annex V).  

 

(b) Management’s commitment to inform the Board of Executive Directors on final 

RAP implementation.  

 

(c) The Panel’s support for the proposal, as recommended in the ICR, to carry out a 

stand-alone case study  to extract lessons learned from LMDGP in a more 

systematic manner, provide in-depth analysis of the modalities of urban sector 

engagements in a mega-city like Lagos, and make recommendations towards the 

structure and manner of engagement in such settings.  

 

(d) As stated in the document outlining the Pilot approach, the results and effectiveness 

of the pilot will be assessed by the end of 2015. The modalities for such an 

                                                      
12

 As per the procedures of the Pilot, namely, “if the Requesters are satisfied that their concerns are being 

successfully addressed, and they so inform the Panel in writing, the Panel will not register the Request, and will 

issue a Notice of Non-Registration.” 
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independent assessment will be determined in consultation with Management and 

other stakeholders.   

 

35. In light of the foregoing, the Panel is not registering the Request for Inspection. The 

Panel considers that the implementation of the above Pilot has been instrumental in 

demonstrating the merits of a differentiated approach to certain Requests, and the value of 

seeking early solutions, while at the same time drawing valuable insights and lessons for the 

future implementation of Bank policies in specific situations. 

 

 

Yours Sincerely, 

 

 

 
Eimi Watanabe 

Chairperson 
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Barrister Kalu K. Obuba, Esq. 
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