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Dinant Enhanced Action Plan 

 
 

Following IFC Management’s Response to the CAO Audit of IFC’s Investment in Corporación 
Dinant (January 3, 2014), IFC received substantial feedback from stakeholders, including civil 
society and its Board of Directors, with respect to the Action Plan presented in the response.  
 
After taking this feedback into account, and with additional engagement with Dinant, the CAO, 
Board members, and other stakeholders, the Action Plan has been further enhanced as 
elaborated below.  
 
This Enhanced Action Plan will serve as a “consultation draft” and the basis of engagement with 
affected communities in the coming months. IFC has received Dinant’s commitment to the 
implementation of this draft Action Plan. The Enhanced Action Plan may be further revised based 
on feedback received, and once finalized, will become part of a revised and legally binding 
Environmental and Social Action Plan (ESAP) which will be publicly disclosed.  
 
The Government of Honduras has announced the creation of a special investigative unit, with 
resources from the Attorney General and National Police, to carry out criminal investigations of 
the violence and deaths that took place over the past four years in the Aguán Valley. The World 
Bank Group welcomes this positive step by the Government of Honduras in bolstering its efforts 
to investigate acts of violence in the Aguán Valley and bringing those responsible to justice.  
 
While Dinant and the Government of Honduras may undertake these various initiatives, the reality 
is that violence in the Aguán Valley is rooted in many complex and long-standing political and 
socio-economic issues. There is an interest from stakeholders in establishing a Multi-Stakeholder 
Dialogue process to review the root causes of the land conflict and identify possible solutions 
aimed at supporting economic and social development in the Aguán Valley. The World Bank 
Group is prepared to be part of such a dialogue if so requested by the Government of Honduras. 
 
IFC has also re-examined the CAO’s findings in the context of their broader significance for 
strengthening IFC’s operations and practices. IFC will be disclosing a summary of its ongoing 
learning from Dinant and other CAO cases as well as its own project implementation experience.  
 
As referenced in its January 3, 2014 response to the CAO, IFC committed to review and 
strengthen its approach to the management of environmental and social (E&S) risks in fragile and 
conflict-affected situations. Work has already begun to develop and provide guidance and training 
to staff on client use of security forces and human rights due diligence in high risk contexts. IFC 
will retain expert consultants in these areas to support project appraisal and supervision. IFC will 
also further strengthen its overall E&S supervision program to focus more resources on high risk 
operations. 
 
In addition, IFC will review its procedures related to the processing and documentation of waivers 
and conditions of disbursement, and continue process improvements related to integrity due 
diligence. IFC will also engage with its Board of Directors more systematically on emerging risks 
related to challenging projects and provide more analysis of risks in the broader operating 
context, including on the possible limitations of IFC’s leverage and the resulting residual risks.  
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Dinant Enhanced Action Plan (DRAFT) 
 
In order to implement this Enhanced Action Plan a number of activities will require specific 
expertise. IFC will retain external advisors with expertise in the use of private security forces in 
conflict areas, and those with conflict mediation skills for the community engagement plans 
referenced below. These advisors will support IFC in monitoring the implementation of this 
Enhanced Action Plan. Dinant will also hire reputable third party consultants to help carry out the 
company’s actions. In all cases the experts hired by Dinant and the Terms of Reference (ToR) for 
their scope of work will be acceptable to IFC. 
 
Should Dinant fail to meet these commitments, IFC stands prepared to exercise all remedies 
available, including cancelling the loan.  
 

Proposed Action Responsibility Estimated Timeline 
 
A. Security Action Plan 

 
Dinant has committed to Good 
International Industry Practice (GIIP) 
in the use of its security forces as 
follows:  

 
 
 
Dinant to implement. 
 
IFC will monitor and supervise. 
 

 
 
 
Estimated 9–12 months. 

 
 

 The Voluntary Principles on 
Security and Human Rights 
(VPSHR) adopted by Dinant 
November 2013. Review to take 
place and implementation by 
December 2014. 
 

 Develop and implement a 
Corporate Security 
Management System, 
consistent with Performance 
Standards 4 (PS4) and VPSHR 
following a third party 
verification.* (See further 
information below.) 

 

 The Security Consultant has 
visited Dinant three times in 
2012, three times in 2013, and 
most recently in February 2014. 
Full implementation expected by 
end of December 2014. 
 

 Develop and implement a 
comprehensive vetting process 
for security personnel (in-
house and third party). 

 

 Improved process adopted with 
further enhancements underway, 
to be implemented by December 
2014. 

 Develop and implement a 
training program for in-house 
and third party security and 
management.  

 

 Managers training completed 
February 2014. 
 
In-house and third-party security 
contractors training underway to 
be completed by June 2014. 
 
Use of Force training by the 
International Committee of the 
Red Cross (ICRC) by May 2014. 
 

 Enter into any Memorandums 
of Understanding (MoUs) with 
military and police regarding 
any support to Dinant, outlining 
the roles and responsibilities of 
each party. 

 By September 2014. 
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Proposed Action Responsibility Estimated Timeline 
*Independent Assessment and 
Verification of Security Protocols:  
 

Dinant will: 

 Engage a third party to verify 
their Security Management 
System and develop security 
protocols, including an internal 
investigation protocol to be 
applied in any future incidents 
involving Dinant’s security 
forces.  

 

Dinant will engage a reputable 
third party with experience in 
the VPSHR and PS4. 
 
IFC will monitor and supervise. 

May–December 2014. 

Compliance Investigation of 
Allegations of Past Security 
Forces Incidents: 
 

In accordance with IFC’s 2006 PS4 
requirement that, “the client will 
investigate any credible allegations 
of unlawful or abusive acts of 
security personnel, take action (or 
urge appropriate parties to take 
action) to prevent a recurrence, and 
report unlawful and abusive acts to 
public authorities when appropriate,”  
 
Dinant will undertake the following 
approach: 

 As per PS4, Dinant will engage 
a third party to conduct an 
investigation of credible 
allegations of past incidents 
involving its security forces to 
identify any non-compliance.  

 

 Where any non-compliance is 
found, Dinant will take 
corrective actions, which may 
include compensation and/or 
disciplinary actions as 
appropriate, as well as 
measures to prevent 
recurrence. 
 

 Disclose a summary of the 
process, key findings and 
corrective actions. 

 

 Report any information related 
to unlawful or abusive acts to 
the appropriate authorities in 
charge of criminal 
investigations. 

Dinant will engage a reputable 
third party and develop a terms 
of reference, both acceptable 
to IFC. 
 
IFC will monitor and supervise. 

September 2014–March 2015. 
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Proposed Action Responsibility Estimated Timeline 

 Dinant will fully cooperate with 
the Government of Honduras 
special investigative unit for the 
Aguán Valley and actively 
monitor the status of 
investigations and press for their 
proper resolution. 
 

 Ongoing. 

This Security Action Plan will be 
shared and discussed with local 
communities as part of the community 
engagement process and may be 
revised as needed based on 
feedback from communities. 
 

  

B. Community Engagement Action 
Plan  

 
Dinant has committed to follow 
Performance Standard 1 with regards 
to their approach to community 
engagement, as follows:  

 In accordance with PS1, 
develop and implement a 
Community Engagement Plan in 
all Dinant’s identified 
communities in the four regions 
where Dinant has operations. 

 

 Communities will be given prior 
notice of consultation and 
receive relevant information in a 
culturally appropriate manner 
prior to consultation. 

 

 Undertake “conflict mapping” of 
the Aguán Valley communities, 
including mapping of 
stakeholder groups and sources 
of conflict, to help inform the 
consultation process and 
identify risks, including any 
related to indigenous 
communities.  

 

Community consultations 
will be facilitated by 
reputable third party 
consultant with the 
participation of Dinant and 
IFC representatives. 
 
IFC will also engage its 
own consultants with 
experience in conflict 
mapping and mediation 
skills to support the 
community engagement 
process, undertake 
conflict mapping, and 
support Dinant 
consultants in developing 
appropriate grievance 
mechanisms for affected 
communities in the Aguán 
Valley. 
 
IFC will supervise and 
monitor. 
 

Ongoing from January to December 
2014. 
 
 
 
 
 
 
Dinant will continue with appropriate 
level of community engagement 
such as holding community forums 
on a regular basis, for the life of the 
loan. 
 
(Approximately a quarter of the total 
number of communities surveyed 
are located in the Aguán Valley and 
will be given priority in the roll out of 
the community engagement 
process.) 

 
By July 2014. 
 
 

 Complete socio-economic 
baseline survey of affected 
communities to identify current 
or potential negative 
environmental and social 
impacts resulting from Dinant’s 
agricultural and industrial 
operations. 

 
 
 
 
 

 

 Dinant and consultants have 
completed 2,500 surveys in 44 
communities affected by Dinant 
operations in four regions (i.e., Lean, 
Aguán, S. Pedro Sula, and 
Comayagua). Eighteen communities 
were surveyed in the Aguán Valley. 
There were seven Focus Groups 
held with members of the 18 Aguán 
Valley communities, three of these 
took place in areas which had a 
significant proportion of their 
population identifying as indigenous 
peoples (i.e., Limon, Moradel, and 
Silin) as of end of March 2014. 
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Proposed Action Responsibility Estimated Timeline 

 Disclose report findings to 
communities during the 
consultation process.  

 

 Draft Report to IFC May 2014. 

 Establish a corporate-level 
grievance mechanism (GM) for 
the handling of community 
complaints.  

 

 Draft GM to be reviewed by IFC 
and shared and discussed with 
communities as part of 
community engagement 
process, and revised as needed 
based on community feedback.  

 

 GM will cover security-related 
grievances. 

 

 
 
  

In progress, with consultations to 
begin in May 2014.  
 
 

 Complete and implement a 
Community Investment 
Strategy. 

 

 September to December 2014 in 
consultation with local communities. 

C. Progress on Corrective Actions 
from existing Dinant Environmental 
and Social Action Plan (ESAP) 

 

Dinant to implement with 
consultant support. 
 
IFC to supervise and 
monitor. 
 

Ongoing. 

 Certification of Environmental 
and Social Management System 
(ISO 14000/18000). 
  

 In progress, certification expected by 
end of December 2014. 

 HACCP from SQF (Level II): 
Certification for Food Safety to 
enable imports to the US. 

 

 Completed. 

 Complete and implement 
Pesticide Management Plan. 

 

 Completed. 

 Labor Audit completed by 
COVERCO in Aug. 2012, 
implementation of corrective 
actions ongoing. 
 

 In progress, to be completed by 
December 2014. 

 Audit of all palm oil production 
and processing operations and 
preparation of a work plan and 
schedule for meeting 
international standards for 
sustainable palm oil production 
(including the RSPO Principles 
and Criteria, and other 
standards as available) and 
achieving independent 
certification. 

 In progress, to be completed by 
December 2015. 

 Complete work on air emissions 
and replacement of boilers. 

 In progress, to be completed by 
September 2014. 
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Proposed Action Responsibility Estimated Timeline 

 Complete occupational health 
and safety assessment 
including work on life and fire 
safety) and implement any 
necessary corrective actions.  

 In progress, completion expected by 
July 2014. 
 
 
 
 

 Complete Waste Water 
Treatment at all operations. 
 

 In progress, rolling out through all 
plants, to be completed by April 
2015. 

 


