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Kingdom of Cambodia 
Nation Religion King 

 
 

Minutes of the Meeting of the Inter-Ministerial Committee 
 
 

On 8th July 2014 at 8:30 AM at the Office of the Council of Minister, presided over by 
H.E. Yim Nola, Senior Minister in Charge of Special Mission and Chairman of 
Economic, Social and Cultural Council and Chairman of the Inter-Ministerial Committee, 
and attended by the committee members and independent agency representative 
whose names are listed in the attendance sheet attached, a meeting was held to review 
and discuss the agenda items as follows:  
 

- Report of the Technical Working Group 
- Requests of the affected people 
- Draft decision on the establishment of Grievance Redress Working Group 

 
To begin with, H.E. Senior Minister, chairman of the meeting, welcomed all participants 
and mentioned that the meeting would look into and discuss the above three issues and 
in order for the meeting to have sufficient ground for the discussion, H.E. Senior 
Minister, chairman of the meeting, requested H.E. Soy Sokhan, under-secretary of 
state of the State Secretariat of Civil Aviation and Chairman of the Technical Working 
Group, to report in details on the general work progress to the plenary for their 
information. 
 
H.E. Soy Sokhan confirmed the followings:  
 

1. Overview  
The total land area of the security zone and safety zone surrounding Phnom Penh 
International Airport needed to comply with ICAO minimum standard is 7.45 
hectares:  
 
- Security zone   = 2.71 hectares  
- Safety zone    = 4.72 hectares 
- Demarcation  area   = 6,030 meters 
- Covering 5 villages (Prey Chisak, Thmar Kol, Kok Chambak villages in Sangkat 

Chom Chao (commune) and Trapaing Lvea and Ta Nguon villages in Sangkat 
Kakab (commune), Khan Porsenchey (district), Phnom Penh capital). 
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A. Demarcation 
The Technical Working Group started demarcating the security zone and safety zone on 
24 April to 02 May 2014 which resulted as follows: 

- 3 villages (Prey Chisak, Thmar Kol, Kok Chambak villages in Cham Chao 
commune) demarcated over the land area of 5,260 meters. 

- Demarcation ceased on 02 May 2014 as Trapaing Lvea villagers disagreed for it 
to take place.   

 
B. Detailed Measurement Survey and Census 

The independent agency conducted the survey and census from 25 April till present and 
achieved the following results:  
 

1). Prey Chisak Village 
- Total land area = 55,919.82 m2 (residential land = 47,405.89 m2) and 

vacant land = 8,513.93 m2).  
- 223 households affected (216 households surveyed, 6 households unable 

to contact, and 1 household was at the entrance/exit) 
 

2). Thmar Kol Village 
- Total land area = 9,230.66 m2 (residential land = 4,096.94 m2) and vacant 

land = 5,133.72 m2). 
- 216 households affected (196 households surveyed, 16 households 

unable to contact, and 4 other households have not fully completed the 
form and later lost contact) 

 
3). Kork Chamback Village 

- Total land area = 3,556.90 m2 (residential land = 529.62 m2) and vacant 
land = 3,027.28 m2). 

- 09 households affected (8 households surveyed, and 1 households did not 
allow the survey to be conducted) 

 
2. Requests of the Affected People  

A). Trapaing Lvea and Ta Nguon villages contain approximately 62 households 
that have not allowed the demarcation to take place, clarifying that demarcation would 
not be permitted unless the committee confirmed in writing their requests as follows: 

- Land price 
- Is it possible to issue them land title after the demarcation is completed? 
- Who will pay the compensation (Government or SCA?) 
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B). Villagers from Prey Chisak, Thmar Kol and Kok Chambak villages requested 
the committee to continue its work without having to wait for Trapaing Lvea and Ta 
Nguon villages.  

 
3. Draft Decision on the Establishment of the Grievance Redress Working 

Group  
In order for the implementation to comply with the procedure, the technical working 
group has prepared a draft decision on the establishment of the grievance redress 
working group. The working group is composed of relevant local authority and its duty is 
to help seek solution for the affected people, in case they are not satisfied with any 
resettlement principle.  
 
After H.E. Soy Sokhan has reported in details to the plenary, H.E. Senior Minister, 
chairman of the meeting, reiterated that the committee had already informed them of the 
land price issue through the meeting on 2 February 2014 that land price could be 
determined only after the independent agency had conducted survey and impact 
assessment, and that the land price had been studied based on the price proposed by 
the people, the price determined by the state and market price and submitted to the 
committee for its review and decision. 
 
The budget for the compensation had also been pointed out to them that it was the 
government budget. With regard to the request by villagers from Prey Chisak, Thmar 
Kol and Kok Chambak villages, we should agree to allow the independent agency to 
continue their field work without having to wait for Trapaing Lvea and Ta Nguon villages. 
However, no response could be rendered to the request to issue land title upon 
completion of the measurement, and, therefore, the meeting participants were 
requested to comment.  
 
H.E. Bun Rotha mentioned that the request by villagers from Prey Chisak, Thmar Kol 
and Kok Chambak villages to resolve the case of Trapaing Lvea and Ta Nguon villages 
at a later time should be accepted.  
 
H.E. Kim Sovann mentioned that the case should be resolved gradually to serve as a 
model for villages that had not yet agreed to the solution. On further note, they all had a 
broker. Regarding the issuance of land title, it was requested that Khan (district) 
authority collaborate with the technical unit of urban planning department to conduct a 
preliminary study to find out whether people would have any land left for titling after the 
measurement as the land area behind their house is affected with the security zone and 
that in front of their house is affected with the rights of way. The composition of the 
committee should be revised as the new Khan (district) governor has just been 
transferred into the position.  
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Mr. Yin Kea mentioned that there should be an agreement to continue the work for Prey 
Chisak, Thmar Kol and Kok Chambak villages without having to wait for the other two 
villages. With regard to the request by Trapaing Lvea villagers, the Khan (district) office 
would request its team to conduct a comprehensive study on their land between the 
security zone and rights of way whether land title could be issued upon completion of 
the measurement.  
 
H.E. Mam Sophana confirmed his support to the request of the villagers from the 3 
villages who have cooperated well, and he requested that a legal explanation or 
clarification be provided. 
 
Mr. Ses Sokkosal, representative from Phnom Penh Capital Office, agreed that the 
work with the 3 villages be continued; and circular No. 03 and sub-decree No. 06 should 
be implemented for the other 2 villages that do not cooperate. Regarding the issuance 
of land title, according to the experience of Veng Sreng street expansion, land titling is 
possible after Detailed Measurement Survey (DMS) has been completed and 
compensation has been made. Also, there should be affected people sitting in the 
Grievance Redress Working Group.  
 
After attentive review and discussion over the above issues, the meeting decided the 
followings:  
 

- Agreed to the request by the villagers from Prey Chisak, Thmar Kol and Kok 
Chambak villages by allowing the independent agency to continue their work 
according to the plan set forth. 

- The committee requested to cease (the survey and census) in Trapaing Lvea and 
Ta Nguon villages, and continue to facilitate with them.  

- In order for the team to have sufficient ground to continue working with the 
villagers from Trapaing Lvea and Ta Nguon villages, Khan (district) authority is 
requested to cooperate with the technical unit in conducting a preliminary study 
to find out how many households have/have not any land left after the 5 meters 
for security zone and the rights of way have been calculated, and the data would 
then be provided to the technical working group to respond to the people. 

- Agreed to include the affected people representative(s) as member(s) of the 
Grievance Redress Working Group.  

- In order to expedite the work, Phnom Penh capital office is requested to fill in the 
composition of the working group and revise the draft decision, if deemed 
necessary, and return to the committee within one week if feasible. 

- The Inter-Ministerial Committee to prepare a decision on the revision of the Inter-
Ministerial Committee members in which the name of the old Khan (district) 
governor is replaced by that of the new Khan (district) governor and submit for 
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approval from H.E. Dr. Deputy Prime Minister, Minister in Charge of the Office 
of Council of Minister. 

 
The meeting ended at 10:55 AM of the same date under friendly atmosphere and with 
great sense of harmony and responsibility.   
 

Minutes Taker 
 

(Signature) 
 

Lim Chhun Leang 
 
Chairman of the Meeting 
 
(Signature) 
 
Yim Nola 
Senior Minister in Charge of Special Mission 
Chairman of ECOSOC 
Chairman of Inter-Ministerial Committee 
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Attendance Sheet 
Meeting of the Inter-Ministerial Committee to Resolve the Issue of Slum 

Located Next to the Fence Surrounding Phnom Penh International Airport 
 

Tuesday, 08th July 2014 at 8:30 AM, Meeting Room 204 
 
No. Name Position/Organization Phone No. Signature 
1 H.E. Yim Nola Senior Minister in Charge of 

Special Mission, Chairman of 
ECOSOC and Chairman of the 
Committee 

012 582 995  

2 H.E. Kim Sovann Under-Secretary of State, 
Ministry of Interior 

012 525 237  

3 H.E. Mam Sophanna Advisor, Ministry of Land 
Management, Urban Planning 
and Construction  

012 805 282  

4 H.E. Soy Sokhan Under-Secretary of State, State 
Secretariat of Civil Aviation  

017 848 838  

5 H.E. Khuong Sreng Deputy Governor, Phnom Penh 
Capital Office, represented by 
Ses Sokkosal 

012 849 666  

6 H.E. Keo Sivorn Director General of Technical 
Affairs, State Secretariat of Civil 
Aviation  

095 525 333  

7 H.E. Seng Sakda Director General of Administration 
and General Affairs, State 
Secretariat of Civil Aviation 

012 906 666  

8 Mr. Bun Rotha Director, Phnom Penh 
International Airport 

012 771 144  

9 Mr. Sok Puthoeurn Director, Department of Airport 
Standard and Safety, State 
Secretariat of Civil Aviation  

012 807 707  

10 Mr. Phan Chanthuch Director, Department of Civil 
Aviation Security, State 
Secretariat of Civil Aviation  

012 868 162   

11 Mr. Hem Darith Governor, Khan Porsenchey 
(district) ...(illegible hand 
writing)  

077 927 777  

12 Mr. Emmanuel 
Menanteau 

Executive Director, SCA   

13 Mr. Dennis Blosse Chief of Technical Office, SCA 081 777 599  
14 Mr. Pov Bondol Technical Chief (SCA) 081 222 108  
15 Nin Tith Sangkream Secretary to Director of PPIA 017 680 003   
16 LE PIERE Sec CAL, SCA 077 444 144  
17 Mom Meng Chhun  081 222 120  
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18 Va Sarorng First Deputy Chief, Sangkat 
Chom Chao (commune) 

012 526 711  

19 Bun Manith Official, Phnom Penh Capital 
Office 

012 773 525  

20 Mao Touch Assistant to H.E. Kim Sovann, 
Under-Secretary of State, 
Ministry of Interior 

012 526 191  

21 Chea Sarin Green Goal 012 852 507  
 


