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The Project Complaint Mechanism (PCM) is the independent accountability mechanism of the 
EBRD. PCM provides an opportunity for an independent review of complaints from one or more 
individual(s) or organisation(s) concerning an EBRD project, which allegedly has caused, or is likely 
to cause harm. PCM may address Complaints through two functions: Compliance Review, which 
seeks to determine whether or not the EBRD has complied with its Environmental and Social Policy 
and/or the project-specific provisions of the Public Information Policy; and Problem-solving, which 
has the objective of restoring a dialogue between the Complainant and the Client to resolve the 
issue(s) underlying a Complaint without attributing blame or fault. Affected parties can request one 
or both of these functions.  
 
For more information about PCM, contact us or visit www.ebrd.com.  

 
 
 
 
 
 
 
 
 
Contact information 
 
Inquiries should be addressed to: 
 
The Project Complaint Mechanism (PCM) 
European Bank for Reconstruction and Development 
One Exchange Square 
London EC2A 2JN 
Telephone: +44 (0)20 7338 6000 
Fax: +44 (0)20 7338 7633 
Email: pcm@ebrd.com 
 
 http://www.ebrd.com/work-with-us/project-finance/project-complaint-mechanism.html 
 
 
 
 
 
 
 
How to submit a complaint to the PCM 
 
Complaints about the environmental and social performance  
of the EBRD can be submitted by email, telephone or in writing  
at the above address, or via the online form at: 
 
  http://www.ebrd.com/work-with-us/project-finance/project-complaint-mechanism/submit-a-
complaint.html 
 
 
 
 
 

  

http://webcenter.ebrd.com/csman/Satellite?c=Content&cid=1395237695251&pagename=EBRD%2FContent%2FContentLayout&rendermode=preview
http://www.ebrd.com/
http://www.ebrd.com/work-with-us/project-finance/project-complaint-mechanism.html
http://www.ebrd.com/work-with-us/project-finance/project-complaint-mechanism/submit-a-complaint.html
http://www.ebrd.com/work-with-us/project-finance/project-complaint-mechanism/submit-a-complaint.html
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Executive summary 

This is the fifth Compliance Review (CR) Monitoring Report of the Project Complaint Mechanism 
(PCM) regarding two closely related Complaints about the EBRD’s Boskov Most Hydro Power 
Project, completing the CR at the end of 2013. Following a review of the Bank’s compliance with its 
2008 Environmental and Social Policy, the PCM Compliance Review Expert determined a finding of 
non-compliance on one of the five grounds raised in the Complaints. EBRD Management 
subsequently prepared a Management Action Plan in response to the recommendations outlined in 
the Compliance Review Report.1 
 
During this fifth monitoring period, the PCM Officer reviewed the update provided by EBRD 
Management on implementation of the Management Action Plan as well as related documentation 
provided by the Bank Management.  
 
The PCM Officer takes note of the actions undertaken by Management to fulfil the commitments 
outlined in the Management Action Plan, and considers Actions 1, 2, 3 have been completed. The 
PCM Officer will continue to monitor implementation of Actions 4 and 5. The next monitoring report 
is expected to be issued in February-March 2017. 
 
 

  

                                                           
1 The Complaints, Compliance Review Report and Management Action Plan are available on the PCM 
Register. 

http://webcenter.ebrd.com/csman/Satellite?d=&c=Content&pagename=EBRD%2FContent%2FContentLayout&rendermode=preview&cid=1395251362130
http://webcenter.ebrd.com/csman/Satellite?d=&c=Content&pagename=EBRD%2FContent%2FContentLayout&rendermode=preview&cid=1395251362130
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1. Introduction 

This Compliance Review Monitoring Report is prepared pursuant to the 2009 PCM Rules of 
Procedure2 whereby, pursuant to a finding of non-compliance, the PCM Officer is mandated to 
monitor the implementation of the recommendations3 of a Compliance Review Report subject to 
the timetable and estimate of human and financial resources as set in the Management Action 
Plan. PCM monitors the implementation of recommendations of Compliance Review Reports, and 
prepares Monitoring Reports at least biannually or until the PCM Officer determines that the 
implementation issues are concluded. Monitoring Reports are submitted to the President and 
Board, and then published in the PCM Register on the EBRD website. 
 
PCM reviewed two closely related Complaints about the EBRD’s Boskov Most Hydro Power Project, 
completing the Compliance Review at the end of 2013.  The CR Expert made a finding of non-
compliance on one of the five grounds raised in the Complaints, namely in relation to Performance 
Requirement (PR) 6 of the EBRD’s 2008 Environmental and Social Policy (ESP). The Compliance 
Review Report included recommendations to address the findings of non-compliance, in response 
to which EBRD Management prepared a Management Action Plan (available on the PCM Register 
on the EBRD website).  
 
This is the fifth Compliance Review Monitoring Report regarding the EBRD’s Boskov Most Hydro 
Power Project. 
  

                                                           
2 The Complaint was registered, reviewed and will continue to be processed in accordance with the 2009 
PCM Rules of Procedure. 
3 Pursuant to the PCM Rules of Procedure a Compliance Review Report will include recommendations to:  

a. address the findings of non-compliance at the level of EBRD systems or procedures to avoid a 
recurrence of such or similar occurrences; and/or  

b. address the findings of non-compliance in the scope of implementation of the Project taking into 
account  prior commitments by the Bank or the Client in relation to the Project; and  

c. monitor and report on the implementation of any recommended changes. 

http://webcenter.ebrd.com/csman/Satellite?d=&c=Content&pagename=EBRD%2FContent%2FContentLayout&rendermode=preview&cid=1395251362130
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2. Context  

The PCM received two closely related Complaints from a single Complainant concerning the Boskov 
Most HPP Project in FYR Macedonia on 7th November 2011 and 30th December 2011, 
respectively. The Complainant alleged that the Project has failed to comply with the EBRD’s 2008 
Environmental and Social Policy on a total of five grounds.  
 
First of all, the original Complaint contended that the appraisal of the environmental risks in the 
Environmental and Social Impact Assessment (ESIA) was inadequate in that it failed to properly 
assess the impacts of the Project on mammals, birds and landscapes and that it did not provide a 
proper analysis of the cumulative impacts or a proper analysis of alternatives. Secondly, the 
original Complaint alleged that the biodiversity assessment conducted in accordance with PR 6.6 
of the ESP was incomplete by virtue of missing data, which was central to such an assessment. 
Thirdly, the original Complaint claimed that the Project would result in destruction of natural, 
critical or protected habitats in a manner inconsistent with the requirements of PR 6 of the ESP. 
Fourthly, the original Complaint contended that Strategic Environmental Assessment (SEA) had not 
been carried out in respect of the relevant strategy on renewable energy or the new Management 
Plan for the Mavrovo National Park, which had to be adopted shortly. Finally, the additional 
Complaint alleged that the Environmental Impact Assessment (EIA) process for the Project was 
incomplete and, thus, that national legal requirements in that respect have not been met.  
 
The PCM Officer designated Mr Graham Cleverly, to assist in the Eligibility Assessment of the 
Complaints. The Eligibility Assessors have determined that the two closely linked Complaints, as 
submitted by the same Complainant in November and December 2011, have satisfied the 
eligibility criteria for a Compliance Review. On 14th May 2012, PCM Expert Dr Owen McIntyre was 
appointed as the Compliance Review Expert. The Compliance Review consisted of a thorough 
review of all relevant Project documentation and of relevant internal and external Bank 
correspondence. Documentation specifically related to the Complaint examined included both 
Complaints received from the Complainant and the respective Responses received from the 
Relevant Parties. The Compliance Review Expert did not find it necessary to hold meetings with the 
relevant Bank staff during the course of this Compliance Review as the Eligibility Assessors had 
conducted in-depth meetings concerning the present Complaints in February 2012 in order to 
clarify outstanding issues. Also, the Compliance Review Expert did not find it necessary to conduct 
a site visit as the Eligibility Assessment Expert had undertaken productive fact-finding meetings in 
Skopje with both the Client and the Complainant in February 2012.  
 
The Compliance Review Expert has made a finding of non-compliance in respect of one of the 
grounds set out in the Complaints. The Compliance Review has determined that the assessment of 
the Project’s potential impacts on biodiversity and living natural resources was not sufficiently 
comprehensive and conclusive to satisfy the requirements of Performance Requirement 6 of the 
2008 ESP. 
 
The Compliance Review Expert made recommendations to address the findings of non-compliance 
at the level of EBRD systems or procedures, more specifically developing of detailed guidance on 
the minimum requirements for the preparation of biodiversity assessments for projects likely to 
have a significant effect on natural, critical or protected habitats. Recommendations have also 
been made to address the findings of non-compliance in the scope or implementation of the 
Project. 
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EBRD Management was requested to prepare a Management Action Plan, including a timetable 
and estimate of the human and financial resources required to implement the recommendations 
considered appropriate. The Management Action Plan included actions to address the 
recommendations at the level of EBRD systems and procedures as well as actions to address the 
recommendations connected with activities at the project level. The Complainants submitted 
comments on the Management Action Plan. The final Compliance Review Report and 
Complainants’ comments were submitted for information to the EBRD’s Board of Directors, along 
with the Management Action Plan, which was submitted for acceptance. The Board accepted the 
Management Action Plan and the Compliance Review Report, Management Action Plan and 
Complainants’ comments were publicly released on 1 January 2014. 
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3. Current monitoring period 

The PCM Officer reviewed an implementation update on the Management Action Plan regarding 
the Boskov Most Hydropower Project for the February 2016-July 2016 which was provided by 
EBRD Management to the PCM in September 2016. The PCM acknowledges the decision of the 
Bank to accept recommendations made by the Bern Convention Standing Committee relating to 
the Mavrovo National Park and to not take any further activities on the Project until the 
Government of FYR Macedonia has implemented the Bern Convention recommendations. PCM 
monitoring also takes into account the absence of further implementation of the Project.4 Under 
the current monitoring period, the Management highlights that the Guidance Note on EBRD 
Performance Requirement 6, relating to Biodiversity Conservation and Sustainable Management of 
Living Natural Resources has been publicly disclosed by EBRD. The PCM office has also reviewed 
the ESD internal guidance note on deferred appraisal while preparing the Environmental and Social 
Section in the Final Review Memorandum, the Board Document and the Project Summary 
Document.  
 
Documents reviewed by the PCM provided by Management referenced in the implementation 
update, namely:  
 
- PR6 Guidance note http://www.ebrd.com/environment/pdf-guidance-note-ebrd-performance-

requirement-6.pdf   
- Internal guidance note on deferred appraisal. 
  
PCM has also had a meeting with the ESD Specialist assigned to the Boscov Most HPP Project 
 
The PCM Officer also invited Complainants to provide their comments regarding Management’s 
implementation of the Management Action Plan. No comments were received from the 
Complainants during this monitoring cycle. But, Complainants have expressed their interest in 
learning how the PCM will further address the monitoring of the Boskov Most Hydropower Project 
after after November 7th 2016, when the project will fulfill five years since the loan agreement 
signature, although no disbursement being made so far.  
 
 
 
  
  

                                                           
4 This information was disclosed on the EBRD website on 9 December 2015, available at 
http://www.ebrd.com/cs/Satellite?c=Content&cid=1395248118146&pagename=EBRD%2FContent%2FCo
ntentLayout&rendermode=preview%3Fsrch-pg%3Fsrch-pg%3Dadv.  

http://www.ebrd.com/environment/pdf-guidance-note-ebrd-performance-requirement-6.pdf
http://www.ebrd.com/environment/pdf-guidance-note-ebrd-performance-requirement-6.pdf
http://www.ebrd.com/cs/Satellite?c=Content&cid=1395248118146&pagename=EBRD%2FContent%2FContentLayout&rendermode=preview%3Fsrch-pg%3Fsrch-pg%3Dadv
http://www.ebrd.com/cs/Satellite?c=Content&cid=1395248118146&pagename=EBRD%2FContent%2FContentLayout&rendermode=preview%3Fsrch-pg%3Fsrch-pg%3Dadv
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4. PCM observations 

In light of information received to date, and in accordance with the scope of the PCM Officer’s 
monitoring role, the PCM Officer has made a number of observations regarding implementation of 
the Management Action Plan (MAP) regarding the Boskov Most Hydropower Project. 
 
In the discussion below the Compliance Review recommendations are provided, along with the 
related action item(s) drawn from the MAP.  The PCM’s comments are also provided. 
 
The Compliance Review Expert made a series of recommendations concerning the 2008 
Environmental and Social Policy and related procedures. EBRD Management committed to 
undertaking a number of actions in the MAP to address the recommendations considered 
appropriate.   
 
MAP Action 2 was completed by the management and in January 2016 PCM determined that no 
further monitoring was needed and closed it. In this fifth MAP update report, Management request 
that Action 1 and Action 3 are additionally closed; PCM has accepted that no further monitoring will 
be need for these two additional actions.     
 

PCM Recommendation 1 Implementation update 

Development of detailed guidance on the minimum 
requirements for the preparation of biodiversity 
assessments for projects likely to have a significant 
effect on natural, critical or protected habitats inter 
alia:  
- Best practice regarding the setting out of 

conclusive and definitive findings and 
conclusions capable of removing all 
reasonable scientific doubt as to the effects of 
the proposed Project on the integrity of the site 
concerned.  

- Best practice regarding the preparation and 
reporting of a biodiversity assessment 
separately from the general ESIA or in a 
manner clearly identified and distinguishable 
within the ESIA. 

The Bank has completed the pilot stage of the 
guidance note on PR6 and the final version has 
been posted on the Bank’s website.   
http://www.ebrd.com/environment/pdf-guidance-
note-ebrd-performance-requirement-6.pdf   
Management requested that this item be closed. 

PCM comments 
PCM reviewed the guidance note on PR 6 and acknowledges the completion of its 
piloting stage.  No further monitoring of this item will be necessary and PCM is closing 
this action. 

 

PCM Recommendation 2 Implementation update 

Practical guidance on the scope of the very limited 
flexibility as regards the exhaustiveness of such a 
biodiversity assessment likely to be acceptable for 
the approval of a Project under the so-called “D1 
exception”. 

A memo has been approved by the ESD 
management to clarify the deferred appraisal 
approach and circumstances and documentation 
of such decisions, which has been included in the 
Assurance Framework. Guidance for preparing 
environmental and social sections of the Board 
documents and PSDs has been approved by the 
ESD management, which provides guidance on 
enhanced information to be included on 
circumstances and contingencies relating to 
further environmental and social appraisal. 

PCM comments PCM determined in March 2016 that no further monitoring of this item will be 
necessary and the action was closed. 

http://www.ebrd.com/environment/pdf-guidance-note-ebrd-performance-requirement-6.pdf
http://www.ebrd.com/environment/pdf-guidance-note-ebrd-performance-requirement-6.pdf
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PCM Recommendation 3 Implementation update 

Where the so-called “D1 exception” is employed, 
fully transparent procedures for decision-making 
on disbursement of funds subject to subsequent 
satisfaction of contractual conditions relating to 
further biodiversity assessment. 

- The procedure to clarify the decision-making 
process of disbursement of funds subject to 
satisfaction of contractual condition relating to 
further biodiversity assessment for the 
Environmental and Sustainability Department 
has been updated to clarify that any requests 
for disbursement for a project that has been 
granted a deferred appraisal needs to be 
reviewed and approved by the ESD Assurance 
Committee, which is comprised of senior level 
management.   

- A guidance note for ESD on environmental and 
social information to be included in the Board 
documents and PSDs has been approved and 
included in the Assurance Framework. 
Management requested this issue be closed. 

PCM comments 
PCM has reviewed the ESD guidance note on environmental and social information to 
be provided to the Board of Directors. No further monitoring of this item will be 
necessary and PCM is closing this action. 

 

PCM Recommendation 4 Implementation update 

Though the Compliance Review Expert has 
concluded that the Bank was not in full compliance 
with the ESP as regards the assessment of the 
biodiversity impacts of the present Project, it is only 
necessary in the present case to recommend that 
the mitigation measures identified in the ESAP, and 
any further measures arising under the due 
process of national law, are rigorously 
implemented. The reasonably comprehensive desk-
based studies undertaken and the complete suite 
of mitigation measures stipulated ought to be 
sufficient to ensure the effective application of the 
requisite standards of protection of biodiversity 
resources in the present case. 

No disbursement has been made to date, and 
EBRD is not taking any further activities on Boskov 
Most HPP project until the Government of FYR 
Macedonia has implemented the Bern Convention 
recommendations. 

PCM comments 

PCM notes the current circumstances on no disbursement being made by EBRD and 
the Bank’s decision on not taking any further activities on Boskov Most HPP project 
until the Government of FYR Macedonia has implemented the Bern Convention 
recommendations. PCM will continue monitoring this item as circumstances relating to 
Project implementation evolve. 

 

PCM Recommendation 5 Implementation update 

In ensuring implementation of the mitigation 
measures stipulated in the ESAP, the Bank should 
have regard to the outcome of the ongoing 
revalorization of the Mavrovo National Park by the 
Ministry of Environment and Physical Planning and 
any new or additional management goals 
established thereby. 

There has been no progress on this issue since the 
previous monitoring report in January 2016. EBRD 
is not taking any further activities on Boskov Most 
HPP project until the Government of FYR 
Macedonia has implemented the Bern Convention 
recommendations 

PCM comments PCM takes note that no progress has made on this action and will continue to monitor 
this item as circumstances relating to Project implementation evolve. 
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5. Conclusions and next steps 

The PCM Officer has determined that Actions 1-3 have been completed, and although the actions 4 
and 5 did not have actions associated with them, these will be subject to further monitoring. 


	Executive summary
	1. Introduction
	2. Context
	3. Current monitoring period
	4. PCM observations
	5. Conclusions and next steps

