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NOTE 

On the MICI Registration Process, Eligibility Determination Analysis, 
and Public Registry 

The Registration process begins when the Independent Consultation and Investigation 
Mechanism (MICI) receives a Request sent by Requesters, alleging that they have suffered 
or may suffer harm due to actions or omissions of the Inter-American Development Bank 
Group (IDB Group) that may constitute a failure to comply with one or more of its Relevant 
Operational Policies within the context of a Bank-financed operation.  

In the Registration Phase, which lasts five business days, the MICI verifies that the Request 
contains all information required for processing and that it is not clearly linked with any of 
the exclusions that limit the MICI’s actions. Following the registration of a Request, 
Management has the opportunity to provide its perspective with respect to the allegations 
submitted by the Requesters, which must be sent to the MICI within 21 business days after 
registration in the form of a document known as “Management Response.”  

Once it receives the Response, the MICI starts the eligibility determination process, which 
involves reviewing the Request against the eligibility criteria established in its Policy to 
determine whether or not the Request is eligible and whether it can be accepted for 
processing. This eligibility determination is neither an assessment of the merits of the 
Request or the issues raised, nor a determination of the IDB Group’s compliance or 
noncompliance with its Relevant Operational Policies.  

If the Request is declared eligible, the process will begin for the phase selected by the 
Requesters; otherwise, the process will be deemed concluded.  

All Requests received by the MICI and their processing will be recorded in its online 
Public Registry. Case files will disclose all public information generated in processing a 
case.  

The MICI does not award compensation, damages, or similar benefits. It is not empowered 
to halt disbursements or suspend operations. 

https://www.iadb.org/es/mici/registro-publico-bid-cronologico
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EXECUTIVE SUMMARY 

The Alto Maipo Hydroelectric Power Project (“the project”) consists of the construction, 
operation, and maintenance of two run-of-the-river hydroelectric power plants in Cajón del 
Maipo, an area of tourist interest located approximately 50 kilometers from Santiago, Chile. 
The hydroelectric power plants are designed to have an installed capacity of 531 MW, taking 
water from three tributary basins of the Maipo River and returning it to the Maipo River. The 
project calls for the construction of 67 kilometers of tunnels, two powerhouses, four siphons 
to cross steams, and two surge tanks, as well as 31 kilometers of access roads, four new 
bridges, and 17 kilometers of transmission lines. It also envisions improvements to existing 
roads and electrical substations, intakes, raceways, and construction of temporary camps 
and storage areas. 

The IDB’s participation is through an A/B loan structure with a non-sovereign guaranteed 
loan of US$200 million approved by the Board of Executive Directors on 16 October 2013. 
The project also has financing of US$150 million from the International Finance Corporation 
(IFC), US$250 million from the United States Overseas Private Investment Corporation 
(OPIC), and US$600 million from other bilateral and commercial banks. The project is 
classified as category “A” for its environmental and social impacts. It is currently being 
administered by IDB Invest as part of the IDB’s legacy portfolio of non-sovereign guaranteed 
operations. The Alto Maipo Hydroelectric Power Project was restructured in July 2017, and 
timelines extended in 2018, such that it is expected to enter operation in 2021.  

On 29 January 2019 the Independent Consultation and Investigation Mechanism (MICI) 
received a Request regarding the project submitted by two members of the Comunidad de 
Aguas Canal El Manzano [El Manzano Canal Water Community] (“the Community”), 
representing 509 residents of the El Manzano district of the San José del Maipo 
municipality, Chile, who asked for their identities to be kept confidential for fear of reprisals. 

The Request described how the Community currently has private water rights to extract 
water from the Colorado River via an irrigation outlet. The Requesters alleged that, once in 
operation, the project envisaged diverting the course of the river away from the outlet, 
preventing them from exercising their water rights. As a mitigation measure, section 7.3.1 
of the project’s environmental classification resolution (resolución de calificación ambiental, 
or RCA), requires the company to build an outlet solution, to be owned by the Community, 
that supplies 400 liters per second throughout the useful life of the project. 

Accordingly, a “Declaration and Commitment between AES Gener S.A. and Comunidad de 
Aguas El Manzano” was signed in December 2008, establishing that “within three years 
after the start of project construction and before the start of operation, Gener will apply to 
the Water Bureau (DGA) at its own cost for the approval of plans to build the supplementary 
water outlet works.” However, according to the information in the Request, to date, the 
project has taken no steps to comply with the environmental classification resolution. The 
Requesters also noted that the current uncertainty over when the project will enter operation 
means that, although more than a decade has passed since the signing of the agreement, 
there are no signs of the company’s complying with the established timelines. 

Consequently, the Requesters alleged that this represents a direct threat to the sustainability 
of more than 500 families and stated their belief that the IDB has failed to comply with its 
Environment and Safeguards Compliance Policy (Operational Policy OP-703).  
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Following an analysis of the relevant documentation, the MICI Director, in accordance with 
section G of the MICI-IDB Policy (document MI-47-6), concludes that this Request is 
ineligible because it does not meet two of the criteria established in paragraph 22 of the 
MICI-IDB Policy.  

First, criterion 22(c) regarding the alleged harm has not been met because, if IDB Group 
Management continues compliance supervision, the MICI concludes that the alleged harm 
is not “reasonably likely to occur” at this time. Moreover, based on the information received 
from the Requesters, the Community’s water rights have not been affected as of the date of 
issuance of this Eligibility Memorandum. Second, criterion 22(e) has not been met because 
exclusion 19(d) applies, given that the issue raised in the Request is the subject of an active 
judicial proceeding at this time. 

Importantly, if any changes occur in the circumstances underlying the determination 
of applicability of criteria 22(c) and 22(e) at this time, the Requesters may resubmit 
their Request to the MICI. 

This eligibility determination is neither an assessment of the merits of the Request and the 
issues raised therein, nor is it a determination of IDB Invest’s compliance or noncompliance 
with its Relevant Operational Policies.  

This Memorandum was sent on 19 April 2019 directly to the Requesters and to Management 
for information. It will be distributed to the Boards of Executive Directors of the IDB and the 
IIC for information, and to any interested third parties through the Public Registry, once the 
English version is available. Once these notifications have been given, the MICI will consider 
the administrative processing of Request MICI-BID-CH-2019-0141 to be complete.

http://www.iadb.org/document.cfm?id=40792857
https://www.iadb.org/es/mici/detalle-de-la-solicitud?ID=MICI-BID-BR-2019-0142


 
 

 

I. THE PROJECT1 

A. Geographic and social context2 

1.1 San José de Maipo is a semirural municipality (“comuna”) on the eastern edge of 
the Santiago metropolitan region, 48 kilometers from Chile’s capital in the upper 
Maipo River basin in the foothills of the Andes. 

1.2 The municipality comprises lands valued for their scenic landscapes, heritage sites, 
and natural environment. The pattern of the urban system is one of scattered 
settlements. It is one of the region’s major tourism destinations and was declared a 
National Tourism Interest Zone in 2001 by the National Tourism Service. 

1.3 The area has numerous streams, marshes, and rivers, the largest being the Olivares 
River, Colorado River, Yeso River, and Volcán River, which all flow into the Maipo 
River. It represents one of the Santiago metropolitan region’s main reserves of 
drinking water. 

1.4 San José de Maipo is subdivided into 23 towns: La Obra, Las Vertientes, El Canelo, 
El Manzano, Los Maitenes, El Guayacán, San José de Maipo, Lagunillas, El Toyo, 
El Melocotón, San Alfonso, El Ingenio, Bollenar, San Gabriel, El Romeral, 
Embalse El Yeso, Los Queltehues, Las Melosas, El Volcán, Baños Morales, 
El Morado, Lo Valdés, and Baños Colina. The municipality’s administrative center is 
in San José de Maipo. The inhabited areas (valley and foothills) are mainly 
associated with the fluvial terraces of the Maipo River and its tributaries. 

 
Figure 1. Map of the Municipality of San José de Maipo  

 

Source: Land use plan for San José de Maipo. 

 

                                                
1  Information retrieved from the Bank’s website and public documents on the related operation. These 

documents are available in the links section.  
2  Information supplemented as established in the San José de Maipo Land Use Plan. 
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1.5 Route G-25, also known as “Camino a El Volcán,” is the backbone of the 
municipality’s road system and the sole access route from Puente Alto and, 
ultimately, from Greater Santiago. It runs as far as San Gabriel, where it forks, 
heading toward the El Yeso reservoir and the Lo Valdés sector. This road runs 
through the community of San José de Maipo, making it an essential route for the 
municipality’s road users. 

B. The Alto Maipo Hydroelectric Power Project  

1.6 The Alto Maipo Hydroelectric Power Project (“the project”) consists of the 
construction, operation, and maintenance of two run-of-the-river hydroelectric power 
plants (the Alfalfal II and Las Lajas plants) with an installed capacity of 531 MW, 
taking water from the upper basins of the Yeso and Volcán Rivers and the middle 
and lower reaches of the Colorado River and returning it to the Maipo River.  

1.7 The project calls for the construction of works, chiefly (90%) the excavation of 
67 kilometers of tunnels, the construction of two powerhouses, four siphons to cross 
streams, and two surge tanks. In addition, the project includes the construction of 
31 kilometers of access roads, four new bridges, and 17 kilometers of transmission 
lines, as well as improvements to existing roads and electrical substations, intakes, 
raceways, temporary camps, and storage areas. Permanent surface works for the 
project are expected to occupy a total of 85 hectares and approximately 61 hectares 
for transmission lines. 

 
Figure 2. Alto Maipo Hydroelectric Power Project Map 

 

Source: Project documents. 

 

1.8 The Bank, acting through its private sector window, the Structured and Corporate 
Financing Department (SCF), began due diligence on the operation with the 
signature of the mandate letter in April 2012. This culminated in approval of a 
non-sovereign guaranteed loan of US$200 million by the Board of Executive 
Directors on 16 October 2013 for the Alto Maipo Hydroelectric Power Project 
(loan CH-L1067) for the design, construction, operation, and maintenance stages of 
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the project. At the time of approval, the construction phase was projected to last five 
years. However, due to several material events related to financing and suppliers, 
the project’s timeline has been rescheduled, and the hydroelectric power plant is 
now expected to enter operation in 2021.  

1.9 The project was classified as category “A” under the Environment and Safeguards 
Compliance Policy (Operational Policy OP-703), due to its large scale and the 
significance of its potential adverse environmental and social impacts, with an 
emphasis on its potential implications for water management in the Alto Maipo basin. 
The issues identified in the environmental and social management report (ESMR) 
include the preservation of third-party water rights, which were to be addressed 
through an adaptive management framework, and effective implementation of the 
agreed management and mitigation measures.  

1.10 Based on the risks identified and the environmental classification, the Bank has 
indicated that the Relevant Operational Policies associated with the project are: 
Access to Information (OP-102), Environment and Safeguards Compliance Policy 
(OP-703), Disaster Risk Management Policy (OP-704), Involuntary Resettlement 
(OP-710), and Gender Equality in Development (OP-761). 

1.11 According to the publicly available information on the project, construction work is 
75% complete. 

II. THE REQUEST3 

2.1 On 29 January 2019 the Independent Consultation and Investigation Mechanism 
(MICI) received a Request regarding the project from 509 residents of the 
El Manzano district of the San José del Maipo municipality, Chile, who are members 
and/or users of the Comunidad de Aguas Canal El Manzano [El Manzano Canal 
Water Community] (“the Community”). The Requesters asked for their identities to 
be kept confidential for fear of reprisals. The Request was submitted by two 
members of the Community on behalf of its members as their representatives to the 
MICI. The public information is available in the MICI Public Registry (Record of 
Request MICI-BID-CH-2019-0141).  

2.2 The Request described how the Community currently has private water rights to 
extract water from the Colorado River via an irrigation outlet. The Requesters alleged 
that, once in operation, the project envisaged diverting the course of the river away 
from the outlet, preventing them from exercising their water rights. As a mitigation 
measure, section 7.3.1 of the project’s environmental classification resolution 
(resolución de calificación ambiental, or RCA), requires the company to build an 
outlet solution, to be owned by the Community, that supplies 400 liters per second 
throughout the useful life of the project. 

2.3 Accordingly, a “Declaration and Commitment between AES Gener S.A. and 
Comunidad de Aguas El Manzano” was signed in December 2008, establishing that 
“within three years after the start of project construction and before the start of 
operation, Gener will apply to the Water Bureau (DGA) at its own cost for the 
approval of plans to build the supplementary water outlet works.” 

                                                
3 The Request and Annexes are available in the links section of this document. 

https://www.iadb.org/es/mici/detalle-de-la-solicitud?ID=MICI-BID-CH-2019-0141
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2.4 However, according to the information in the Request, to date, the project has taken 
no steps to comply with the environmental classification resolution. The Requesters 
also noted that the current uncertainty over when the project will enter operation 
means that, although more than a decade has passed since the signing of the 
agreement, there are no signs of the company’s complying with the established 
timelines. 

2.5 Consequently, the Requesters alleged that this represents a direct threat to the 
sustainability of more than 500 families and stated their belief that the IDB has failed 
to comply with its Environment and Safeguards Compliance Policy (Operational 
Policy OP-703).  

2.6 Regarding contact with Management, the Requesters gave a chronological account 
of their interactions with the Bank since mid-2018, when they expressed their 
concerns. They stated that, thus far, they have not been given a preview of the 
design or forecasted dates of construction of the mitigation measure.  

2.7 The Requesters stated that, in their most recent interactions, they were told that the 
company does not have the necessary permits for unrestricted access to the land 
adjacent to the Colorado River, which has made it impossible to perform the studies 
for design of the mitigation measure. They reported having been pressured by 
IDB Invest Management to persuade the owners of the land concerned to allow 
access by the company’s personnel; if they did so, the project would undertake to 
have a final design ready within 30 days. However, they stated that the project, not 
the Community, is the entity responsible for making arrangements for access and 
the various required permits. Lastly, the Requesters stated their interest in the MICI 
processing their Request through both the Consultation Phase and the Compliance 
Review Phase, if deemed eligible.  

III. MANAGEMENT RESPONSE4 

3.1 On 22 February 2019,5 IDB and IDB Invest Management were notified of the 
registration of Request MICI-BID-CH-2019-0141, and on 14 March they submitted 
their joint Response to the MICI. A summary of its contents is given below; the full 
text can be consulted in the links section. 

3.2 In its Response, Management confirmed that the project had suffered several delays 
in execution as a result of technical problems and, consequently, delays with respect 
to the agreed timelines for meeting certain commitments in the agreements between 
the project and its neighboring communities. Specifically, in the case of the 
El Manzano Canal Water Community (“the Community”), Management noted that 
the delay was also due to the owners of the land on which the water outlet was 
located not allowing project personnel access to perform studies for a proposed 
technical solution.  

3.3 Regarding the circumstances described by the Requesters with the absence of 
mitigation works resulting in a possible breach of the Declaration of Commitments, 
Management stated that the agreement did not set a specific date for compliance, 

                                                
4 Management’s Response is available in the links section. 
5  On 5 February the Requesters were given 10 working days to send the MICI the missing information for 

their Request to be registered under paragraph 20(b) of the MICI-IDB Polices.  
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and that, although the initial date of “three years after the start of project construction” 
had passed, the measure was to be implemented before the start of operation, 
expected in mid-to-late 2021. Management also noted that the Community’s right to 
use water from the Colorado River will continue to be safeguarded by the Water 
Bureau (DGA).  

3.4 Regarding contact with the Requesters, Management explained that it has worked 
to engage with the Community in recent years through several face-to-face meetings 
and email exchanges, to facilitate compliance with the agreement between the 
project and the Community. Management also reported on the 30 January 2019 
meeting, where it had reaffirmed its commitment to enforce the project’s side of the 
agreement, stating that the only obstacle to preparing the designs remained the lack 
of permission to access the land. For this reason, it had suggested that the 
Community speak to the landowners, to speed up the process of getting access. 

3.5 On this same point, Management stated that on 21 February 2019, following steps 
taken by the Community, project personnel were able to conduct a technical visit to 
the site of the water outlet, accompanied by personnel from the contractor who would 
design of the measure.  

3.6 Additionally, Management stated that it had noted during the visit by project 
personnel that the water extraction point for the Community’s water rights is at a 
different location from the current water outlet. The Community was subsequently 
notified of this in writing by the project on 25 February, and the company was waiting 
for clarification from the Community on this point. As a result of this communication, 
a meeting was held on 9 March at which the project undertook to send the proposed 
design before the end of March. 

3.7 Lastly, Management believes that it is addressing the Requesters’ situation and 
stated that the potential harm described in the Request has not yet occurred and is 
being prevented and managed with tangible actions before the project enters 
operation. It would also continue taking steps to facilitate interaction between the 
Requesters and the project and monitoring the progress of construction of the 
mitigation measure, so that it would be functioning before the project came into 
operation.  

IV. MICI ACTIONS 

4.1 In accordance with Section G of the MICI Policy and the eligibility criteria set out 
paragraph 22, for admission and determination of eligibility of the Request followed 
the timeline below: 
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Table 2. Timeline of MICI Actions from 29 January to 19 April 2019 

Date Actions 

29 January Receipt of Request 

4 February Telephone call with Requesters  

5 February 
Notification of extension of time for Requesters to meet certain 
requirements 

22 February 
Registration of Request and notifications to Requesters and 
IDB Management 

23 February to 
12 April 

Document review and desk work 

22 March Receipt of Joint Response of IDB-IDB Invest Management 

19 April Eligibility Memorandum issued 

 

4.2 In addition to the document review specific to this stage, various telephone 
conversations were held with the Requesters and IDB Management in order to better 
understand the work and the complaints filed by the Requesters. 

V. ELIGIBILITY DETERMINATION ANALYSIS 

5.1 As part of the eligibility process, the MICI considered the information presented in 
the Request, Management’s Response, various project documents associated with 
the Request, and other relevant documents.6  

5.2 Pursuant to paragraph 22 of the Policy, a Request will be deemed eligible by the 
MICI if it is determined that it meets all the following criteria:  

a. The Request is filed by two or more persons who believe that they have been 
or may be affected and who reside in the country where the Bank-financed 
Operation is implemented. If the Request is filed by a representative, the 
identity of the Requesters on whose behalf the Request is filed will be indicated 
and written proof of representation will be attached. 

b. The Request clearly identifies a Bank-financed Operation that has been 
approved by the Board, the President, or the Donors Committee.  

c. The Request describes the Harm that could result from potential 
noncompliance with one or more Relevant Operational Policies. 

d. The Request describes the efforts that the Requesters have made to address 
the issues in the Request with Management and includes a description of the 
results of those efforts, or an explanation of why contacting Management was 
not possible. 

e. None of the exclusions set forth in paragraph 19 apply. 

5.3 In the case of Request MICI-BID-CH-2019-0141, the analysis of eligibility criteria 
established in the Policy is as follows:  

                                                
6 The documents reviewed are available in the links section of this document. 
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5.4 The Request was filed by two members of Comunidad de Aguas Canal El Manzano 
[El Manzano Canal Water Community] (“the Community”), representing its 
509 members residing in the El Manzano district of the San José del Maipo 
municipality, Chile. The MICI has the Requesters’ contact information, but as they 
have asked for their identities to be kept confidential for fear of reprisals, these 
details have not been made public. Consequently, Criterion 22(a) has been met.  

5.5 The Request identifies the Alto Maipo Hydroelectric Power Project (loan CH-L1067), 
which is being financed by the IDB Group under operation 3008A/OC-CH, approved 
by the IDB Board of Executive Directors on 16 October 2013. Consequently, 
Criterion 22(b) has been met.  

5.6 The Request alleges Harm that could be caused by the impact on the Requesters’ 
economic activities and living conditions, if the mitigation measure is not 
implemented to ensure the Community’s water rights. It should be noted here that 
the MICI Policy defines Harm as any direct, material damage or loss, stating that the 
Harm may be actual or reasonably likely to occur in the future. 

5.7 According to the “Declaration and Commitment between AES Gener S.A. and 
Comunidad de Aguas El Manzano” and the project information, including the revised 
project timeline, the mitigation measure is to be ready before the project enters 
operation, now expected for 2021. 

5.8 Additionally, based on the communications between Management and the 
Requesters, the staff responsible for IDB Group supervision of the project are closely 
monitoring fulfillment of the commitments in the agreement and the environmental 
classification resolution. 

5.9 Consequently, if IDB Group Management continues this compliance supervision, the 
MICI does not conclude that the alleged harm is “reasonably likely to occur” at this 
time. Moreover, based on the information received from the Requesters, the 
Community’s water rights have not been affected as of the date of issuance of this 
Eligibility Memorandum. Consequently, Criterion 22(c) has not been met.  

5.10 Regarding prior contact with Management, the Request presents information 
concerning various face-to-face and email interactions with Management since 
2018, which was confirmed by Management. The MICI concludes that 
Criterion 22(d) has been met.  

5.11 Regarding the exclusions provided in paragraph 19, the MICI concludes that none 
of the exclusions contained in subparagraphs 19(a), 19(b), 19(c), 19(e), or 19(f) 
applies since the Request does not raise issues beyond the scope of the MICI; does 
include the Requesters’ data; and the operation in question was approved in 2013 
and is in the process of disbursement. 

5.12 Regarding exclusion 19(c), in 2011 the MICI received and is processing 
Request MICI-BID-CH-2017-0115, which is currently in the investigation stage 
under the MICI Compliance Review Phase. On analyzing the issues in the present 
Request in comparison with those in the previous Request, the MICI found no 
similarities in the issues under MICI review. Consequently, exclusion 19(c) does not 
apply. 

https://www.iadb.org/es/mici/detalle-de-la-solicitud?ID=MICI-BID-CH-2017-0115
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5.13 However, in relation to exclusion 19(d), that neither the Consultation Phase nor the 
Compliance Review Phase would apply to particular issues or matters raised in a 
Request that are under arbitral or judicial review in an IDB member country, the MICI 
is aware of a number of legal proceedings related to the project that were analyzed 
as part of the processing of Request MICI-BID-CH-2017-0115. In particular, as 
regards water rights, the MICI is aware of legal action against the Water Bureau 
(DGA) for “infringement of a legal prohibition” on processing the company’s request. 
The 28th Civil Court of Santiago ruled in favor of the respondent (i.e., DGA) on 
17 July 2018. However, the plaintiffs are appealing the judgment, and the case has 
been referred to the Court of Appeals. The legal proceeding is therefore in progress 
and must be considered in the eligibility analysis of this Request, as it deals with a 
common issue, namely third-party water rights.  

 
Table 3. List of Ongoing Legal Proceedings 

Proceeding Authority Issues Status Plaintiff/Respondent 

2,456-2014 
28th Civil Court 

of Santiago 

Motion to nullify 
Resolution 2060 of the 
Water Bureau (DGA), 

approving the hydraulic 
works of the Alto Maipo 

Hydroelectric Power 
Project 

Judgment 
delivered 

Plaintiffs 
appeal 

Referred to 
the Court of 

Appeals 

Sara Larraín and 
Instituto Río Colorado 

v. DGA 

 

5.14 The MICI accessed the public documentation online via the portal of the Judicial 
Branch of Chile. In relation to this judicial proceeding, the MICI found the issues 
raised to be consistent with those in the complaint submitted by the Requesters 
concerning the potential infringement of their water rights. Therefore, 
exclusion 19(d) applies to these issues.  

VI. CONCLUSION  

6.1 The MICI Director, in accordance with section G of the MICI Policy 
(document MI-47-6), concludes that this Request is ineligible because it does not 
meet two of the criteria established in paragraph 22 of the MICI Policy.  

6.2 Criterion 22(c) regarding alleged harm has not been met because, if IDB Group 
Management continues compliance supervision, the MICI concludes that the 
alleged harm is not “reasonably likely to occur” at this time. Moreover, based on the 
information received from the Requesters, the Community’s water rights have not 
been affected as of the date of issuance of this Eligibility Memorandum.  

6.3 Criterion 22(e) has not been met because exclusion 19(d) applies, given that the 
issue raised in the Request is the subject of an active judicial proceeding at 
this time. 

6.4 Importantly, if any changes occur in the circumstances underlying the determination 
of applicability of criteria 22(c) and 22(e) at this time, the Requesters may resubmit 
their Request to the MICI. 

https://www.iadb.org/es/mici/detalle-de-la-solicitud?ID=MICI-BID-CH-2017-0115
https://civil.pjud.cl/CIVILPORWEB/
https://civil.pjud.cl/CIVILPORWEB/
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6.5 This determination is neither an assessment of the merits of the Request and the 
issues raised therein, nor is it a determination of the IDB’s compliance or 
noncompliance with its Relevant Operational Policies.  

6.6 This Memorandum was sent on 19 April 2019 directly to the Requesters and to 
Management for information. It will be distributed to the Boards of Executive 
Directors of the IDB and the IIC for information, and to any interested third parties 
through the Public Registry, once the English version is available. Upon notification 
to the Executive Directors, the MICI will consider the administrative processing of 
Request MICI-BID-CH-2019-0141 to be complete. 

https://www.iadb.org/es/mici/detalle-de-la-solicitud?ID=MICI-BID-CH-2019-0141



