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Revision on action plan of the independent agency 
Detailed work schedule for the preparation and implementation of the resettlement action plan for the Security Zone and Safety Zone around Phnom Penh International 

Airport 

No. Activities Who 
2013  2014  2015 

12  1  2  3  4  5  6  7  8  9  10  11  12  1  2  3 

A 
Resettlement Action plan                                                   

1 Public meeting on demarcation of the affected areas and census LC      x                                          

2 Demarcation process and census  LC         x                                        

3 Census and Socio-economic survey  GG           x                                      

4 Inventory of the affected assets and Replacement Cost Study GG            X                                     

5 Focus Group Discussions (FGDs)              x                                     

6 Data analysis and creation of data of the affected households GG              x                                   

7 Public discussion on land price and compensation rate for non-land assets                  x                                  

8 Prepare draft resettlement action plan (Draft RAP) GG                 x                                

9 Present draft RAP to the community  LC                    x                          

10 Review and adopt the RAP 
LC and 
IFC                     x   x  x                    

B Adoption of the RAP                                                   

1 C fi d i th ff t d t d h h ld d t LC1 Confirm and recognize the affected assets and households data LC    x     

2 Contract signing  LC                                 x   x             

3 Preparation and adoption of the compensation budget  LC                                       x   x       

4 Compensation payment  LC                                             x  x  

55 Relocation HH    x 
Seen and Agreed            Phnom Penh, .....(day).......(month) 2013 
            Table prepared by:  

Mr. Chea Sarin, Resettlement Consultant 
Chairman of the Inter-ministerial Resettlement Committee           



Preliminary results from the socio-economic census

	
No.10, St. 296, ToulSvay Prey II, Phnom Penh, Cambodia. Tel/Fax :( 855) 23 223 861, Email: gm.greengoal@gmail.com/www.greengoal.net 

Summary Report on the Results of the census and Socio-economic survey  

Vacant land
Land with 

Total plot studied Plots not yet studied
No. of 

Green Goal Ltd.

Zones/Villages 
houses/buildings 

p y

Total No. 

of plot

households

No. of plot 
Land size 

(m2) 
No. of plot 

Land size 

(m2) 
No. of plot  

Land size 

(m2) 

Unable to 

contact  
Refused  

Safety Zone Prey Chisak 23 7,916.00 155 45,344.79 178 53,260.79 1 0 179 183 

Prey Chisak 11 762 76 32 1 953 34 43 2 716 10 3 0 46 46

Security 

Zone (5 

meters)  

Prey Chisak 11 762.76 32 1,953.34 43 2,716.10 3 0 46 46

Thmar Kol 96 5,313.22 119 4,087.52 215 9,400.74 10 0 225 223 

Kork 

Chambak 
4 3,027.28 4 529.62 8 3,556.90 0 1 9 9 

Trapaing 
1 134 86 57 2 873 04 58 3 007 90 5 0 63 67

Lvea
1 134.86 57 2,873.04 58 3,007.90 5 0 63 67

Ta Nguon 2 215 0 0 2 215 1 0 3 3 

Total 137 17,369.12 367 54,788.31 504 72,157.43 20 1 525 531 

*Note: The above figure has not yet included community road and is subject to change if the remaining land owners turn up.  

    

Socio-economic survey 

Village 
No. of owners 

currently residing

No. of tenants 

currently living

Tenants living 

elsewhere  
Owners living 

elsewhere

Owners of 

vacant land
Total 

Percentage compared to 

No of plotcurrently residing currently living elsewhere vacant land No. of plot

Prey Chisak 163 24 2 19 8 216 96% 
Thmar kol 94 0 0 13 16 123 55% 
Kork Chambak 3 0 0 1 3 7 78% 
Trapaing Lvea 19 11 1 4 1 36 54%Trapaing Lvea 54%
Ta Nguon  0 0 0 0 0 0 0% 

Total 279 35 3 37 28 382 72% 

 

 



Compensation calculation method for non-land 
asset and land price study 

1 Preparation method for the list of the affected households1. Preparation method for the list of the affected households
 Mapping of the affected areas  file://localhost/Users/temsareivouth/Documents/2015 Projects/3-PP 

Airport/Meeting records/Meeting NGOs/Stackholder Meeting/PC1.pdf

 List of data, census, affected assets, household socio-economic 
situation file://localhost/Users/temsareivouth/Documents/2014 Projects/3-PP Airport/Report/Data and Table/Project Airport Census 

2014 V2 13.10.2014-484Q Cleaning .xlsx0 _ _ 3 0 0 8 Q C ea g s

 Compensation price study for the affected assets 
(BOQ)file://localhost/Users/temsareivouth/Documents/2014 Projects/3-PP Airport/Report/From B.Phy/Airport Project All-13-02-2015-

Phnom phen-1/Airport Project All-13-02-2015-Phnom phen/Airport-Exell-13.02.2015.-/-001-100.xlsx

 Include compensation price into the list of data of each household 
file://localhost/Users/temsareivouth/Documents/2015 Projects/3-PP Airport/Meeting records/Meeting NGOs/Stackholder Meeting/002-Airpot Project-002.pdf



Compensation calculation method for non-land asset and land price p p
study 

2 Non land asset price calculation method2. Non-land asset price calculation method 

 Interview wholesalers and retailers adjacent to each affected area

 Interview construction workers  working nearby

 Interview to find out the labor cost for each type of construction

 For fruit tree, interview to find out the recent price according to each type 
of fruit

 Utilize calculation formula which synthesize the prices from all sources.



Compensation calculation method for non-land asset and land price p p
study 

3 Land asset price calc lation method3. Land asset price calculation method
 Price of land sold/purchased in the neighboring areas and within the 

affected areas (free market price)affected areas (free market price)

 Price of land obtained from the tax regime determined by the government 
for each areafor each area

 Price proposed by the affected people from each area



Next Steps for Relevant PartiesNext Steps for Relevant Parties 
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Next Steps to be AttentiveNext Steps to be Attentive
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Discussion Questions for the Opinions of the Affected 
People Representatives 

 According to the census data, almost all people want compensation in cash (94% 
prefers cash, 5% relocation as a group and 1% relocation site to be arranged by the 
government) 
 For those who wish to be relcoated as a group, which relocation site do you prefer? g p y p

 The land price proposed by more than 70% of the people is unreasonably high 
compared to the current market price. 
 What would be the strategies to make the result of the land price study acceptable by all 

parties, especially by the affected people?

 According to IFC definition of replacement cost (Source: Hand Book For Preparing A According to IFC definition of replacement cost (Source: Hand Book For Preparing A 
Resettlement Action Plan)


