
  
   

 

Re: ICIM-BR-2013-068 

 

ELIGIBILITY DETERMINATION MEMORANDUM 

CONSULTATION PHASE 
 

TO: Requesters, Board of Executive Directors, Senior Management, Project 

Team, and Executing Agency 

FROM:  Consultation Phase Eligibility Committee 

VIA:   Victoria Márquez-Mees, Executive Secretary 

CC:   Independent Consultation and Investigation Mechanism 

PROJECT: Blumenau Sustainable Mobility Program (BR-L1272) 

DATE:  24 March 2014 

 

I. Executive summary 

1.1 On 6 August 2013, the Independent Consultation and Investigation Mechanism (“ICIM” 

or “Mechanism”) received a Request (see Annex 2) in relation to the Blumenau 

Sustainable Mobility Program (BR-L1272) (“program”). Since the Request was initially 

anonymous, it was not processed, in accordance with the ICIM Policy, until 17 January 

2014, when the information required to record it was received.  

1.2 The Requesters are three Blumenau residents whose identities will remain confidential 

for purposes of this process at their request. The Request is being submitted due to the 

decision by the local authorities to redesign and relocate a bridge to be built under the 

aforementioned operation financed by the Inter-American Development Bank (“IDB” or 

“Bank”). The Requesters argue that the new design and the new location will create, 

among other things, a series of negative impacts on the city’s scenic and historical 

heritage, as well as increased risk of floods. They point out that, to date, no 

environmental or traffic impact study has been performed, no proper public consultation 

process has been conducted, and activities are being carried out in violation of the city’s 

comprehensive urban plan. 

1.3 The program is a sovereign guaranteed loan in the transportation sector for 

US$59,000,000.00, with a counterpart contribution in the same amount. The program was 

approved by the Board of Executive Directors of the IDB (“Board of Executive 

Directors” or “Board”) on 25 June 2012. The executing agency is the Blumenau 

Municipal Government (“Municipal Government” or “executing agency”). The program 

was classified as a category “B” operation pursuant to the Environment and Safeguards 

Compliance Policy (OP-703) and is currently in its implementation stage.  

1.4 The Operational Policies relevant to this Request (OP-703 and OP-704) require, among 

other things, that the Bank: (i) refrain from supporting operations and activities that 

damage critical cultural sites; (ii) prevent and mitigate disasters that occur as a result of 

natural hazards; and (iii) conduct at least one consultation with the affected parties. 
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1.5 The Consultation Phase Eligibility Committee (“Eligibility Committee” or “Committee”), 

which is responsible for determining the eligibility of this Phase, under the ICIM Policy 

(document GN-1830-49) and the transition plan approved by the Board of Executive 

Directors,
1
 has concluded that this Request is not eligible for the Consultation Phase as it 

does not comply with the requirements of Section 40 (f) and (g) of the ICIM Policy. 

II. Transition plan for the Consultation Phase and its implications for the 

determination of eligibility process 

2.1 The process for determination of eligibility for the Consultation Phase is conducted 

pursuant to Sections 37 and 40 of the current ICIM Policy. 

2.2 In January 2013, in view of the findings and recommendations stemming from the ICIM 

evaluation report prepared by the Office of Evaluation and Oversight (“OVE”), the Board 

of Executive Directors decided to launch a process to adjust the ICIM Policy and 

operating structure, in order to strengthen the Mechanism and ensure its more effective 

and efficient management.  

2.3 In particular, changes in human resources led the Board to mandate the introduction of 

transitional operating arrangements starting on 1 September 2013 and remaining in force 

until the revised ICIM Policy is introduced. Under these arrangements, the eligibility of 

Requests for the Consultation Phase is determined by an Eligibility Committee comprised 

of the Executive Secretary and the two Case Officers from the Consultation Phase team. 

This determination of eligibility has been conducted as mandated under the transition 

plan and pursuant to the provisions of the current ICIM Policy relating to this stage. 

III. The Request  

3.1 On 6 August 2013, the ICIM received an anonymous Request through the IDB Country 

Office in Brazil, raising a series of concerns in relation to the executing agency’s decision 

to change the location of a bridge to be built in the center of Blumenau, Santa Catarina, 

Brazil.  

3.2 Since the ICIM Policy provides that anonymous Requests will not be accepted,
2
 the 

presenters of the Request were contacted by email in October 2013 and given an 

explanation of the ICIM’s requirements for processing a Request. The Requesters 

formally disclosed their identities to the ICIM in January 2014, on condition that such 

identities be treated confidentially to avoid risks and legal consequences as well as 

potential “reprisals to be taken by the municipal government.”
3
 Therefore, as set forth in 

the ICIM Policy, the identities of the Requesters will not be disclosed by the ICIM. 

3.3 On 17 January 2014, the Requesters completed their Request by providing the additional 

information requested and the ICIM proceeded to record the Request on 29 January 2014.  

                                                           
1
  Minutes of the 24 June 2013 meeting of the Organization, Human Resources, and Board Matters Committee, 

approved on 10 July 2013 at the meeting of the Board of Executive Directors.  
2  

As set forth in Section 33 of the ICIM Policy, anonymous Requests will not be accepted. The Office will protect 

the confidentiality of a Requester if so indicated in the Request and will consult with the Requester about the 

process for handling a confidential Request. 
3
  Communication of 17 January 2014. 
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3.4 The Requesters are three residents of the city of Blumenau, Santa Catarina, who 

submitted their Request as sole Requesters
4
 in relation to a potential impact associated 

with the Blumenau Sustainable Mobility Program, financed by the Bank and to be 

executed by the Blumenau Municipal Government.  

3.5 The Requesters contend that the Municipal Government under the current administration 

opted to change the location of the new bridge in the city center (the “bridge”), which 

was to have been built at another location under the program, without submitting any new 

plan, technical study, or landscape, environmental, or neighborhood impact assessment. 

This decision was allegedly announced in the context of the electoral campaign of the 

current mayor of Blumenau. 

3.6 According to the Requesters, information disseminated by the Municipal Government 

and by various media outlets
5
 states that the IDB authorized the relocation of the bridge 

without taking into account the road system under the city’s master plan, the city’s 

heritage, environment, or geology, or neighborhood impact studies. The Requesters were 

surprised and concerned by this development since, in order to obtain IDB financing, 

“numerous plans, studies, and licenses were required of the [Municipal Government] 

between 2009 and 2012, all in accordance with IDB rules, in judicious observance of 

environmental, traffic, [and] neighborhood impacts, and taking Blumenau’s cultural 

heritage into account.”
6
 The Requesters contend that these IDB requirements are not 

being observed with the new design and relocation of the bridge.  

3.7 The new site for the city center bridge—originally envisaged between Rodolfo Freygang 

and Chile streets and to be relocated to between Paraguay and Itajaí/Alwin Schrader 

streets—would, according to the Requesters, generate the following series of impacts: 

(i) Impact on the historical and scenic heritage of the city of Blumenau. According to 

the Requesters, the bridge will be built on the “curve of the river,” an area of 

Blumenau of great scenic and historical value since that is where the city 

originated as a point of entry for European immigrants. In addition, the 

Requesters point to the findings of the technical study on the new bridge location 

                                                           
4
  While the Request was initially submitted in the name of two organizations, in response to the Committee’s 

inquiry the Requesters stated that the Request was being submitted only in their name. In addition, during the 

process of communicating with the Requesters in order for the Committee to determine their identity and 

whether they would be represented, the Committee was given the name of a new Requester who would be 

representing a group of individuals in the impacted area. After several communications, the Committee found 

that this group was raising concerns and referring to impacts and objectives of a different nature from those 

described by the Requesters. Consequently, the representative of this group indicated that a separate Request 

would be submitted to the ICIM.  
5
  The sources provided to the Committee, which led the Requesters to conclude that the IDB had approved the 

new bridge location, include newspaper articles and published interviews that make references to fixed 

timetables for construction of the new bridge and mention the IDB loan (i.e. http://wp.clicrbs. 

com.br/transitonovale/tag/ponte/?topo=52,2,18,,159,e159, http://www.radioclubeblumenau.com.br/noticias/ 

default.aspx?s=15&codigo=18205, and http://www.radionereuramos.com.br/alexandre-gevaerd-fala-dos-

projetos-executados-este-ano-em-blumenau/) 

In response to the Committee’s inquiry as to the Municipal Government’s intention to relocate the bridge, the 

project team stated that it had not approved the city center bridge and had not received any formal notice from 

the executing agency regarding a relocation of this project. 
6
  Communication of 4 November 2013. 

http://wp.clicrbs.com.br/transitonovale/tag/ponte/?topo=52,2,18,,159,e159
http://wp.clicrbs.com.br/transitonovale/tag/ponte/?topo=52,2,18,,159,e159
http://www.radioclubeblumenau.com.br/noticias/default.aspx?s=15&codigo=18205
http://www.radioclubeblumenau.com.br/noticias/default.aspx?s=15&codigo=18205
http://www.radionereuramos.com.br/alexandre-gevaerd-fala-dos-projetos-executados-este-ano-em-blumenau/
http://www.radionereuramos.com.br/alexandre-gevaerd-fala-dos-projetos-executados-este-ano-em-blumenau/
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by the Instituto do Patrimônio Histórico e Artístico Nacional [National Historical 

and Artistic Heritage Institute] (IPHAN), which concludes with specific 

recommendations that include protecting the “visual cone” of the proposed 

location in order to avoid blocking the view of the “curve of the river.” 

Furthermore, the Requesters assert that important urban spaces in Blumenau will 

be affected, including the “prainha” [little beach] and the old port. Moreover, one 

end of the bridge will lead to the historic city center, an area that encompasses 

more than 30 protected landmarks. According to the Requesters, several 

multilateral documents providing for the preservation of historical and scenic sites 

are applicable to this case, including the 1962 Paris and 1976 Nairobi 

recommendations as well as the 1981 Florence and 1977 Macchu Picchu letters. 

(ii) Increase in the frequency and impact of floods. The Requesters state that both the 

bridge’s new location and its design and infrastructure will lead to increased 

floods in the area. In particular, they argue that Blumenau experiences constant 

floods, that this phenomenon caused many deaths in 2008, and that the “curve of 

the river” is especially vulnerable to this type of event. By way of support 

documentation, they point to the technical report issued by the Geology, Analysis, 

and Natural Resources Office of the Município of Blumenau. The Requesters 

indicate that the design planned by the new municipal administration, as reflected 

in the neighborhood impact study published on 6 March 2014, will impact the 

river’s hydrology and increase the frequency of floods in the city. This is due to 

the construction of pillars on the riverbanks and in the river and the lowering of 

the Itajaí street level, where the plan calls for one of the bridgeheads to be located. 

(iii) Inconsistency of the bridge’s new location with the city’s comprehensive urban 

plan. According to the Requesters, the new plan for the city center bridge 

disregards the road system envisaged in the master plan and the urban plan 

designed for the city under the Blumenau 2050 Urban Development Program.
7
 

They argue that the bridge should be the result of, rather than a point of departure 

for, urban planning. In addition, they assert that there are no realistic estimates 

guaranteeing that the traffic flow will improve as a consequence of this alternative 

proposal.  

(iv) Failure to consult on the bridge location and design. The Requesters indicated that 

both the location and the design of the bridge specified in the IDB program were 

subjected to extensive consultation processes in which several alternatives were 

presented to the interested community for discussion prior to approval. In 

addition, there was a nationwide architecture contest to design a bridge without 

pillars and in harmony with the local buildings and landscape, precisely in order 

to reduce the risk of floods and ensure the bridge’s integration into the city’s 

historical and scenic context. With regard to the current location, the Requesters 

stated that, while the Municipal Government did publish an invitation to a public 

                                                           
7
  “Blumenau 2050” is a program aimed at developing and establishing a set of land-use planning guidelines and 

projects, determining investment horizons and priorities, and acquainting the general population and interested 

investors with the potential offered by the city of Blumenau in the short, medium, and long terms (Loan 

Proposal, Blumenau Sustainable Mobility Program, BR-L1272, pages 1 and 2). 
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hearing on the new bridge,
8
 this was to be an informative, rather than a 

consultative, event. Furthermore, the Municipal Government had already 

announced a meeting of the Urban Planning Council to be held two days after the 

hearing, where the Requesters believe that a final decision will be made on the 

project without regard to any opposing opinions from the interested public.  

(v) Lack of studies. The Requesters argue that there is no official public information 

on the environmental, traffic, landscape, or other impacts of the new bridge 

location, or on the respective mitigating measures. While a neighborhood impact 

study (to which the Requesters had not had prior access) was published during the 

ICIM Determination of Eligibility process, the Requesters point out that they still 

have not seen any environmental impact assessment or traffic study for the 

project.  

3.8 The Requesters assert that they are concerned not only due to the impact they will 

experience as residents of Blumenau but in their capacity as professionals devoted to 

preserving the city’s architecture, scenery, and heritage. 

3.9 In support of their Request, the Requesters report a Public Civil Action brought by the 

Public Ministry of the State of Santa Catarina on 26 August 2013. This action is aimed at 

investigating irregularities in bidding process No. 02-005/13 to procure the final road 

engineering design for connecting Alwin Schrader and Paraguay/Puerto Rico streets, 

which conflicts with previously approved urban projects.  

3.10 In addition, the Requesters sent documents related to a petition for tombamento9 filed 

with the Fundação Catarinense de Cultura [Santa Catarina Cultural Foundation] and 

IPHAN by two of the Requesters on 10 June 2013 with a view to initiating an 

administrative process aimed at classifying the curve of the Itajaí River, spanning the old 

port and surrounding area, as a scenic heritage area. 

3.11 All the information was sent by the Requesters both to the ICIM and to the IDB Country 

Office in Brasilia, to the attention of the Representative. In addition, the Requesters claim 

to have contacted the IDB Country Office in Brazil by telephone on at least four 

occasions in November 2013.  

3.12 Lastly, the Requesters indicated that their primary objective is for the IDB not to approve 

any modification to the bridge before the Bank’s environmental and heritage 

requirements, among others, are satisfied, just as was previously done with regard to the 

bridge project at its original location. In addition, the Requesters are interested in the IDB 

making a formal pronouncement on this matter and conducting a Compliance Review 

investigation. 

                                                           
8
  This public hearing was originally planned for 17 March 2014 but was postponed until further notice. 

9
  This is a request for historic heritage status. Such status is granted pursuant to an administrative act by 

government at the federal, state, or municipal level. At the federal level, IPHAN is responsible for granting this 

status. IPHAN, http://portal.iphan.gov.br/portal/montarPaginaSecao.do?id=17738&sigla=Institucional&retorno 

=paginaInstitucional, last accessed 11 March 2014). 

http://portal.iphan.gov.br/portal/montarPaginaSecao.do?id=17738&sigla=Institucional&retorno=paginaInstitucional
http://portal.iphan.gov.br/portal/montarPaginaSecao.do?id=17738&sigla=Institucional&retorno=paginaInstitucional
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IV. The project 

4.1 The program is a sovereign guaranteed operation in the transportation sector for a total 

amount of US$118,000,000.00, of which the IDB would be financing US$59,000,000.00, 

with a counterpart contribution in the same amount. The program was approved by the 

Board of Executive Directors on 25 June 2012 and the executing agency is the Municipal 

Government. The program was classified as a category “B” operation
10

 and is currently in 

its implementation stage.
11

 

4.2 The Municipal Government seeks to contribute to sustainable urban development 

planning by implementing the program, the specific objectives of which are to: 

(i) improve mobility, urban accessibility, and road safety; (ii) support the sustainable 

development of the city northward by improving the integrated urban transit and 

nonmotorized transportation systems; (iii) expand and build urban roads and bridges in 

the structural and basic road systems, seeking to make infrastructure less vulnerable to 

weather phenomena; and (iv) institutionally strengthen the Municipal Government.
12

 

4.3 The program includes three components: engineering and administration; civil works and 

works supervision; and institutional strengthening. 

4.4 According to the program’s Environmental and Social Management Report (ESMR), the 

civil works and works supervision component provides for intervention in nine major 

works, and “the final scope will depend on the availability of funds and the final budgets 

for the works.”
13

  

4.5 One of the nine works is construction of the new city center bridge and a road connection 

between Chile and Argentina avenues, in the Punta Aguda neighborhood.  

4.6 The reason for building the bridge, which would link the city center area with the Punta 

Aguda neighborhood, is to offer an alternative river crossing, improve mobility in the 

central area, and provide a new access road into the city. The original location for the 

bridge was selected following an analysis of six location alternatives and was based on 

vehicle volume, urbanization, aesthetics, urban development, and cost considerations, 

among others. 

4.7 While this work is described in the ESMR, according to information received by the 

project team, it has not been approved by the Bank, since it does not form a part of the 

“representative sample of specific works,” as required by the IDB Multiple Works 

Programs Processing Procedures (PR-202).
14

  

                                                           
10

  In accordance with the Environment and Safeguards Compliance Policy, B.3. Screening and Classification: 

“Operations that are likely to cause mostly local and short-term negative environmental and associated social 

impacts and for which effective mitigation measures are readily available will be classified as Category “B”.” 
11

  Project Profile, Blumenau Sustainable Mobility Program, page 1. 
12

  Loan Proposal, Blumenau Sustainable Mobility Program, BR-L1272. 
13

  ESMR, Blumenau Sustainable Mobility Program, page 1. 
14

  In accordance with PR-202, only a representative sample of specific works (amounting to approximately 30%, 

by value, of the total cost of the program) must be fully designed before loan approval by the Board. The other 

works comprising the program should be similar to those in the sample. Each individual work should be defined, 

and approved in the Country Office, prior to authorization of its execution and commitment of funds. 
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4.8 The following works comprise the projects reviewed and approved by the Bank as part of 

the representative sample: (i) integrated urban transit system (subcomponent 1), including 

rehabilitation of the Aterro – Fonte bus corridor and construction of the urban transit 

integration terminals (North and West terminals); and (ii) structural road system 

(subcomponent 2), including the Badenfurt bridge road connection.
15

  

V. Consultation Phase Eligibility Assessment 

5.1  During the eligibility phase conducted from 29 January to 24 March 2014,
16

 the 

Committee held a number of telephone conversations with the Requesters and the project 

team, and various written communications were exchanged with the Requesters and the 

project team with a view to an in-depth understanding of the content of the Request and 

its links to the program (see Annex 3). 

5.2 The Operational Policies associated with the present Request are the Environment and 

Safeguards Compliance Policy (OP-703) and the Disaster Risk Management Policy 

(OP-704). These policies provide that the Bank: (i) will not support operations and 

activities that damage critical cultural sites;17 (ii) will prevent and mitigate disasters that 

occur as a result of natural hazards,
18

 through programming and proactive work in the 

projects at the regional, national, and local levels; (iii) will include the necessary 

measures to reduce disaster risk to acceptable levels as determined by the Bank on the 

basis of generally accepted standards and practices; (iv) will consider the risk of exposure 

to natural hazards by taking into account the projected frequency, duration, and intensity 

of hazard events in the geographic area of the project; and (v) for category “B” 

operations, will consult at least once with the affected parties, at the very least providing 

information to the affected parties and facilitating a dialogue on the scope of the 

operation and the proposed mitigation measures.  

5.3 Eligibility for the Consultation Phase is assessed on the basis of the exclusion and 

eligibility criteria set forth in Sections 37 and 40, respectively, of the ICIM Policy. This 

involves a prima facie examination of the facts alleged in the Request in terms of their 

eligibility to be addressed by the ICIM in accordance with the Mechanism’s mandate 

from the Board of Executive Directors. On no account does this analysis or the final 

decision represent a judgment as to the validity of the issues raised.  

5.4 In view of the above, as can be confirmed in Annex 1 of the present Memorandum, the 

Request complies with the requirements set forth in Section 40 (a), (c), (d), (e), and (h) of 

the ICIM Policy. Section 40 (b) does not apply to the present Request, since the 

Requesters acted on their own behalf without any representative. However, the 

Committee considers that the present Request does not satisfy the criteria set forth in 

Section 40 (f) and (g) of the ICIM Policy. For purposes of clarification for the interested 

                                                           
15

  Loan Proposal, Blumenau Sustainable Mobility Program, BR-L1272. 
16

  The Eligibility Committee required an extension of 20 business days from the original date set for determination 

to request additional information from the Requesters and the project team and to allow time for the final 

document to be translated into Portuguese.  
17

  According to OP-703, “critical cultural sites” include but are not restricted to those protected (or officially 

proposed by governments for protection), such as World Heritage Sites and National Monuments.  
18

  According to OP-704, “natural hazards” refer to natural processes or phenomena affecting the biosphere that 

may constitute a damaging event, such as earthquakes, floods, frosts, forest fires, or drought.  
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parties, the reasons why the Committee considers that the Request does not comply with 

the aforementioned points of Section 40 are given below.  

5.5 Section 40 (f) provides that the Requesters have reasonably asserted that they have been 

or could be expected to be directly, materially adversely affected by an action or 

omission of the IDB in violation of a Relevant Operational Policy. The Eligibility 

Committee has had access to multiple documents provided by the Requesters, such as 

newspaper articles and interviews on the issue, discussions in social networks, and 

technical studies issued by institutions such as IPHAN and the Office of Geology, 

Analysis, and Natural Resources of the Municipal Ombudsman’s Department.
19

  

5.6 Having reviewed this information, the Committee considers that the Requesters have 

reasonably asserted the impact they could suffer from the change in bridge location and 

design, given that: (i) an increase in floods would mean a direct and material damage 

exceeding the historically recorded damage in the city of Blumenau, affecting the 

property, safety, and quality of life of the Requesters as citizens of Blumenau, 

particularly considering that the bridge was not designed with a view to preventing and 

adapting to this existing risk; (ii) with the construction of the bridge at that location and 

according to the planned design, the impacts on the scenic and historical heritage would 

affect a public good of historical value for the city of Blumenau; and (iii) the bridge’s 

inconsistency with the city’s and the region’s comprehensive urban plan could affect the 

quality of life of the Requesters. These impacts could be related to Operational Policies 

OP-703 and OP-704.  

5.7 As an additional criterion, Section 40 (f) of the ICIM Policy also requires that the impact 

be related to an action or omission on the part of the Bank. In this regard, while the 

Requesters were informed that the IDB had approved the aforementioned bridge 

relocation, IDB Management indicated that the bridge project, both at its original location 

and at the new one proposed by the executing agency, has to date not gone through the 

Bank’s review and approval process. The reason for this is that it had not been included 

in the “representative sample” of works required for Board approval in June 2012.
20

  

5.8 In view of the above and based on the information available so far, the Committee has 

confirmed that, as of this date, the IDB has approved the program on the basis of its 

“representative sample,” and that the official IDB documents reviewed by the Committee 

do not indicate approval for construction of a bridge in the city center or, therefore, its 

relocation. Consequently, the Committee considers that there is no identifiable action or 

omission on the part of the Bank in violation of its Operational Policies related to the 

potential impact alleged by the Requesters, and therefore concludes that the criterion set 

forth in Section 40 (f) is not met. 

                                                           
19

  The documents provided by the Requesters include: (i) Neighborhood impact study, new bridge on the Itajaí-

Açu River/ Blumenau, Final report, Novaponte Consortium, January 2014; (ii) technical report from the IPHAN, 

Analysis of the proposal to build a new bridge on the curve of the Itajaí Açu River in Blumenau/SC, Maria 

Regina Weissheimer, IPHAN, Technical Report 301/2013, 6 August 2013, Florianópolis/SC; (iii) technical 

report from the Office of Geology, Analysis, and Natural Resources of the Municipal Ombudsman’s 

Department, Município of Blumenau, No. 11/2014, 20 January 2014; and (iv) terms of reference, national open 

call for architectural proposals for city center bridge and walkway - Blumenau/ SC.  
20

  Required by the IDB Multiple Works Programs Processing Procedures (PR-202). 
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5.9 Under Section 40 (g) of the Policy, the parties must agree to participate in a Consultation 

Phase process. In the present case, the Requesters have stated their unwillingness to 

participate in a Consultation Phase process, given that “all attempts at dialogue [with the 

current Administration] have been thwarted”
21

 and especially due to the latest 

developments concerning the Municipal Government’s approval process for the city 

center bridge project. Under these circumstances, a Consultation Phase exercise would 

not be of interest to the Requesters; therefore, the requirement of Section 40 (g) of the 

Policy is not satisfied. However, the Requesters have underscored their interest in an 

investigation being carried out through the ICIM Compliance Review Phase.  

VI. Conclusion 

6.1 The Committee therefore concludes that, on the basis of the foregoing, and without 

making any judgment as to the merits of the case, Request MICI-BR-2013-068 is not 

eligible for the Consultation Phase as it does not comply with the requirements of Section 

40 (f) and (g) of the Policy.  

6.2 Since the Requesters have asked that their Request be considered for the Compliance 

Review Phase, the Executive Secretary will proceed to forward the Request to the Panel 

Chairperson, no later than five business days following notice of this Memorandum, for a 

determination of eligibility under such phase. 

  

                                                           
21

  Communication of 5 March 2013. 
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Annex 1. Eligibility analysis table 

 

 Eligibility criteria Analysis 

a. Names and contact information for the 

Requester. 

The Requesters are three Blumenau residents who 

requested that their identities be kept confidential 

for purposes of processing their Request.
22

 

They provided the ICIM with their contact 

information. 

b.  Names and contact information for the 

Representative. 
Not applicable to the present Request. 

c. Project or operation duly identified. Blumenau Sustainable Mobility Program 

(BR-L1272). 

d. The Requester resides in the country in 

which the operation is being 

implemented. 

According to the documentation provided, the 

Requesters reside in Brazil. 

e. None of the exclusions for the 

Consultation Phase set forth in 

Section 37 apply.  

Fulfilled. 

 37. a. Actions that are the responsibility 

of parties other than the Bank, such as a 

borrower/recipient, technical cooperation 

beneficiary, or executing agency, and 

that do not involve any action or 

omission on the part of the Bank; 

Not applicable – While the Request refers to the 

activities of the executing agency regarding the 

proposal to relocate and change the design of the 

city center bridge, it is the responsibility of the 

IDB to review and approve the plans submitted 

by the executing agency under the Blumenau 

Sustainable Mobility Program. 

 37. b. Requests related exclusively to the 

laws, policies, or regulations of the host 

country(ies), borrower/recipient, or the 

executing agency; 

Not applicable – The Request does not refer to 

these matters. 

 37. c. Actions or activities that do not 

relate to a Bank-financed operation or 

that are not subject to the Bank’s 

Relevant Operational Policies; 

Not applicable – According to the Request, the 

city center bridge construction and its redesign 

and relocation are related to the Blumenau 

Sustainable Mobility Program and therefore 

subject to the Bank’s Relevant Operational 

Policies.  

 37. d. Procurement decisions or 

processes (in which case the Executive 

Secretary shall redirect the Request to 

the appropriate office within the Bank); 

Not applicable –The Request does not refer to 

procurement procedures. 

                                                           
22

  As provided in Section 33 of the ICIM Policy. 
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 Eligibility criteria Analysis 

 37. e. A particular matter or matters that 

have already been reviewed pursuant to 

the Mechanism, or its predecessor, 

unless justified by new evidence or 

circumstances not available at the time 

of the initial Request; 

Not applicable – The Request does not refer to 

any matters that have already been verified by the 

ICIM or its predecessor. 

 37. f. Requests dealing with a Bank-

financed operation that are filed after 

24 months of the last disbursement; 

Not applicable – The Request was submitted on 

6 August 2013 and formalized on 17 January 

2014. To date, the Bank has disbursed 6.72% of 

the total amount to be financed over a period of 

five years.
23

 

 37. g. Ethics or fraud questions, specific 

actions of Bank employees, non-

operational matters such as internal 

finance or administration, allegations of 

corrupt practices, or other matters 

subject to review by other bodies 

established by the Bank (in which case 

the Executive Secretary shall redirect the 

Request to the appropriate office within 

the Bank); 

Not applicable – The Request does not refer to 

matters subject to review by other bodies within 

the Bank. However, the Requesters have raised 

the possibility of filing a complaint with the 

Office of Institutional Integrity.  

 37. h. Any Request that on its face (i) is 

without substance, or (ii) has been 

submitted to gain a competitive business 

advantage; 

Not applicable – The Committee considers the 

Request to have substance and to contain no 

elements indicating that its purpose is to obtain a 

competitive business advantage. 

 37. i. Requests that raise issues under 

arbitral or judicial review by national, 

supranational, or similar bodies. 

Not applicable – While there is a Public Civil 

Action related to the Request, this action does not 

apply to the present exclusion as it involves 

different parties and a different matter.  

In addition, the Requesters informed the ICIM 

that two of them had filed a petition for 

tombamento (historical heritage status). This 

petition has not been recorded by the relevant 

administrative bodies and is in any event an 

administrative rather than an arbitral or judicial 

process, and therefore does not apply to this 

exclusion. 
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 Eligibility criteria Analysis 

f. The Requester has reasonably asserted 

that it has been or could be expected to 

be directly, materially, adversely 

affected by an action or omission on the 

part of the IDB in violation of one or 

more of its Relevant Operational 

Policies.  

Not fulfilled- Following an analysis of the 

Request, written communications, numerous links 

to newspaper articles and interviews, as well as 

technical documents, the Eligibility Committee 

finds that the Requesters have reasonably stated 

the impact they could suffer as a result of the 

changes in location and design of the city center 

bridge, which, as they understand it, have already 

been approved by the IDB under the program.  

However, the Committee has been unable to 

identify any connection between this impact and 

an action or omission on the part of the Bank in 

violation of a Relevant Operational Policy.  

In view of the foregoing, without going into a 

detailed analysis of the matter, the Committee 

considers that the criterion set forth in Section 

37.f has not been satisfied. 

g. The parties are amenable to a 

consultation or mediation exercise. 

Not fulfilled –The Requesters stated that they 

have no wish to participate in a Consultation 

Phase process. Nevertheless, they emphasized 

their interest in an investigation being carried out. 

Given that the Requesters are unwilling to 

participate in a Consultation Phase process, the 

Committee saw fit not to consult the Municipality 

as to its willingness to take part in such process. 

h. The Requester has taken steps to bring 

the issue to the attention of Management. 

Fulfilled – The Requesters contacted 

Management by means of written 

communications and telephone calls to draw 

attention to the issue in question. Following an 

inquiry from the Committee as to its interest in 

addressing the concerns raised by the Requesters, 

Management informed the Committee in writing 

of its decision not to do so. 

 

 

  



 

 

 

13 

 

Annex 2. Original Request 

 

http://www.iadb.org/es/mici/detalle-de-reclamo,1804.html?id=MICI%2DBR%2D2013%2D068 

 

 

  

http://www.iadb.org/es/mici/detalle-de-reclamo,1804.html?id=MICI%2DBR%2D2013%2D068
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Annex 3. Chronology of major communications between the parties 

 

Date Activity 

6 August 2013 First anonymous contact by the Requesters with IDB Management, 

also addressed to the ICIM.  

8 August 2013 Anonymous email addressed to IDB Management, re-sent to the ICIM 

on 9 August 2013. 

3 October 2013 First contact of the Executive Secretary of the ICIM with the 

Requesters. 

9 October 2013 Eligibility Committee teleconference with the IDB project team. 

13 October 2013 Reply by the Requesters, providing their identities and their 

representative’s contact information. 

17 October 2013 First Eligibility Committee communication with the Requesters’ 

representative. 

18 October 2013  First Eligibility Committee teleconference with the representative, 

transmittal of information on the ICIM process, and request for 

additional information. 

 Communication from the project team to the ICIM. 

4 November 2013 Transmittal of additional documentation by one of the Requesters.  

7 November 2013 Email from the Requesters, with copy to IDB Management, providing 

additional information on the Request.  

17 January 2014 Transmittal by the Requester of information requested on 18 October 

2013, and formalization of identities. 

22 January 2014 Communications of the Executive Secretary with the project team.  

8 and 11 January 2014 Communications of the Requester with the Eligibility Committee.  

29 January 2014 Meeting of the Executive Secretary with the IDB Transport Division 

Chief. 

12 February 2014 Transmittal of additional information by the Requester. 

18 February 2014 Teleconference with one of the Requesters. 

19 February 2014 Transmittal of teleconference summary to the Requester for review and 

approval. 

20 February 2014 Teleconference with one of the Requesters and transmittal of 

teleconference summary for review and approval. 

28 February 2014 Teleconference with two of the Requesters. 

4 March 2014 Transmittal of 28 February 2014 teleconference summary for review 

and approval by the Requesters. 

5 March 2014  Approval of 18 February 2014 teleconference summary. 

 Transmittal of additional information by the Requester. 

7 March 2014  Teleconference with the Requesters. 

 Transmittal of teleconference summary for review and approval by 

the Requesters. 
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10 and 11 March 2014 Approval by the Requesters of 7 March 2014 teleconference summary. 

11 March 2014  Email from the Eligibility Committee to the project team requesting 

additional information on the program. 

 Transmittal of additional information by the Requesters. 

12 March 2014  Approval of 28 February 2014 teleconference summary. 

 Transmittal of additional information by one of the Requesters. 

13 March 2014 Transmittal by the project team of requested information and 

documents. 

14 and 15 March 2014 Transmittal of additional information by one of the Requesters. 

17 March 2014 Transmittal of additional information by one of the Requesters. 

 


